

Red Abalone FMP: Peer Review Recommendations and Next Steps




Photo A. Maguire

Marine Resources Committee
Sacramento CA
November 14, 2018



Outline

- Department Perspective on Peer Review
- Tasks and Timeline for Next Steps
- FGC and Public Considerations



Peer Review

- Agree with peer review recommendations
- Integrating both strategies is preferred to reduce scientific uncertainty and utilize best available science
- Simulation testing will help determine which options are more robust to a management strategy or uncertainty
- Allow for the development of a management strategy that will meet the goals of the FMP



Next Steps

TASK	TIMEFRAME
Plan for addressing recommendations	Nov-Dec 2018
Discussions with peer review members and TNC	Dec 2018
Conduct public workshops on recommendations and solutions	Jan-Feb 2019
Identify and prioritize tasks based on workshop(s)	Feb-Mar 2019
Secure funding and resources for task completion	Ongoing
Conduct modeling/simulation testing	Spring 2019 - Spring 2020
FMP re-drafting	Summer 2020



FGC and Public Considerations

- Workload and timeline
- Costs and fund sources
- Collaboration
- Revisiting FMP goals



Questions?



Joanna Grebel

Senior Environmental Scientist

Joanna.Grebel@wildlife.ca.gov