

Large Mammal Advisory Committee

Approved Project

QUARTERLY PROGRESS REPORT

Project Name: Lower Sacramento River Corridor Deer Pre-hunt population Assessment

Quarter: 3 (January-March/FY 15/16)

Work Performed:

Began revising 2016 sampling plan including new randomly selected plots for transect establishment.

Funds Expended: see attached worksheet

	<u>This quarter</u>	<u>Total to date</u>
Personnel:	\$4,356.00	\$21,780.00
Operating Expense:	\$0	\$7901.94.00
Total:	\$4,356.00	\$29,681.94

Work Anticipated for Next Quarter:

Start pellet collection. Continue deer captures.