

Quarterly Project Report

Project Name: Determining the habitat connectivity of tule elk in the Northern San Joaquin Valley, California

Submitted by: Cristen Langner, Merced Unit Biologist, CDFW.
cristen.langner@wildlife.ca.gov

Date: April 1, 2015

Since funding was granted, work on the project has been progressing as planned. The first year of the project was dedicated to purchasing equipment and filing capture related paperwork. In the first quarter I have:

- Filled out additional purchasing paperwork for DGS. The purchase is progressing according to DGS timelines.
- Began writing the helicopter capture plan for the fall capture.
- Completed the landowner permission slip paperwork.

Spending to-date		Fund Source: LMAC	\$152,900.00
Item	Qty (If applicable)	Cost	Balance
Remote Trail Cameras	20	(\$4,404.32)	\$148,495.68
Biological Sampling Supplies		(\$435.72)	\$148,059.96
GPS Collars (Projected)	35	(\$132,000.00)	\$16,059.96

Spending to-date		Fund Source: RMEF	\$20,000.00
Item	Qty (If applicable)	Cost	Balance
GPS Collars (Projected)	5	\$20,000.00	\$0.00

The dollar amounts for the GPS collars are projected. The order is currently out for bid.