

Progress Report for “Upland Game Developed Water Structure Maintenance”  
 Agreement #P1580064 00

Location and nature of project	Cost	Chapter	Status
New install of 1900 gallon parabolic Guzzler at the request of the US National Forest Service of Los Padres National Forest 23w13,119 20.5”, 34 30.5”	\$3,000	Los Padres	Trying to find USFS approved above ground device
K-80 35.187825N, 119.6656W Repair: Tank, apron and fence	\$3,952 <del>\$2,319</del> <del>\$3,952</del> Increase to <del>\$3,952</del>	South Valley	Acquiring materials
Haskel Canyon 1, Map datum 83 34,30,5,39N 118,31,6.12 W Tank replacement and fencing	\$2,631	San Gabriel Valley	In permitting process
Haskel Canyon 2, Map datum 83 43,31,21,12N 118,30,42,16W Tank Replacement and fencing	\$2,631	San Gabriel Valley	In permitting process
Haskel Canyon 5 Map Datum 83 34,32,31,52N 118,29,38.77 W Tank replacement and fencing	\$2,631	San Gabriel Valley	In permitting process
Ruby Canyon 1 Map Datum 83 34,36,143N 118,31,53,33W Tank replacement and convert to Nevada style collector	\$3,645	San Gabriel Valley	In permitting process
Ruby Canyon 3 Map Datum 83 34,35,50,42N 118,31,7,70W Tank replacement and convert to Nevada style collector	\$3,645	San Gabriel Valley	In permitting process
B-129 34.27014/114.63559 Rebuild tank and resurface apron	\$609	Water for Wildlife	In permitting process
B-130 34.23048/114.62843 Rebuild tank and resurface apron	\$609	Water for Wildlife	In permitting process
B-132 34.44406/114.66211 Replace tank and convert to Nevada style guzzler	\$3,645	Water for Wildlife	In permitting process
B-225 34.76694/114.79721 Rebuild tank and replace lid	\$1,020	Water for Wildlife	Project completed prior to contract being executed
B-226 34.08064/114.50600 Rebuild tank and surface apron	\$609	Water for Wildlife	Project completed prior to contract being executed
B-228 34.11797/114.55715 Rebuild tank and resurface apron	\$609	Water for Wildlife	Project completed prior to

			contract being executed
B-232 34.94722/114.89778 Rebuild tank and resurface apron	\$609	Water for Wildlife	In permitting process
B-224 34.81272/114.81602 Rebuild tank and resurface apron	\$609	Water for Wildlife	Project completed prior to contract being executed
B-145 34.85511/114.78286 Rebuild tank and resurface apron	\$609	Water for Wildlife	Project completed prior to contract being executed
A-67 N34 41.9674 W117 32.7250 Replace tank and resurface apron, fencing, signage	\$2,487	High Desert	Permitted. Acquiring construc. materials
A-68 N34 42.5067 W117 34.0878 Replace tank and resurface apron, fencing, signage.	\$2,487	High Desert	Permitted. Acquiring construc. Materials
A-69 N34 41.9032 W117 33.2385 Replace tank and resurface apron, fencing and signage	\$2,487	High Desert	Permitted. Acquiring Construc. Materials
A-70 N34 40.8967 W117 31.6098 Replace tank and resurface apron, fencing and signage	\$2,487	High Desert	Permitted. Acquiring construc. materials
A-71 N34 37.0289 W117 30.8302 Replace tank and resurface apron, fencing and signage.	\$2,487	High Desert	Permitted. Acquiring construc. materials
A-72 N34 37.9644 W117 30.9669 Replace tank and resurface apron, fencing and signage	\$2,487	High Desert	Permitted. Acquiring construc. materials
A-73 W34 39.0126 W117 31.6399 Replace tank and resurface apron, fencing and signage	\$2,487	High Desert	Permitted. Acquiring construc. materials
A-90 35-209-34/4-475-17 Replace pad, install shade rack, replace fencing	\$965	Ridgecrest	Permitted.
A-87 5-39-245-93/4-499-25 Replace pad, modify berm and install shade rack	\$1,118	Ridgecrest	Permitted
K-153 no GPS location data available at this time. Replace pad, repair berm, repair tank, replace fence	\$918	Ridgecrest	Permitted
K-92 5-39-120-02/4-358-68 Replace pad, repair berm, replace fence, shade rack	\$1,048	Ridgecrest	Permitted
K-126 5-39-133-45/4-387-56 Replace pad, repair	\$760	Ridgecrest	Permitted.

berm, replace fence			Acquiring pad materials
0 K-128 5-39-063-64/4-325-85 Repair water barrier	\$270	Ridgecrest	Completed
Rose Valley #3. Pine Mt. 34.32560N,119.11.266W /Apron Repair	\$396.15	Ventura	Acquiring materials
Rose Valley #4, Pine Mt. 34.32.465N,119.10.838W/Seal cover	\$84.44	Ventura	Acquiring materials
Rose Valley #1, Pine Mt. 34.32.032N,119.14.133W/seal cover	\$84.44	Ventura	Acquiring materials
Reyes Creek. Reyes Peak 34.41.356N,119.18.040W/Apron Repair	\$396.15	Ventura	Acquiring materials
Tinta. Chumash wilderness 34.15.707NN,119.10.468W/Apron Repair	\$396.15	Ventura	Acquiring materials
Cherry Creek, Pine Mt. 34.36.252N,119.21.420W/Replace Tank lid	\$286.42	Ventura	Acquiring materials
Santa Barbara Canyon. Cuyama Peak 34.46.964 N, 119.33.307W/Replace Tank Lid	\$286.64	Ventura	Acquiring materials
K-136/EI Paso Mts. UTM 5-39-271-12N 4-291-34E Replace apron and fence	\$682.00	Ridgecrest	Permitted
K-129/EI Paso Mts. Urm 5-39-205-50-N 4-299-22E/Replace Apron and berm	\$690.00	Ridgecrest	Permitted
K-157/EI Paso Mts. Utm 39-272-50s 4-374-24E	\$500.00	Ridgecrest	Permitted
K-93/Ridgecrest south UTM 5-39-345-85N 4-424-99E/Replace Apron	\$974.00	Ridgecrest	Permitted
McCain Valley/Jacumba Mts./32.41.33N,116.14.568W/Clean tank and Repair apron	\$278.11	San Diego	In permitting process
Ocotillo/ 32.40.269N 115.53.647W Clean tank and repair apron	\$220.14	San Diego	In permitting process
Black Canyon Road. 33.06.291N 116.49.662W/Clean and seal tank and repair apron	\$278.11	San Diego	In permitting process
Thing Valley Rd. 33.47.897N 116.24.158W Repair apron	\$278.11	San Diego	In permitting process
Palomar Divide Road, Palomar Mts. 33.20.825N 116.47.871 W/Clean tank, seal and repair apron	\$278.11	San Diego	In permitting process
Palomar Divide Rd. Palomar Mts 33.20.539N 116.47.465W/Clean tank,seal and repair apron	\$A278.11	San Diego	In permitting process