

# DRAFT

## Delta Regional Ecosystem Restoration Implementation Plan - Science Input

|                           |  | Phase 1 Completed        | Phase 2  | Phase 3   | Phase 4  |            |               |
|---------------------------|--|--------------------------|--|---|--|------------|---------------|
|                           |  | See Attachment 1A Detail | Conceptual Models  | Evaluate ERP Actions  | Feasibility and Priority Setting   |            |               |
| Products                  |  |                          | Peer Review Strategy<br>GIS, Web Support, e library<br>Initial Eco Models<br>Draft Life History Models<br>Final Vetting Process<br>Final Life History Models<br>Final Eco Models | Final Priority Setting Process<br>Draft Chapters 1 - 5  | Draft Plan incl. Chs. 6 - 7<br>Final Plan  |            |               |
| PRODUCT DEVELOPMENT       | Working Group  |                          | ( ) ( )  | ( )   | ( ) ( )  |            |               |
|                           | Adaptive Management Planning Team (AMPT)                               |                          | 3/4 (○) 4/6 (○) 5/4 (○) 6/3 (○) 7/8 (○)<br>Refine Vetting Process (○) Develop Priority Setting Process (○)   | Describe Linkages & Integration (○)   | Priority Setting (○ ○ ○)   |            |               |
|                           | Action Team  |                          |  |   |  |            |               |
|                           | Species Experts  | <b>COMPLETED</b>         |  |   |  |            |               |
| Individual Peer Review    |  |                          |  |   |  |            |               |
| Technical Review Panel    |  |                          |  | Review Draft Chapter 5 (○)  | Review Draft Plan (○)  |            |               |
| CALFED Science Board      |  |                          | Review Vetting Process (○)   | Review Priority Setting Process (○)   |  |            |               |
| MANAGEMENT                | ERP Implementing Agency Managers (ERPIAMs)                             |                          | 4/13 (◇) Approve Draft Vetting Process (◇) Approve Final Vetting Process (◇) Approve Conceptual Model Release (◇)  | Approve Draft Priority Setting Process (◇) Approve Final Priority Setting Process (◇) Approve Draft Chapter 5 Release (◇) | Present Draft Plan (△) Approve Draft Plan Release (◇) Approve Final Plan Release (◇) |            |               |
|                           | Agency Coordination Team (ACT)   |                          | (△) (△) (△)  | (△) (△)   | Public Review Period (△)   |            |               |
| PUBLIC/STAKEHOLDER        | Bay Delta Public Advisory Committee Ecosystem Restoration Subcommittee |                          | 4/15 (△) (△) (△)   | (△) (△)   | (△)  |            |               |
|                           | California Bay Delta Authority (CBDA)                                  |                          |  |   | (◇)  |            |               |
| TARGETED COMPLETION DATE: |  | Jan '06                  |  | Dec '06   | May '07  | Dec '07    |               |
| LEGEND:                   |  | ○ Work Activity          | ◇ Decision   | ( ) Meeting as Needed   | △ Presentation & Discussion  | ○ Workshop | Work Products |