

- Copy to R2
- File E.D. County
Am. Rev. So. FK.

Copy to
Lehr
Drake
only to ES file

UNITED STATES OF AMERICA
FEDERAL ENERGY REGULATORY COMMISSION

Sayles Hydro Associates

Project No. 3195-060
California

ORDER GRANTING EXTENSION OF TIME

(ISSUED OCTOBER 14, 1994)

The licensee for the Sayles Flat Project has requested a 1-year extension of the October 1, 1994, deadline for completing project construction. The reasons advanced by the licensee in support of the requested extension of time are reasonable and justify the extension.

The Director orders:

(A) The deadline for completing project construction is extended to October 1, 1995.

(B) This order constitutes final agency action. Requests for rehearing by the Commission may be filed within 30 days of the date of issuance of this order, pursuant to 18 C.F.R. § 385.713.



J. Mark Robinson
Director, Division of Project
Compliance and Administration