
2012 Annual Report Update 
Irish Canyon Riparian Restoration Project 
 
Over the past three years Save Mount Diablo (SMD) has worked to restore riparian woodland habitat on 
the 320‐acre Irish Canyon property located south of Kreiger Peak in Contra Costa County. Work has been 
done on behalf of the East Contra Costa Habitat Conservancy (Conservancy) following the conceptual 
restoration plan designed by HT Harvey and Associates which aims to expand riparian woodland 
vegetation and enhance habitat for California red‐legged frog. 
 
The plan called for planting and caging a mix of oaks and buckeyes at three Channel Enhancement Areas 
(CEAs) totaling 150 individual sites. Two caging techniques were used. At the largest CEA perimeter 
fencing was installed around the 100 sites while at two smaller CEAs trees were individually caged. By 
the end of 2010 we installed tree tubes around the oaks to promote vertical growth and protect the 
base of their trunks from being girdled by rodents.  
 
At the end of each dry season failed sites are re‐planted to bring the total number of trees in each 
location up to the number set forth in the plan. A series of strong Fall storms in 2011 were followed by a 
December and January that received barely any moisture so the third year planting was delayed until 
January 26th, 2012. Until then, irrigation flags had been used to mark trees but it became clear that a 
more permanent solution was needed to keep accurate records of the plantings so the tree tubes and 
rebar identifying the plants were painted.  
 
Spring rainfall made up for what the winter lacked in moisture meaning access to the site was limited in 
March and April. Annual grasses and other weeds bolted at the end of March so a considerable amount 
of weed removal was needed during the spring. A combination of hand‐pulling individual sites and 
mechanical removal around and between sites was an effective way to reduce competition on the 
plantings. First a 2’ area was cleared around each cage (3’ area was cleared around each tree tube in 
CEA 1 since the oaks aren’t individually caged) and then volunteers methodically removed all non‐native 
vegetation around and inside the tree tubes.  
 
During two May site visits volunteers cleared weeds around each of the plantings and watered them at 
all three sites. Initial observations of year 3 plantings showed that newly planted buckeyes in all three of 
the CEAs germinated. On the contrary many of the year 3 oaks didn’t seem to germinate at all. Oaks that 
had carried over from year 1 and year 2 showed signs of new growth but only a small number of year 3 
oaks germinated and began to leaf out. It is likely that the lack of winter rains contributed to the poor 
germination rate but other potential factors could have been a bad acorn crop, disease or frost. 
 
CEA condition summaries for May: 
 

 CEA 1 had significant mustard growing along the bottom of the ephemeral drainage. The area 
was mowed to allow volunteer access through the site. Medusahead (Taeniatherum caput‐
medusae) control in June 2011 appears to have reduced the amount of its germination through 
previous years thatch but additional areas were mowed on May 31st, 2012.  

 CEA 2 (in channel seep / spring) had experienced a proliferation of bull thistle but hand removal 
efforts in 2011 and 2012 showed promising signs of improvement.  Oaks on western side of 
channel have shown rapid growth in height and circumference. Buckeyes planted along the 
margins of the seep/spring show rapid growth. 



 CEA 3 is located along a heavily used cattle trail so weeds are less of a problem there compared 
to the other CEAs. All but one site on the north side of the creek failed – no additional plantings 
will occur there.  

 
In May there was considerably more rodent activity on the property and within all three CEAs compared 
to when this project started. 
 
By July the seep at CEA 2, the drainage through CEA 3, and all other tributaries to Irish Creek no longer 
had surface flow. Additionally the water level at the main pond on the property dropped significantly (it 
was near capacity throughout the dry season in 2011). Sites were watered every three weeks from May 
through October with at least one gallon of water per planting. Vole, gopher and ground squirrel activity 
increased in the late summer and fall months. During July, August and September rodents girdled 
several 4’ oak saplings in all three CEA areas. Only one buckeye sapling was girdled by a small mammal.  
 
In anticipation of replanting over the winter, oak acorns and buckeye seeds were collected from trees 
along Irish Creek then moved to cold storage at the SMD office. Acorn collection happened on October 
4th and 10th and Buckeyes were collected by David Ogden on November 7th, 2012. Failed sites will be 
replanted in the first week of January 2013.  
 
In November 2012 a total of 106 sites (71%) were occupied by healthy saplings. Breakdown by site: CEA 
1 – 50 oaks, 20 buckeyes; CEA 2 – 12 oaks, 6 buckeyes; CEA 3 – 9 oaks, 9 buckeyes. Forty four sites will 
be re‐planted in January 2012.  
 
The HT Harvey plan suggested that restoration areas should be protected and maintained during a three 
year plant establishment period. Three year old saplings may not need supplemental water in average 
rainfall years but non‐native weeds in and around the planting must be maintained to give the trees 
better chances for survival. Overgrown sites not only provide cover for rodents which could lead to 
increased frequency of girdling, but the non‐natives compete directly with plantings for space, sun and 
water. Continued maintenance at the project is recommended to ensure tree establishment. 
 
In the past three years 250 volunteers have worked nearly 2,000 hours on the project. The majority of 
volunteers who planted trees in early 2010 have returned to most workdays throughout the life of the 
project and are committed to the success of the planting project.   
 
A reimbursement check from the Conservancy was received for most of the staff time and overhead 
associated with the project in 2012. A final invoice will be issued to the Conservancy once fourth year 
planting has taken place in early 2013. 
 
 

 
 
 
 
 
 
 
 
 

Name of Planting  Date of Planting 

First Year Planting  January 24 & 27, 2010 

Second Year Planting  December 18, 2010 

Third Year Planting  January 26, 2012 
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Jan 2012 -  CEA #3, buckeye planting

Jan 2012 - CEA #1, oak planting



Jan 2012 - CEA #1, native bunchgrass 
within the fenced area

May 2012 - Oak planting hidden by sea 
of annual grass



May 2012 - CEA #3, mechanical weed 
removal around each caged site

May 2012 - CEA #1, mechanical remov-
al along ephemeral drainage for access



May 2012 - CEA #3, hand pulling weeds 
within protection cage

May 2012 - CEA #1, newly sprouted 
buckeye sapling



May 2012 - CEA #1, one of the few year 
3 oaks that germinated

May 2012 - CEA #1, year two oak sap-
ling 



June 2012 - CEA #3, oak sapling above 
the tree tube

June 2012 - CEA #3, two year old buck-
eye



June 2012 - CEA #1, Medusahead to the 
right of fenced area

June 2012 - CEA #1, small patch of me-
dusahead mowed within fenced area



Aug 2012 - CEA #2, watering a heathy 
year one oak sapling

Aug 2012 - CEA #3, two or three year 
old oak girdled by a vole



Sep 2012 - CEA #2, project volunteer 
lead, David Ogden

Sep 2012 - CEA #1, the majority of the 
Irish Canyon Watering Team


	Irish Canyon Restoration Annual Report 2012
	2012 Irish Cny HCP Annual Report Photos

