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Lake Merritt Boating Center Floating Dock 
Replacement: Final Programmatic Report 
(AMENDED) 
Recipient Organization/Agency:  City of Oakland 
Date Submitted:  October 1, 2013 
Project Period:  4/15/2013 to 11/30/2013 
Award Amount:  $22,276.32 
Matching Contributions:  $0 
Total Disbursement: $22,152.85 
Project Number:  #8006.12.032885 

1. Summary of Accomplishments 
Funding provided by the Cosco Busan Recreation use Grant Program overseen by the Department of Fish and 
Wildlife and the California State Lands Commission has been used to successfully replace three floating docks 
at the City of Oakland Office of Parks and Recreation’s Lake Merritt Boating Center (LMBC). 
 
LMBC annually provides 11,457 public boat rental customers with a recreational boating opportunity and 3,594 
participants in boating education programs. 

2. Project Activities & Outcomes 

Activities 
• Three floating docks were replaced at the City of Oakland Office of Parks and Recreation’s Lake 

Merritt Boating Center.  

Benefits 
• The replacement of the three docks has allowed LMBC to continue to offer programs that provide 

recreational boating to 1,716 people annually, 115 of them in weekly paddling and rowing programs; 
over 1,030 youth, 631 adults, and 55 seniors annually.  The dragonboating and whaleboat rowing 
programs offer recreation, exercise, teamwork, skills training, and comradery for many local 
residents. 

3. The Future 
This project is completed and is expected to serve the recreational boating community for many years to come. 

4. Lessons Learned 
It always takes longer than you think to get a project approved, even with outside funding 
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5. Project Documents 
• Photos are attached. 
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Photograph 1: Old dragonboat dock, showing the bare Styrofoam float of the old dock. Picture taken before 
project. 
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Photograph 2. Whaleboat finger dock, showing the dock covered in plywood as a temporary repair. Picture 
taken before project. 
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Photograph 3: Old whaleboat single tie dock, showing the rotten boards at the end of the dock. Picture taken 
before project. 
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Photograph 4: New dragonboat dock (Note: new dock is on the left). Picture taken after project. 
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Photograph 5: New whaleboat finger dock (Note: new dock is between the two whaleboats). Picture taken after 
project. 
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Photograph 6: New whaleboat single tie dock (background) shown next to an old dock (foreground). Picture 
taken after project. 
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