California Marine Life Protection Act Initiative

Phase 3, Year 2 Funding Description (private funds only)
July 1, 2008 - December 31, 2011

Updated February 25, 2010

HIETE Year 1 Year 2 Year 2 Obligated] Changes from vear 2 vear3 vear4
BUDGET ITEM Total Budget Expenditures Total Budget Fundsg 1/12/1% Report Remaining Total Budget Total Budget
(7/08-12/11) P (7/09-6/10) P Funds (7/20-6/11) (7/11-12/11)
Contracted Personnel
Full-Time Contractors (includes
executive director, program manager,
principal planner, planner, policy $ 2,325,100 439,600 $ 876,600 | $ 1,029,208 | $ 233,399 | $ (152,608) 672,600 | $ 336,300
analysts, regional coordinator,
information officer)
Part-Time Contractors (includes GIS
specialist, logistics support, science | $ 363,800 80,000 $ 120,400 | $ 147,032 | $ 41875 $ (26,632) 111,800 | $ 51,600
advisors)
Contracted Research and $ )
Development
Biological/Socioeconomic Research | $ 546,700 453,300 $ 66,700 | $ 38,850 | $ - $ 27,850 - $ -
GIS/Mapping/Databases $ 2,143,935 1,274,575 $ 824,680 | $ 663,199 | $ - $ 161,481 - $ -
Environmental Review,
Documentation and Analysis $ 750,000 $ 400,000 | $ 247,234 | $ 247,234 | $ 152,766 300,000 | $ -
Stakeholder Participation $ 825,145 450,145 $ 375,000 | $ 329,497 | $ - $ 45,503 - $ -
Policy Research, Technical Writing $ 150,944 49,056 $ 90,944 | $ 16,624 | $ - $ 74,320 - $ -
Meetings/Workshops/Travel $ -
Facility, Logistics, Travel, Lodging,
Per Diem, Stipends, Communications $ 1,256,257 737,081 $ 573,994 | $ 783,226 | $ 403,673 | $ (209,232) $
Administration and Support $ -
Computers, Equipment, Supplies $ 75,000 5,000 $ 45,000 | $ 11,7181 $ 350 | $ 33,282 - $ -
Total| $ 8,334,375 3,488,757 $ 3,373,318 | $ 3,266,588 | $ 926,531 | $ 106,730 1,084,400 | $ 387,900
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