Phase 3 Funding Description (Private Funds Only)
July 1, 2008 - December 31, 2011
Updated October 25, 2010

F.1

Phase 3 Year 1 Year 2 Year 3 Year 3 Mav 2010 Changes Year 3 Year 4
BUDGET ITEM Total Budget | Expenditures | Expenditures | | Total Budget Obligations reyort from May Remaining Total Budget
(7/08-12/11) (7/08-6/09) (7/09-6/10) (7/10-6/11) 9 P 2010 Report Funds (7/11-12/11)
Contracted Personnel
Full-Time Contractors (includes
executive director, program
manager, principal planner, $ 2,325,100 | $ 439,600 | $ 1,052,724 ||$ 496,476 |$ 591,377 |$ 591,377 ]| $ - $ (94,901)] | $ 336,300
planner, policy analysts, regional
coordinator, information officer)
Part-Time Contractors (includes
GIS specialist, logistics support, $ 363,800 | $ 80,000 | $ 135,099 (| $ 97,101 |$ 80,000|%$ 80,000]|$% - $ 17,101 | | $ 51,600
science advisors)
Contracted Research and
Development
Biological/Socioeconomic Research| $ 520,000 | $ 453,300 | $ 28,900 $ 37,800 $ - $ - $ 37,800 $ -
GIS/Mapping/Databases $ 2,099255|% 1,274575]$% 427,142 | |$ 397,538 |$ 267,280 $ 267,280 | $ - $ 130,258 || $ -
Environmental Review, $ 700,000 | $ - s 17103 | |$ 682,807 |$ 445000($ 445000 $ - |s 237807 |$ -
Documentation and Analysis
Stakeholder Participation $ 825,145 $ 450,145 | $ 194,154 $ 180,846 | $ 115,182 |$ 115,182 ]| $ - $ 65,664 $ -
Policy Research, Technical Writing | $ 140,000 | $ 49,056 | $ 12,004 $ 78,940 $ - $ 78,940 $ -
Meetings/Workshops/Travel
Facility, Logistics, Travel, Lodging,
Per Diem, Stipends, $ 1,311,075 | $ 737,081 | $ 652,628 | | $ (78,634)] $ 347,398 $ 347,398 |$ (426,032)| | $ -
Communications
Administration and Support
Computers, Equipment, Supplies $ 50,000 | $ 5000 % 16,359 $ 28,6411 % 1,402 $ 1,402 | $ 27,239 $ -
Total] $ 8,334,375 3,488,757 | $ 2,536,203 || $ 1,921,515]| $1,847,639 | $1,498,839|$ 348,800 | $ 73876 | $ 387,900






