

Large Mammal Advisory Committee

Approved Project

QUARTERLY PROGRESS REPORT

Project Name: East Tehama Deer Abundance (ETDA)

Quarter: (April-June 2015 / FY1415)

Work Performed:

We completed design of the project to estimate deer abundance using fecal DNA capture-recapture and camera trap hierarchical modeling approaches. We coordinated with NR staff on refining project objectives and shared responsibilities. We arranged access to survey sites of public and private lands. We arranged vehicles and equipment purchases. We hired 4 Scientific Aids, completed their field training, and completed establishment of transects associated with random survey sites.

Funds Expended:

	<u>This quarter</u>	<u>Total to date</u>
Personnel:		
Operating Expense:		
Total:		

Work Anticipated for Next Quarter:

Implementation and completion of surveys. Organization of data and specimens.