

Large Mammal Advisory Committee

Approved Project

QUARTERLY PROGRESS REPORT

Project Name: Lower Sacramento River Corridor Deer Pre-hunt Population Assessment

Quarter: 1<sup>st</sup> July-August-September 2015/2016

**Work Performed:**

1. Fecal DNA mark-resight experimental design completed
2. Ten pellet sample transects completed including: one initial setup and clearing, one initial capture, and two subsequent recaptures on each (4 visits total).
3. Capture plan completed and submitted for signatures.
4. GPS collars ordered (40 units).
5. Immobilization drugs ordered.

**Funds Expended:**

	<u>This quarter</u>	<u>Total to date</u>
Personnel:	\$8,712.00	\$8,712.00
Operating Expense:	\$3,950.97	\$3,950.97
Total:	\$12,662.97	\$12,662.97

**Work Anticipated for Next Quarter:**

1. Deploy GPS collars.
2. Submit fecal samples to UC Davis for analysis.