

Large Mammal Advisory Committee

Approved Project

QUARTERLY PROGRESS REPORT

Project Name: Lower Sacramento River Corridor Deer Pre-hunt population Assessment

Quarter: 2 (October-December/FY 15/16)

Work Performed:

Started working on access to private properties in the riparian corridor. Drafted and sent letters to private property owners requesting permission to collect deer fecal pellets and capture deer on randomly selected private properties, and submitted fecal pellets to UC Davis genetics lab for analysis.

Funds Expended: see attached worksheet

	<u>This quarter</u>	<u>Total to date</u>
Personnel:	\$8,712.00	\$17,424.00
Operating Expense:	\$3,950.97	\$7901.94.00
Total:	\$12,662.97	\$25,325.94

Work Anticipated for Next Quarter:

Renew permits. Begin establishing/clearing transects. Deploy clover traps and attempt free-range darting.