

Regional Parks
Liz Bellas, Director

Divisions
Administration
Golf
Maintenance
Rangers
Recreation Services



County of Sacramento

County Executive
Navdeep S. Gill

American River Parkway NRMP Status of Work Plan and Schedule

April 24, 2020

Status of Work Plan

The following provides an update of the status of the work plan for the five tasks and associated subtasks as they relate to the NRMP.

TASK 1: NATURAL RESOURCES MANAGEMENT PLAN (NRMP)

Subtask 1.1: Data Collection and Compilation – Complete.

Subtask 1.2: GIS Database – Complete - updates do occur when data become available.

Subtask 1.3: Administrative Draft NRMP – Complete.

Subtask 1.4: Public Draft NRMP – In preparation. An interim screencheck draft will be produced prior to the Public Draft NRMP that responds to comments on the Administrative Draft.

Subtask 1.5: Proposed Final NRMP – Pending.

Subtask 1.6: Final NRMP – Pending.

TASK 2: ENVIRONMENTAL IMPACT REPORT/ENVIRONMENTAL IMPACT STATEMENT (EIR/EIS) –

The following items are subtasks related to completion of the proposed combined EIR/EIS. A final determination of the level of environmental review necessary for the implementation of the NRMP will be made in conjunction with Sacramento County Department of Planning and Environmental Review.

Subtask 2.1: Notice of Preparation/Initial Study (NOP/IS) and Notice of Intent (NOI)

Subtask 2.2: Scoping Meeting

Subtask 2.3: Administrative Draft EIR/EIS

Subtask 2.4: Public Draft EIR/EIS

Subtask 2.5: Public Hearing
Subtask 2.6: Proposed Final EIR/EIS
Subtask 2.7: Decision-Maker Hearings
Subtask 2.8: Final EIR/EIS

TASK 3: DATA MANAGEMENT SYSTEM AND MONITORING PROGRAM SUPPORT –

Ongoing

TASK 4: PROJECT MANAGEMENT –

Ongoing

TASK 5: PUBLIC OUTREACH MEETINGS –

To be completed later in 2020

Project Schedule

July/August

- Finalize Implementation Plan
- Produce Screencheck Version of NRMP
- Finalize CEQA Approach
- Produce Public Draft NRMP

September/October

- Public Meetings and Outreach

December

- Decision Maker Hearings
- Produce Final NRMP*

*This assumes that a Full EIR is not required.