

Regional Parks
Liz Bellas, Director

Divisions
Administration
Golf
Maintenance
Rangers
Recreation Services



County of Sacramento

County Executive
Navdeep S. Gill

Draft Schedule – Natural Resource Management Plan - 2020

June

- Prepare for and Convene NRMP Task Force
- Conduct Two NRMP Task Force Meetings (#1 and #2)
- Prepare materials for July Public Meetings

July

- Provide plan concepts for public review
- Conduct four public meetings
 - Two general online public meetings
 - One public meeting at the American River Parkway Advisory Committee (July 10th)
 - One public meeting at the Recreation and Parks Commission meeting (July 23rd)
- Provide opportunity for public to comment on the plan in an online format
- Conduct NRMP Task Force Meeting #3

August

- Summarize input from public meetings
- Conduct NRMP Task Force Meeting #4

September

- Finalize Vegetation and Wildlife Management Chapter and Incorporate into NRMP
- Conduct NRMP Task Force Meeting #5

October

- Finalize Resource Impact Monitoring Plan and Incorporate into NRMP
- Finalize Implementation Plan and Finalize CEQA Approach

November

- Present Public Draft to NRMP Task Force at Final Task Force Meeting (#6)
- Prepare Final Public Draft NRMP
- One public presentation at the American River Parkway Advisory Committee (Nov. 6)

- One public presentation at the Recreation and Parks Commission meeting (Nov. 19)

December

- Finalize CEQA Documents
- Complete Final Draft
- Conduct Public Hearings and Prepare Final NRMP

TABLE OF CONTENTS – INCORPORATING NEW CHAPTERS (DRAFT)

EXECUTIVE SUMMARY

LIST OF ACRONYMS AND ABBREVIATIONS

- 1.0 INTRODUCTION
- 2.0 NATURAL RESOURCE MANAGEMENT GOALS AND OBJECTIVES
- 3.0 PARKWAY SETTING
- 4.0 BIOLOGICAL RESOURCES
- 5.0 PHYSICAL RESOURCES
- 6.0 CULTURAL RESOURCES
- 7.0 HUMAN USE
- 8.0 VEGETATION AND WILDLIFE MANAGEMENT*
- 9.0 RESOURCE IMPACT MONITORING PLAN*
- 10.0 IMPLEMENTATION PLAN
- 11.0 REFERENCES
- 12.0 LIST OF PREPARERS

APPENDICES

*INCORPORATES ELEMENTS OF THE ARMY CORP'S CONSERVATION STRATEGY