



Item 1 - Active Projects

Project Name	Grantee	Project Type	Description	Board Approval	Grant Amount	Grant Term	% Complete	Notes
Effie Yeaw Nature Center Facilities Improvement Planning	American River Natural History Association	Planning	Complete CEQA and approval of the Nature Center's Master Plan for Facilities Improvement and complete studies and 100% designs for a new aviary and outdoor classroom.	2/26/2020	\$112,000	12/31/2025	100%	100% designs approved by RPC at 8/28/25 meeting. Project completed. Grant funds to be recovered: \$26,061.90 (P68)
Where Are We on the Parkway	American River Parkway Foundation	Implementation	Design, fabricate, and install 23 accessible wayfinding signs at every mile along the paved bike trail of the lower Parkway.	5/20/2020	\$270,875	12/31/2023	100%	Completed and closed. Grant funds to be recovered in Nov 2025: \$69,681.09 (P68)
American River Ranch Habitat Restoration	Soil Born Farm	Implementation	Restore 3 acres of oak woodland habitat for the valley elderberry longhorn beetle and demonstrate interdisciplinary approach to conservation, blending habitat restoration with educational, cultural and food production benefits.	11/18/2021	\$297,949	12/31/2027	65%	CCC assisting with manual weed control and replanting in fall. Working with local tribe on developing interpretive materials.
Cal Expo and Woodlake Crossing Planning	Sac County Regional Parks	Planning	Develop plans and specifications and complete environmental review and permitting for new trail crossing and riparian habitat restoration along stormwater channel.	11/18/2021	\$149,400	12/31/2026	75%	65% designs completed. CVFPB permit application submitted. CEQA document certified by County. Preparing permit applications for



Project Name	Grantee	Project Type	Description	Board Approval	Grant Amount	Grant Term	% Complete	Notes
								LSAA, 401 and 404.
Rossmoor Bar Trail Enhancements Planning	City of Rancho Cordova	Planning	Develop plans and specifications and complete environmental review for an improved trail system, including an ADA-compliant trail to the river, and habitat restoration at Rossmoor Bar.	11/15/2023	\$597,000	12/31/2025	50%	Completed technical studies and draft CEQA document. Preparing geometric layouts for trail alignments and restoration plan and evaluating river access options.
Sutter's Landing Regional Park ADA River Access Trail Planning	City of Sacramento	Planning	Develop plans and specifications and complete environmental review for a paved ADA river access trail and habitat enhancements at Sutter's Landing Beach.	11/15/2023	\$950,000	12/31/2026	30%	30% plans pending selection of preferred alternative. Technical studies are almost complete. Began tribal consultation. Drafting CEQA document. Community engagement and public input ongoing.
Effie Yeaw Nature Center Facilities Improvement Planning, Augmentation	American River Natural History Association	Planning	To support additional CEQA costs.	11/15/2023	\$35,000	12/31/2024	100%	CEQA completed.



Project Name	Grantee	Project Type	Description	Board Approval	Grant Amount	Grant Term	% Complete	Notes
American River Ranch Animal Barn Construction	Soil Born Farms Urban Agriculture and Education Project	Implementation	Construct an ADA-compliant animal barn that will support new educational programming and grazing program for managing lands within the Parkway.	8/22/2024	\$2,012,000	5/31/2026	15%	Barn construction in-progress. Foundation poured, ADA walkways paved, and fire access loop asphalted.
Cal Expo and Woodlake Crossing, Augmentation	Sac County Regional Parks	Planning	To support unanticipated costs associated with the protection of unknown cultural resources and the federally listed valley elderberry longhorn beetle.	11/21/2024	\$300,132	12/31/2026	75%	Canine surveys completed. CVFPB boring permit received. Borings completed with tribal monitors onsite.
American River Ranch Animal Barn Construction, Augmentation	Soil Born farms Urban Agriculture and Education Project	Implementation	To support additional construction costs.	6/26/2025	\$200,000	5/31/2026	0%	Lowest bid came in slightly over project budget. City of Rancho Cordova is providing 50% of cost increase.