



Item 2 - Active Projects

Project Name	Grantee	Project Type	Description	Board Approval	Grant Amount	Grant Term	% Complete	Notes
American River Ranch Habitat Restoration	Soil Born Farm	Implementation	Restore 3 acres of oak woodland habitat for the valley elderberry longhorn beetle and demonstrate interdisciplinary approach to conservation, blending habitat restoration with educational, cultural and food production benefits.	11/18/2021	\$297,949	12/31/2027	75%	Replacement plantings underway along with other maintenance activities. Early 2026 work will focus on developing TEK curriculum.
Cal Expo and Woodlake Crossing Planning	Sac County Regional Parks	Planning	Develop plans and specifications and complete environmental review and permitting for new trail crossing and riparian habitat restoration along stormwater channel.	11/18/2021	\$149,400	12/31/2026	75%	65% designs completed. CVFPB permit application submitted. CEQA document certified by County. Preparing permit applications for LSAA, 401 and 404.
Rossmoor Bar Trail Enhancements Planning	City of Rancho Cordova	Planning	Develop plans and specifications and complete environmental review for an improved trail system, including an ADA-compliant trail to the river, and habitat restoration at Rossmoor Bar.	11/15/2023	\$597,000	12/31/2025	60%	Finalizing Habitat Restoration Plan and draft CEQA document.
Sutter's Landing Regional Park ADA River Access Trail Planning	City of Sacramento	Planning	Develop plans and specifications and complete environmental review for a paved ADA river access trail and habitat enhancements at Sutter's Landing Beach.	11/15/2023	\$950,000	12/31/2026	65%	Circulated draft CEQA document for public comment. Preparing final environmental document.



Project Name	Grantee	Project Type	Description	Board Approval	Grant Amount	Grant Term	% Complete	Notes
American River Ranch Animal Barn Construction	Soil Born Farms Urban Agriculture and Education Project	Implementation	Construct an ADA-compliant animal barn that will support new educational programming and grazing program for managing lands within the Parkway.	8/22/2024	\$2,012,000	5/31/2026	75%	Barn construction in-progress. Completion is expected by end of April.
Cal Expo and Woodlake Crossing, Augmentation	Sac County Regional Parks	Planning	To support unanticipated costs associated with the protection of unknown cultural resources and the federally listed valley elderberry longhorn beetle.	11/21/2024	\$300,132	12/31/2026	75%	Canine surveys completed. CVFPB boring permit received. Borings completed with tribal monitors onsite.
American River Ranch Animal Barn Construction, Augmentation	Soil Born farms Urban Agriculture and Education Project	Implementation	To support additional construction costs.	6/26/2025	\$200,000	5/31/2026	0%	Lowest bid came in slightly over project budget. City of Rancho Cordova is providing 50% of cost increase.
American River Salmonid Rearing Habitat Planning	Water Forum	Planning	Complete studies, designs, outreach, and CEQA compliance for up to ten juvenile salmonid rearing habitat sites, comprising approximately 30 acres of created or enhanced habitat for fall-run Chinook salmon and steelhead.	11/20/2025	\$333,000	4/30/2028	5%	EcoFIP Tier 1 analysis started and completed initial pre-meeting with Regional Parks.



Project Name	Grantee	Project Type	Description	Board Approval	Grant Amount	Grant Term	% Complete	Notes
Woodlake and River Bend Grassland Restoration	Sacramento County Department of Regional Parks	Implementation	Restore 30 acres of land dominated by nonnative grasses and forbs to native grassland habitat with native forb plots along the perimeter of each site. Two sites will be restored including 25 acres in the Woodlake area and 5 acres in the River Bend area. Multi-lingual interpretive signs will be installed at each site to educate parkway users about the importance of native grasslands and the wildlife that depend on them.	2/26/2026	\$770,500	4/30/2030	0%	Notice to proceed issued.