

Reply To: 2770 Sayles Flat

Date: August 16, 1995

To: Forest Supervisor

Subject: List of remaining construction items

Following is a list of items which need to be performed:

1. Stabilize the banks above, below and at the diversion structure.
2. Remove diversion structure and steel piles.
3. Reveg top soil pursuant to a plan in vicinity of diversion structure and dam; both sides of river.
4. a) Reconstruct Twin Bridges Summer Home Tract Road leading to recreation residences. Pavement portion and armoring the drainage ditch needs emphasis. *yes and*  
b) Repair south side of ford at diversion structure.
5. Remove <sup>yes</sup> pipe and thrust <sup>no</sup> blocks between Highway and River. Stabilize bank. Move boulders so as not to deflect water into bank. Reveg.
6. Remove pipe bridge and abutments. Remove pipe, provide drainage for spring, and fill in trench.
7. Obliterate construction road along penstock, remove pipe and culvert, rehabilitate stream, and revegetate.
8. Remove excess spoils and fill in open trench.
9. Rehabilitate the Lincoln Memorial Highway to its former appearance and condition.
10. Remove gravel from bare granite and obliterate road leading to powerhouse.
11. Design and construct "historic bridge" and remove temporary bridge, abutments, and approaches.
12. Remove powerhouse and rehabilitate area including removal of tailrace.
13. Construct segment of Pony Express Trail.
14. Rehabilitate all disturbed areas.
15. Clean-up all debris.
16. Remove office building.
17. Remove all construction materials, etc.
18. Remove garbage and other trash.
19. Remove transmission line and poles.
20. Remove ground wire in creek above diversion structure.

ROBERT W. JESSEN  
Forest Service Representative