



STATE OF CALIFORNIA

Department of Fish and Game

926 J Street
Sacramento 14

May 23, 1955

RECEIVED
MAY 23 1955

Mr. G. R. Amundson
Contractor
Elk Point, Nevada

DEPT. FISH & GAME
Region II

Dear Mr. Amundson:

Your letter of May 19, 1955, requesting an extension of time until July 7, 1955 on Taylor Creek Outlet, has been received.

Inasmuch as the agreement provides for a construction period of sixty days following the notice to proceed, we do not feel that it is necessary to authorize a time extension on the job.

If you should find that your work schedule is interrupted or delayed by the slow delivery of materials, we will be happy to issue a formal time extension on your request.

Very truly yours,

Harry Anderson
Administrative Officer

cc: Region II ✓

COPY

04.520 221. Karpis received on 7/1/55
KST-81 00000 Taylor Creek. Volume 18-754