

May 23, 1958

Harry Anderson, Administrative Officer

Region II

Upper Truckee Stream Improvement Program
W.C.B. Project - 0128

We plan to start our experimental erosion control project on the Scott-Lougridge property as soon as the spring runoff is over. The work will consist of removing trees where necessary, grading and planting banks, and doing rock riprap work where required.

We request that funds be obtained from the subject program and a Form 23 processed in the amount of \$6,500. Attached is a cost estimate of our proposed work.

J. B. McKusick
Business Service Officer

JEM/ss
Atch.
cc: A. Phelps
Administration - Personnel
J. Alden

ESTIMATED COSTS
UPPER TRUCKEE EROSION CONTROL

Labor

Seasonal Aids - 9 months @ \$268.00 \$ 2,416.00

Materials and Supplies

Expenses Seasonal Aids \$ 224.00

190 lbs. grass seed @ \$.50 95.00

3/4 tons fertilizer @ \$100.00 75.00

Miscellaneous - hand seeder, fertilizer spreader, etc. 100.00

Total: 194.00

Grading Banks (contract by hour)

200 Bulldozer and Operator hours @ \$15.00 3,000.00

\$ 5,910.00

Contingencies @ 10% 590.00

TOTAL: \$ 6,500.00