

Large Mammal Advisory Committee

Approved Project

QUARTERLY PROGRESS REPORT

Project Name: Elk Expansion into Plumas and Sierra Counties

Quarter: 4th; April-June 2014/ FY 2013/14 (months/FY)

Work Performed:

Conducted daily monitoring of the collared bull elk's location. As of June 18, 2014, six cameras have been deployed at various locations in Plumas County to see if we could detect collared elk.

Cameras have been set and two elk were detected at one of the camera stations.

A helicopter survey was conducted on April 4th to see if any elk could be detected (and captured) from the ship. No elk were found.

The elk trap was retrieved from Los Banos, but will await deployment until elk are more likely to enter the trap (late summer/fall).

Funds Expended: see attached worksheet

	<u>This quarter</u>	<u>Total to date</u>
Personnel:	0	0
Operating Expense:	\$15,764.46	\$18,498.32
Total:	\$15,764.46	\$18,498.32

Work Anticipated for Next Quarter:

Continue to deploy cameras to see if elk can be located in other areas. We will attempt to free range dart the elk that we have located. May deploy the elk corral once natural feed is depleted to increase likelihood of elk entering the trap.

Project Name: Elk Expansion
 into Plumas and Sierra
 Counties

Quarter: 4th FY 2013/14

	Quarter		Total to Date
001 Salaries - Permanent	0		0
033 Temp Help	0		0
083 Overtime	0		0
Total Salaries & Wages	0		0
101 Staff Benefits	0		0
TOTAL PERSONAL SERVICES	0		0
* 201 General Expenses	78.46		2812.32
501 Other Items of Expense	0		0
523 Special Items of Expense (helicopter)	\$15,686.00		15686.00
TOTAL OE & E	0		
TOTAL	0		18498.32

* add expense columns as needed

Photos taken from remote camera station in Plumas County

