

California Marine Life Protection Act Initiative
Timeline for Round 3 Marine Protected Area Planning and
SAT Evaluations in the MLPA North Coast Study Region
July 27, 2010

August 2010

31 NCRSG Round 3 MPA proposals completed

September 2010

2-16 Staff prepares maps and supporting documents; SAT Levels of Protection Work Group to review new proposed uses

17 SAT receives supporting documents for NCRSG MPA proposals

28 SAT Evaluation Work Group to begin drafting Round 3 evaluation summaries

October 2010

1 Complete draft Round 3 SAT evaluation summaries

5-8 Prepare draft SAT Round 3 evaluation presentations

13-14 SAT meeting in Eureka

18-22 Finalize summaries and presentations for BRTF meeting

25-27 BRTF meeting in Eureka area