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March 17, 2022 
 
Dallas Pugh 
5000 East Spring Street, Suite 130 
Long Beach, CA 90815 
562-348-1119 
Dallas.pugh@aes.com   
  

 
Subject:  Incidental Take Permit for Baldy Mesa Solar Project (2081-2020-037-06) 

Dear Mr. Pugh: 

Enclosed you will find an electronic copy of the incidental take permit for the above 
referenced Project, which has been digitally signed by the California Department of Fish 
and Wildlife (CDFW). Please read the permit carefully and sign the acknowledgement 
no later than 30 days from CDFW signature, and prior to initiation of ground-
disturbing activities.  

You are advised to keep the permit in a secure location and distribute copies to 
appropriate project staff responsible for ensuring compliance with the conditions of 
approval of the permit. Note that you are required to comply with certain conditions of 
approval prior to initiation of ground-disturbing activities. Additionally, a copy of the 
permit must be maintained at the project work site and made available for inspection by 
CDFW staff when requested. 
 
The permit will not take effect until the signed acknowledgement is received by CDFW. 
If you wish to discuss these instructions or have questions regarding the permit, please 
contact Magdalena Rodriguez, Senior Environmental Scientist (Supervisor) at (909) 
844-2520 or Magdalena.Rodriguez@wildlife.ca.gov. 
 
Sincerely, 
 
 
 
 
Richard Burg 
Acting Regional Manager 
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California Department of Fish and Wildlife 
Inland Deserts Region 

3602 INLAND EMPIRE BLVD. SUITE C-220 
ONTARIO, CA91764 

California Endangered Species Act 
Incidental Take Permit No. 2081-2020-037-06 

BALDY MESA SOLAR PROJECT 

I. Authority: 
This California Endangered Species Act (CESA) incidental take permit (ITP) is issued by the California 
Department of Fish and Wildlife (CDFW) pursuant to Fish and Game Code section 2081, subdivisions 
(b) and (c), and California Code of Regulations, Title 14, section 783.0 et seq. CESA prohibits the take1 
of any species of wildlife designated by the California Fish and Game Commission as an endangered, 
threatened, or candidate species.2  However, CDFW may authorize the take of any such species by 
permit pursuant to the conditions set forth in Fish and Game Code section 2081, subdivisions (b) and 
(c). (See Cal. Code Regs., tit. 14, § 783.4). 

Permittee: Baldy Mesa Solar, LLC 

Principal Officer: Dallas Pugh 

Contact Person: Dallas Pugh  

Mailing Address: 2180 S. 1300 E #600 
Salt Lake City, UT 84106 
562-348-1119 
aescepermittingteam@aes.com  

II. Effective Date and Expiration Date of this ITP: 
This ITP shall become effective when signed by all parties and received by CDFW as described in the 
Notices section of this ITP. Unless renewed by CDFW, this ITP and its authorization to take the 
Covered Species shall expire on March 1, 2052. 

Notwithstanding the expiration date on the take authorization provided by this ITP, Permittee’s 
obligations pursuant to this ITP do not end until CDFW accepts as complete the Permittee’s Final 
Mitigation Report required by Condition of Approval 6.10 of this ITP. 

                                            
1Pursuant to Fish and Game Code section 86, “‘take’ means hunt, pursue, catch, capture, or kill, or attempt to hunt, pursue, catch, 

capture, or kill.” (See also Environmental Protection Information Center v. California Department of Forestry and Fire Protection (2008) 
44 Cal.4th 459, 507 [for purposes of incidental take permitting under Fish and Game Code section 2081, subdivision (b), “‘take’ … 
means to catch, capture or kill”.) 

2The definition of an endangered, threatened, and candidate species for purposes of CESA are found in Fish and Game Code sections 
2062, 2067, and 2068, respectively. 
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III. Project Location: 
The Project is located in the northwestern portion of the City of Adelanto within the Mojave Desert. 
The main Project area is bounded by El Mirage Road on the south, Colusa Road on the north, extends 
0.5 mile west of Richardson Road on the west, and to Raccoon Road on the east. The Project and gen-
tie options are located in Sections 11–13 of Township 6 North, Range 6 West, and Sections 6, 7, 17-
20, and 28-33 of Township 6 North, Range 5 West (San Bernardino Meridian) found on the U.S. 
Geological Survey (USGS) Adelanto and Victorville NW 7.5-minute topographic quadrangles (Exhibit 
A).  

IV. Project Description: 
The proposed Project involves the construction of a ground-mounted, utility-scale solar energy and 
energy storage facility. The proposed Project would employ solar photovoltaic (PV) modules that 
convert sunlight directly into electrical energy. The proposed Project would have a generating 
capacity of up to 200 Megawatts (MW) located on approximately 1,197 acres. 
 
Solar Facility 
 
A series of PV module arrays would be mounted on racking systems supported by a pile-driven 
foundation that would rotate east to west throughout the day. Electrical connections from a series of 
PV arrays would be channeled to combiner boxes located throughout the solar field. The 
underground electrical cables will be installed using standard trenching techniques, with directional 
boring techniques available to avoid sensitive resources, as necessary. The inverters will be fully 
enclosed and located adjacent to medium-voltage transformers, both of which will be installed on 
concrete foundations or elevated support structures. Switchgear cabinetry will also be installed for 
circuit control.  Modules will be nonreflective and highly absorptive. The foundations are typically 
steel I-beams or piles driven into the soil using pneumatic or similar techniques for pile driving. The 
PV modules would have a typical height of 6 feet and a maximum height of approximately 12 feet, 
depending on the angle of the tracking system as it changes over the course of each day, and may be 
elevated in some isolated areas to avoid flood zones. 
 
The substation will be located in the southeast region of the project site. The power will be delivered 
to the nearby SCE Roadway Substation located at the intersection of Delicious Street and Lawson 
Avenue via an approximate 5-mile 115 kV gen-tie. The Project also includes a battery electrical 
storage system (BESS) that would store up to +/- 100 MWAC of electricity for dispatch into the local 
SCE grid via the same point of interconnection as the solar array. The Applicant anticipates that the 
BESS would consist of between 15-30 battery storage containers, which would each house battery 
modules mounted in racks (akin to server racks) and associated electrical equipment. The BESS would 
have a SCADA system that would allow for remote monitoring and control of inverters and other 
proposed Project components. 
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V. Covered Species Subject to Take Authorization Provided by this ITP: 
This ITP covers the following species: 

Name                                                                                        CESA Status3 

1. Agassiz’s Desert Tortoise (Gopherus agassizii) Threatened3a 
 Candidate3b 

2. Mohave ground squirrel (Xerospermophilus mohavensis)  Threatened3c  
3. Western Joshua Tree (Yucca brevifolia)                       Candidate3d 

These species and only these species are the “Covered Species” for the purposes of this ITP. 

VI. Impacts of the Taking on Covered Species: 
Project activities and their resulting impacts are expected to result in the incidental take of individuals 
of the Covered Species. The activities described above expected to result in incidental take of 
individuals of the Covered Species include vegetation clearing; grading, leveling, and compaction; 
excavation; installation of fencing or barriers; installation and/or construction of temporary Project 
facilities and structures; general operation of vehicles and heavy equipment; noise, vibration, and 
dust generating activities; and capture and relocation activities (Covered Activities).  

Incidental take of individuals of the Covered Species in the form of mortality (“kill”) may occur as a 
result of Covered Activities such as: collision with, or crushing by, vehicles or heavy equipment; 
crushing or burial of individuals or eggs in burrows; destruction of burrows and refugia; and increased 
predation. Incidental take of individuals of the Covered Species may also occur from the Covered 
Activities in the form of pursue, catch, capture, or attempt to do so of the Covered Species as well as, 
capture and relocation activities. More specifically, relocation of Covered Species out of harm’s way 
may disrupt the behavior and social structure of resident individuals. The areas where authorized 
take of the Covered Species is expected to occur is within the 1,197-acre area for the Project site and 
along the 5-mile-long gen-tie line (collectively, the Project Area). 

The Project is expected to cause 74 acres of permanent impacts to habitat for the desert tortoise, 74 
acres of permanent impacts to low-to-moderate habitat for Mojave ground squirrel, and a total of 
692.1 acres of permanent impacts to western Joshua trees.  Impacts of the authorized taking also 
include adverse impacts to the Covered Species related to temporal losses, increased habitat 
fragmentation and edge effects, and the Project’s incremental contribution to cumulative impacts 
(indirect impacts), removal of trees. These impacts include stress resulting from noise and vibrations, 
displacement from preferred habitat, increased competition for food and space, and increased 
vulnerability to predation.  

                                            
3 Incidental Take Permit  
3aSee Cal. Code Regs. tit. 14 § 670.5, subd. (b)(4)(A).  
3bSee 2020 Cal. Reg. Notice Register, No. 44-Z, pp. 1445-1446 (October 30, 2020).  
3cSee Cal. Code Regs. tit. 14 § 670.5, subd. (b)(6)(A). 
3dSee 2020 Cal. Reg. Notice Register, No. 41-Z, pp. 1349 (October 9, 2020)  
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VII. Incidental Take Authorization of Covered Species: 
This ITP authorizes incidental take of the Covered Species and only the Covered Species. With respect 
to incidental take of the Covered Species, CDFW authorizes the Permittee, its employees, contractors, 
and agents to take Covered Species incidentally in carrying out the Covered Activities, subject to the 
limitations described in this section and the Conditions of Approval identified below. This ITP does 
not authorize take of Covered Species from activities outside the scope of the Covered Activities, take 
of Covered Species outside of the Project Area, take of Covered Species resulting from violation of 
this ITP, or intentional take of Covered Species except for capture and relocation of Covered Species 
as authorized by this ITP. 

VIII. Conditions of Approval: 
Unless specified otherwise, the following measures apply to all Covered Activities within the Project 
Area, including areas used for vehicular ingress and egress, staging and parking, and noise and 
vibration generating activities that may/will cause take. CDFW’s issuance of this ITP and Permittee’s 
authorization to take the Covered Species are subject to Permittee’s compliance with and 
implementation of the following Conditions of Approval: 

1. Legal Compliance: Permittee shall comply with all applicable federal, state, and local laws in 
existence on the effective date of this ITP or adopted thereafter. 

2. CEQA Compliance: Permittee shall implement and adhere to the mitigation measures related to 
the Covered Species in the Biological Resources section of the Mitigated Negative Declaration 
(SCH No.: 20200090176) approved by the City of Adelanto on November 13, 2020, as lead agency 
for the Project pursuant to the California Environmental Quality Act (CEQA) (Pub. Resources Code, 
§ 21000 et seq.). 

3. LSA Agreement Compliance: Permittee shall implement and adhere to the mitigation measures 
and conditions related to the Covered Species in the Lake and Streambed Alteration Agreement 
(LSAA) (Notification No. EPIMS-SBR-13456-R6) for the Project executed by CDFW pursuant to Fish 
and Game Code section 1600 et seq. 

4. ITP Time Frame Compliance: Permittee shall fully implement and adhere to the conditions of this 
ITP within the time frames set forth below and as set forth in the Mitigation Monitoring and 
Reporting Program (MMRP), which is included as Attachment 1 to this ITP. 

5. General Provisions: 

5.1. Designated Representative. Before starting Covered Activities, Permittee shall designate a 
representative (Designated Representative) responsible for communications with CDFW 
and overseeing compliance with this ITP. Permittee shall notify CDFW in writing before 
starting Covered Activities of the Designated Representative’s name, business address, and 
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contact information, and shall notify CDFW in writing if a substitute Designated 
Representative is selected or identified at any time during the term of this ITP. 

5.2. Biological Monitor(s). Permittee shall designate Biological Monitor(s) (Biological Monitor(s)) 
knowledgeable and experienced in the biology and natural history of the Covered Species. 
The Biological Monitor(s) shall be responsible for monitoring Covered Activities to help 
minimize and fully mitigate or avoid the incidental take of individual Covered Species and to 
minimize disturbance of Covered Species’ habitat.  

5.3. Authorized Biologist. Permittee shall designate Authorized Biologist(s) (Authorized 
Biologist(s)) knowledgeable in the biology and natural history of the Covered Species. The 
Authorized Biologist(s) shall be responsible for monitoring Covered Activities to help 
minimize and fully mitigate and avoid the incidental take of individual Covered Species and 
to minimize disturbance of Covered Species’ habitat. Additionally, the Authorized 
Biologist(s) shall have experience with all activities that will be carried out for the Project 
including, but not limited to, excavating burrows, handling and temporarily holding the 
Covered Species, relocating/translocating the Covered Species, reconstructing Covered 
Species burrows, unearthing and relocating Covered Species eggs, locating, identifying, and 
recording all forms of Covered Species signs, collecting Covered Species blood samples, 
conducting Covered Species health assessments, conducting Covered Species protocol level 
surveys, and/or attaching and removing transmitters to and from the Covered Species. 

5.4. Biologists and Veterinarians Approvals. Permittee shall obtain CDFW approval of the 
Authorized Biologist(s), Biological Monitor(s), and if needed veterinarian(s), in writing 
before starting Covered Activities, and shall also obtain advance written approval if any of 
these entities are changed. For approval, the Designated Representative shall submit 
Attachment 2 of this ITP and an Excel spreadsheet listing in alphabetical order the names of 
the proposed Authorized Biologist(s), Biological Monitor(s), and veterinarian(s) to CDFW a 
minimum of 30 calendar days before starting Covered Activities or before any changes are 
made to these personnel. For each proposed Authorized Biologist(s) and Biological 
Monitor(s), the Excel spreadsheet shall include the activities outlined in this ITP and 
associated Desert Tortoise Translocation Plan (DTTP) that the Permittee is requesting 
approval for that individual to carry out.  

5.5. Authorized Biologist(s) and Biological Monitor(s) Authority. To ensure compliance with the 
Conditions of Approval of the ITP, the Biological Monitor(s) and/or Authorized Biologist(s) 
shall have authority and take necessary steps to immediately stop work if any activity does 
not comply with this ITP and/or Authorized Biologist(s) shall order any reasonable measure 
to avoid the unauthorized take of an individual of the Covered Species. If a Biological 
Monitor or Authorized Biologist stops work on the Project site, work shall not resume until 
an Authorized Biologist determines that all activities are in compliance with the ITP and 
communicates that determination to the onsite manager. Permittee shall inform all persons 
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employed or otherwise working in the Project Area that the Biological Monitor(s) and 
Authorized Biologist(s) have the authority described in this subsection.  

5.6. Education Program. Permittee shall conduct an education program for all persons 
employed or otherwise working in the Project Area before performing any work. The 
program shall consist of a presentation from the Designated Biologist that includes a 
discussion of the biology and general behavior of the Covered Species, information about 
the distribution and habitat needs of the Covered Species, sensitivity of the Covered 
Species to human activities, its status pursuant to CESA including legal protection, recovery 
efforts, penalties for violations and Project-specific protective measures described in this 
ITP. Permittee shall prepare and distribute wallet-sized cards or a fact sheet handout 
containing this information for workers to carry in the Project Area. Permittee shall provide 
interpretation for non-English speaking workers, and the same instruction shall be provided 
to any new workers before they are authorized to perform work in the Project Area. Upon 
completion of the program, employees shall sign a form stating they attended the program 
and understand all protection measures. This training shall be repeated at least once 
annually for long-term and/or permanent employees that will be conducting work in the 
Project Area. If the training program is presented as a prerecorded presentation, it shall be 
accompanied by a formal process that allows submission of questions that shall be 
answered by the Authorized Biologist(s) within 24 hours of submission. 

5.7. Construction Monitoring Documentation. The Biological Monitor(s) and Authorized 
Biologist(s) shall maintain construction-monitoring documentation on-site in either hard 
copy or digital format throughout the construction period, which shall include a copy of this 
ITP with attachments and a list of signatures of all personnel who have successfully 
completed the education program. Permittee shall ensure a copy of the construction-
monitoring documentation is available for review at the Project site upon request by CDFW. 

5.8. Trash Abatement. Permittee shall initiate a trash abatement program before starting 
Covered Activities and shall continue the program for the duration of the Project. Permittee 
shall ensure that trash and food items are contained in animal-proof containers and 
removed, ideally at daily intervals but at least once a week, to avoid attracting 
opportunistic predators such as ravens, coyotes, and feral dogs. 

5.9. Dust Control. Permittee shall implement dust control measures during Covered Activities to 
facilitate visibility for monitoring of the Covered Species by the Designated Biologist. 
Permittee shall keep the amount of water used to the minimum amount needed and shall 
not allow water to form puddles. 

5.10. Erosion Control Materials. Permittee shall prohibit use of erosion control materials 
potentially harmful to Covered Species and other species, such as monofilament netting 
(erosion control matting) or similar material, in potential Covered Species' habitat. 
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5.11. Delineation of Property Boundaries. Before starting Covered Activities along each part of 
the route in active construction, Permittee shall clearly delineate the boundaries of the 
Project Area with fencing, stakes, or flags. Permittee shall restrict all Covered Activities to 
within the fenced, staked, or flagged areas. Permittee shall maintain all fencing, stakes, 
and flags until the completion of Covered Activities in that area. 

5.12. Delineation of Habitat. Permittee shall clearly delineate habitat of the Covered Species 
within the Project Area with posted signs, posting stakes, flags, and/or rope or cord, and 
place fencing as necessary to minimize the disturbance of Covered Species’ habitat. 

5.13. Project Access. Project-related personnel shall access the Project Area using existing 
routes, or routes identified in the Project Description and shall not cross Covered Species’ 
habitat outside of or enroute to the Project Area; cross-country (off-road) vehicle travel 
shall be prohibited unless specifically accounted for as a Covered Activity. Permittee shall 
restrict Project-related vehicle traffic to established roads, staging, and parking areas. 
Project-related vehicle traffic shall not exceed 25 miles per hour, except in Covered 
Species habitat where vehicle speed shall not exceed 15 miles per hour. If Permittee 
determines construction of routes for travel are necessary outside of the Project Area, the 
Designated Representative shall contact CDFW for written approval before carrying out 
such an activity. CDFW may require an amendment to this ITP, among other reasons, if 
additional take of Covered Species will occur as a result of the Project modification. 

5.14. Staging Areas. Permittee shall confine all Project-related parking, storage areas, laydown 
sites, equipment storage, and any other surface-disturbing activities to the Project Area 
using, to the extent possible, previously disturbed areas. Additionally, Permittee shall not 
use or cross Covered Species' habitat outside of the marked Project Area unless provided 
for as described in Condition of Approval 5.11 of this ITP. 

5.15. Hazardous Waste. Permittee shall immediately stop and, pursuant to pertinent state and 
federal statutes and regulations, arrange for repair and clean up by qualified individuals of 
any fuel or hazardous waste leaks or spills at the time of occurrence, or as soon as it is safe 
to do so. Permittee shall exclude the storage and handling of hazardous materials from the 
Project Area and shall properly contain and dispose of any unused or leftover hazardous 
products off-site. 

5.16. CDFW Access. Permittee shall provide CDFW staff with reasonable access to the Project 
and mitigation lands under Permittee control and shall otherwise fully cooperate with 
CDFW efforts to verify compliance with or effectiveness of mitigation measures set forth 
in this ITP. 

5.17. Refuse Removal. Upon completion of Covered Activities, Permittee shall remove from the 
Project Area and properly dispose of all temporary fill and construction refuse, including, 
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but not limited to, broken equipment parts, wrapping material, cords, cables, wire, rope, 
strapping, twine, buckets, metal or plastic containers, and boxes. 

5.18. General Habitat and Species Avoidance. Permittee shall, to the greatest extent feasible, 
avoid impacts/disturbances to sensitive plants, plant communities, and animals within the 
Project Area. In addition, Permittee shall avoid, to the maximum extent practicable, 
impacts/disturbance to perennial, native vegetation within the Project Area. To the 
maximum extent practicable, Permittee shall limit access-related Covered Activities to 
“drive and crush” rather than vegetation removal or grubbing. 

5.19. Firearms and Dogs. Permittee shall prohibit Project personnel and any other individuals 
associated with the Project from bringing any firearms or dogs on the Project Area during 
Covered Activities, except those in the possession of authorized security personnel or 
local, state, or federal law enforcement officials, dogs that may be used to aid in official 
and approved monitoring procedures/protocols, or service dogs under Title II and Title III 
of the American with Disabilities Act. 

6. Monitoring, Notification and Reporting Provisions: 

Notification Requirements 

6.1. Notification Before Commencement. The Designated Representative shall notify CDFW 14 
calendar days before starting Covered Activities and shall document compliance with all 
pre-Project Conditions of Approval before starting Covered Activities. 

6.2. Notification of Non-compliance. The Designated Representative shall immediately notify 
CDFW if the Permittee is not in compliance with any Condition of Approval of this ITP, 
including but not limited to any actual or anticipated failure to implement measures within 
the time periods indicated in this ITP and/or the MMRP. The Designated Representative 
shall follow up within 24 hours with a written report to CDFW describing, in detail, any non-
compliance with this ITP and suggested measures to remedy the situation. 

6.3. Notification of Take or Injury. Permittee shall immediately notify the Biological Monitor(s) 
and/or Authorized Biologist(s) if a Covered Species is taken or injured by a Project-related 
activity, or if a Covered Species is otherwise found dead or injured within the vicinity of the 
Project. The Biological Monitor(s), Authorized Biologist(s), or Designated Representative 
shall provide initial notification to CDFW by following Condition of Approval 6.5. The initial 
notification to CDFW shall include information regarding the location, species, and number 
of animals/plants taken or injured/damaged and the ITP Number. Following initial 
notification, Permittee shall send CDFW a written report within three calendar days. The 
report shall include the date and time of the finding or incident, location of the animal or 
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carcass, and if possible, provide a photograph, explanation as to cause of take or injury, and 
any other pertinent information.  

6.4. Future Take or Injury Prevention. The Permittee shall develop and include measures that 
will be implemented to prevent or minimize future take or injury of Covered Species in all 
reports provided under Section 6.3 above. 

6.5. Notifying Procedures. The Permittee or the Designated Representative shall provide all 
required notifications in this ITP by sending an email to the CDFW Regional Representative 
Magdalena Rodriguez (Magdalena.Rodriguez@wildlife.ca.gov) and as described in the 
Notices section of this ITP. All notifications shall be submitted via email to the Regional 
Representative and shall include the following information: ITP Number, the ITP Condition 
number that the notification is addressing, any necessary photos or attachments, and the 
name and phone numbers of the Biological Monitor(s) and/or Authorized Biologist(s) (if 
applicable). 

Monitoring Requirements  

6.6. Compliance Monitoring. The Biological Monitor(s) and/or Authorized Biologist(s) shall be 
on-site daily when Covered Activities occur. The Biological Monitor(s) and/or Authorized 
Biologist(s) shall conduct compliance inspections a minimum of to: 

(1) minimize incidental take of the Covered Species;  

(2) prevent unlawful take of species;  

(3) check for compliance with all measures of this ITP;  

(4) check all exclusion zones; and  

(5) ensure that signs, stakes, and fencing are intact, and that Covered Activities 
are only occurring in the Project Area.  

The Designated Representative, Biological Monitor(s), and/or Authorized Biologist(s) shall 
prepare daily written observation and inspection records summarizing oversight activities 
and compliance inspections, observations of Covered Species and their sign, survey results, 
and monitoring activities required by this ITP. The Authorized Biologist(s) and/or Biological 
Monitor shall conduct compliance inspections a minimum of three times a day (once during 
the onset of the day’s work, once mid-day, and once at the conclusion of that day’s work).  

Reporting Requirements 

6.7. Quarterly Compliance Report. The Designated Representative, Biological Monitor(s), and/or 
Authorized Biologist(s) shall compile the observation and inspection records identified in 
Condition of Approval 6.6 into a Quarterly Compliance Report and submit it to CDFW along 
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with a copy of the MMRP table with notes showing the current implementation status of 
each mitigation measure. Quarterly Compliance Reports shall be submitted to the CDFW 
offices listed in the Notices section of this ITP and via e-mail to CDFW’s Regional 
Representative and Headquarters CESA Program. At the time of this ITP’s approval, the 
CDFW Regional Representative is Magdalena Rodriguez 
(Magdalena.rodriguez@wildlife.ca.gov) and Headquarters CESA Program email is 
CESA@wildlife.ca.gov. CDFW may at any time increase the timing and number of 
compliance inspections and reports required under this provision depending upon the 
results of previous compliance inspections. If CDFW determines the reporting schedule 
must be changed, CDFW will notify Permittee in writing of the new reporting schedule. 

6.8. Annual Status Report. Permittee shall provide CDFW with an Annual Status Report (ASR) no 
later than January 31 of every year beginning with issuance of this ITP and continuing until 
CDFW accepts the Final Mitigation Report identified below. Each ASR shall include, at a 
minimum: (1) a summary of all Quarterly Compliance Reports for that year identified in 
Condition of Approval 6.7; (2) a general description of the status of the Project Area and 
Covered Activities, including actual or projected completion dates, if known; (3) a copy of 
the table in the MMRP with notes showing the current implementation status of each 
mitigation measure; (4) an assessment of the effectiveness of each completed or partially 
completed mitigation measure in avoiding, minimizing and mitigating Project impacts; (5) 
all available information about Project-related incidental take of the Covered Species; and 
(6) information about other Project impacts on the Covered Species. 

6.9. CNDDB Observations. The Designated Representative shall submit all observations of 
Covered Species to CDFW’s California Natural Diversity Database (CNDDB) within 60 
calendar days of the observation and the Designated Representative shall include copies of 
the submitted forms with the next Quarterly Compliance Report or ASR, whichever is 
submitted first relative to the observation. More information is available at 
https://www.wildlife.ca.gov/Data/CNDDB. 

6.10. Final Mitigation Report. No later than 45 days after completion of all mitigation measures, 
Permittee shall provide CDFW with a Final Mitigation Report. The Biological Monitor(s) or 
Authorized Biologist(s) shall prepare the Final Mitigation Report which shall include, at a 
minimum: (1) a summary of all Quarterly Compliance Reports and all ASRs; (2) a copy of 
the table in the MMRP with notes showing when each of the mitigation measures was 
implemented; (3) all available information about Project-related incidental take of the 
Covered Species; (4) information about other Project impacts on the Covered Species; 
(5) beginning and ending dates of Covered Activities; (6) an assessment of the 
effectiveness of this ITP’s Conditions of Approval in minimizing and fully mitigating Project 
impacts of the taking on Covered Species; (7) recommendations on how mitigation 
measures might be changed to more effectively minimize take and mitigate the impacts of 
future projects on the Covered Species; (8) Include geographic information system (GIS) 
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shapefiles in the format specified in Attachment 3; and (9) any other pertinent 
information. 

7. Take Minimization Measures: The following requirements are intended to ensure the 
minimization of incidental take of Covered Species in the Project Area during Covered Activities. 
Permittee shall implement and adhere to the following conditions to minimize take of Covered 
Species: 

Desert Tortoise and Mohave Ground Squirrel 

7.1. Herbicides. Permittee shall only use herbicides containing a harmless dye and registered 
with the California Department of Pesticide Regulation (DPR). All herbicides shall be applied 
in accordance with regulations set by DPR. All herbicides shall be used according to labeled 
instructions. Labeled instructions for the herbicide used shall be made available to CDFW 
upon request. No herbicide application when winds are greater than five (5) miles per hour.   

7.2. Rodenticides and Insecticides. Permittee shall not use rodenticides and/or insecticides on 
the Project Area without prior written permission from CDFW. Permittee shall not use any 
second-generation anticoagulant rodenticide (brodifacoum, bromadiolone, difethialone, 
and difenacoum) on the Project Area. Permittee shall not use any first-generation 
anticoagulant rodenticide (diphacinone, chlorophacinone, and warfarin) on the Project 
Area without prior written permission from CDFW.   

7.3. Removal of Debris. Permittee shall remove all hardened concrete and other loose debris in 
areas that need to be cleared by slowly removing stored material starting from the top and 
working down to ground level, rather than scooping from the ground up. This method will 
minimize the possibility of harming a Covered Species using the debris as shelter and will 
allow them to escape. 

7.4. Entrapment Inspections. Any pipes, culverts, or similar structures with a diameter greater 
than 3 inches and less than 8 inches aboveground shall be inspected by the Authorized 
Biologist(s) and/or Biological Monitor(s) for Covered Species’ before the material is moved, 
buried, or capped. The Authorized Biologist(s) and/or Biological Monitor(s) shall inspect all 
open holes and trenches within Covered Species habitat at a minimum of twice a day and 
just prior to backfilling. At the end of each work day, Permittee shall place an escape ramp 
at each end of trenches to allow any animals that may have become trapped in the trench 
to climb out overnight. The ramp may be constructed of either dirt fill or wood planking or 
other suitable material that is placed at an angle no greater than 30 degrees. If any worker 
discovers that Covered Species have become trapped, they shall halt Covered Activities and 
notify the Biological Monitor(s) and/or Authorized Biologist(s) immediately. Project workers 
and the Biological Monitor(s) and/or Authorized Biol2ogist(s) shall allow the Covered 
Species to escape unimpeded if possible, or an Authorized Biologist(s) approved under 

DocuSign Envelope ID: C7E4A340-D461-4EE8-B834-0F3EF29AF0B5DocuSign Envelope ID: 7A5B59D8-809D-4205-99FC-89A44CF17DC3



 

Incidental Take Permit  
No. 2081-2020-037-06 

 BALDY MESA SOLAR, LLC 
BALDY MESA SOLAR PROJECT 

 
Page 12 

Condition of Approval 5.4 of this ITP shall move the Covered Species out of harm’s way 
before allowing work to continue. 

7.5. Pre-Construction Clearance Surveys for Desert Tortoise. No later than 30 days prior to start 
of Covered Activities, the Authorized Biologist(s) and/or Biological Monitor(s) approved 
under this ITP shall conduct pre-construction clearance surveys for Covered Species, using 
the methods described in the most recent United States Fish and Wildlife Service (USFWS) 
Desert Tortoise (Mojave Population) Field Manual (hereinafter referred to as USFWS Field 
Manual). In addition to the guidance provided in the USFWS Field Manual, CDFW provides 
the following requirement(s): 

7.5.1. Pre-construction clearance surveys shall be completed using perpendicular survey 
routes within the Project Area. Pre-construction clearance surveys cannot be 
combined with other clearance surveys conducted for other species while using the 
same personnel. Covered Activities cannot start until two (2) negative results from 
consecutive surveys using perpendicular survey routes for the Covered Species are 
documented.  

7.5.2. These surveys shall cover 100 percent of the Project Area and a 50-foot buffer zone 
around the Project site. The Biological Monitor(s) and/or Authorized Biologist(s) shall 
record all potential Covered Species and burrows within the pre-construction 
clearance survey area, using global positioning system (GPS) technology. The 
Biological Monitor(s) and/or Authorized Biologist(s) shall provide the results of the 
pre-construction clearance survey (including all information of the USFWS Protocol 
data sheet) to CDFW within 10 Calendar days of completing the surveys. The use of 
specialized equipment (e.g., fiber optics) may be necessary to thoroughly inspect all 
burrows in preparation for collapsing them.  

7.5.3. Twenty-Four (24) hours prior to the start of any Covered Activities, except for areas 
already cleared within installation of desert tortoise exclusion fencing, the Biological 
Monitor(s) and/or Authorized Biologist(s) shall conduct a final clearance survey of 
Project Area. The use of specialized equipment (e.g., fiber optics) may be necessary 
to thoroughly inspect all burrows in preparation for collapsing them. 

 

7.6. Pre-Construction Surveys for Mohave Ground Squirrels. No more than 30 calendars days 
prior to the start of ground disturbing activities the Authorized Biologist(s)/Biological 
Monitor(s) shall be present onsite to perform a pre-construction survey for MGS. These 
surveys shall cover the Project Area and a 50-foot buffer zone. All known or suspected MGS 
burrows within the work areas shall be flagged to alert biological and work crews to their 
presence. A report documenting the results of the pre-construction surveys shall be 
submitted to CDFW within 30 calendar days after performing them.   
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7.7. Covered Species Observations. If a Covered Species is observed during Covered Activities, 
all work within 300 feet of the Covered Species shall immediately stop and the observation 
shall be immediately reported to the Authorized Biologist(s). Covered Activities shall not 
resume until the Authorized Biologist(s) and/or Biological Monitor(s) has verified the 
Covered Species has left the Project Area OR an Authorized Biologist(s) approved under 
Condition of Approval 5.4 of this ITP relocates the Covered Species as described in this ITP 
and Desert Tortoise Translocation Plan. The Designated Representative shall notify CDFW of 
any Covered Species observations within the Project Area. Notification shall occur as 
described in Condition of Approval 6.5 within 24 hours. Notification and the written report 
shall include the date, location, and circumstances of the observation, the name of the 
Authorized Biologist(s) that relocated the individual, pictures, map and shapefiles with the 
location (including GPS coordinates) where the individual was moved as specified in the 
DTTP. 

7.8. Desert Tortoise Burrow Excavation. Only Authorized Biologist(s) and Biological Monitor(s) 
approved by CDFW are authorized to conduct burrow excavation. Excavation of burrows 
shall follow the methods described the USFWS Field Manual.  

 

7.9. Mohave Ground Squirrel Burrow Excavation. The Authorized Biologist(s) shall fully excavate 
by hand all burrows OR scope each burrow within the Project Area that are suspected or 
known to be occupied by Mohave ground squirrels. The Authorized Biologist(s) shall allow 
Mohave ground squirrels encountered in the excavated burrows during their active period 
(March 15 – July 15) to escape out of harm’s way. During the Mohave ground squirrel 
dormant period (September 1 – January 31), the Authorized Biologist(s) shall collect and 
immediately relocate the individuals to an artificial burrow in the following preferential 
order:  1.) relocate to the nearest public lands with suitable habitat from where the squirrel 
was originally captured; 2.) relocate outside of right-of-way, within existing parcel on private 
property. Mohave ground squirrels may not be relocated to private property unless the 
Permittee obtains written permission from the property owner prior to Covered Activities. 
The Mohave ground squirrel may only be relocated by the Authorized Biologist(s). The 
Authorized Biologist(s) shall prepare relocation burrows in the following manner: (1) A hole 
of at least two feet deep shall be dug; (2) Install a nine-inch diameter non-collapsible plastic 
container, which shall be connected to a three-inch diameter non-collapsible plastic pipe that 
runs to the ground surface at a 45-degree angle; (3) The Authorized Biologist(s) shall place 
the Mohave ground squirrel in the artificial burrow and lightly plug the burrow mouth with 
soil in a manner that is similar to a natural Mohave ground squirrel burrow.    

7.10. Desert Tortoise Translocation out of Harm’s Way. Regardless of the number of Covered 
Species estimated to be moved out of harm’s way the Permittee shall prepare a modified 
Desert Tortoise Translocation Plan (DTTP) to address only moving desert tortoise out of 
harm’s way 15 Calendar days prior to start of Covered Activities and submit it according to 
condition of approval 6.5 of this ITP. Covered Activities are not authorized to start until the 
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DTTP is approved in writing by CDFW. The DTTP shall follow the most current guidelines 
provided by USFWS and CDFW regarding Covered Species translocation. Where guidance 
differs between USFWS and CDFW, verbal and/or written direction provided by CDFW 
always controls. 

The list of items below are the most common examples of the differences between CDFW 
and USFWS guidelines. These shall be included in the DTTP along with the most recent 
USFWS translocation guidelines: 

 Translocated tortoise are tortoises removed from the Project Area and/or have a 
radio transmitter attached.  

 The Authorized Biologist shall determine when the creation of artificial burrows is 
needed.  

 Moving out of harm’s way will consist of hand-carrying the desert tortoise as close 
to ground level as possible to the release site. Each tortoise that is hand-carried will 
be kept upright in its normal spatial orientation and the handler, wearing disposable 
examination gloves (one pair per tortoise), will move the tortoise as quickly and 
smoothly as possible. 

 Ambient air temperature guidelines shall be followed as specified in Condition of 
Approval 7.11 of this ITP.  

 Tortoises <100 millimeters (mm) midline carapace length (MCL) shall be released 
immediately without being held, transmittered, or blood drawn for disease testing 
as long as the temperature requirements in Condition of Approval 8.10 of this ITP 
above are met.  

 Linear Facilities: Tortoises >100 mm MCL that are moved due to their burrow being 
collapsed shall be transmittered (duration of monitoring shall be determined on an 
individual project basis and shall be included in the DTTP) and disease tested.  

 The Applicant will identify, in advance, suitable release areas within the action area, 
but no more than 300 meters away (generally within existing home range), to move 
desert tortoises from harm’s way.  Release areas would be surveyed to identify 
suitable habitat, shelter sites, resident tortoises already established in the area, and 
active burrows.  The number of release area will be determined by the survey 
results and the number of desert tortoises anticipated to be moved. 

 All tortoise burrows within the Project Area shall be excavated following procedures 
outlined in the U. S. Fish and Wildlife Service Desert Tortoise Field Manual.  
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 Creation of artificial burrows, as well as translocation of tortoises and eggs shall only 
occur on land(s) (including Bureau of Land Management), when written 
authorization has been obtained from the landowner prior to the start of Covered 
Activities. The written permission from the landowner shall be included in the DTTP 
and the DTTP shall not be approved by CDFW until authorization is provide in 
writing. If creation of artificial burrows or translocation of tortoise or eggs is  
proposed to take place on private lands then in addition to written approval 
required above, some form of protection for the land such as a conservation 
easement shall be in place prior to translocation occurring.  

 Cleaning and Disinfection Protocol. Trifectant and Rescue Ready to Use One Step 
Disinfectant Cleaner are the only products authorized under this ITP and its 
associated DTTP to be used as a disinfectant. These products are not authorized to 
be applied using a spray bottle or other spray methods.  

 
      Cleaning and Disinfection Protocol shall include the following:4 

 Remove all grossly visible debris.  

 Wash the area or item with water and mild detergent. 

 Thoroughly rinse the cleaned area to remove any detergent residue.  

 Allow the area to dry completely 

 Apply disinfectant mixture. 

 Allow the full disinfectant product recommended contact time. 

 Thoroughly rinse away any residual disinfectant and allow the area or item to air 
dry.  

7.11. Ambient Air Temperature for Desert Tortoise: During all handling procedures, Covered 
Species shall be treated in a manner to ensure that they do not overheat or exhibit signs of 
overheating (e.g., gaping, foaming at the mouth, etc.), or are placed in a situation where 
they cannot maintain surface and core temperatures necessary to their well-being. 
Covered Species shall be kept shaded at all times until it is safe to release them. For the 
purposes of this permit, ambient air temperature shall be measured in the shade, 
protected from wind, at a height of 5 centimeters above the ground surface. For all 
Covered Activities no Covered Species shall be captured, moved, transported, released, or 
purposefully caused to leave its burrow for whatever reason when the ambient air 
temperature is above 95° Fahrenheit (F) (35° Celsius (C)). No Covered Species shall be 
captured if the ambient air temperature is anticipated to exceed 95° F (35° C) before 
handling or processing can be completed. If the ambient air temperature exceeds 95° F 
(35° C) during handling or processing, Covered Species shall be kept shaded in an  

______________________  
4 Brown, Mary. Cleaning and Disinfection Protocol. Department of Infectious Diseases and Pathology, College of Veterinary Medicine, 
Gainsville FL. 
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  environment that does not exceed 95° F (35° C), and not released until ambient air 
temperature declines to below 95°F (35°C). Covered Species moved during the less active 
season (June 1 to August 31 and November 1 to March 31) shall be monitored by the 
Authorized Biologist(s) for at least two days after placement in the new burrows to ensure 
their safety. During relocation, the Authorized Biologist(s) may hold a captured Covered 
Species overnight and move them the following morning within these temperature 
constraints. 

7.12. Desert Tortoise Species Rehydration. If a Covered Species voids its bladder as a result of 
being handled, the Authorized Biologist(s) shall rehydrate the animal(s). The Authorized 
Biologist(s) shall rehydrate the Covered Species at the location where the animal(s) was or 
were captured, or the location where the animal(s) is or will be released. The Authorized 
Biologist(s) shall rehydrate the Covered Species by placing it in a tub with a clean plastic 
disposable liner. The Authorized Biologist(s) shall add water to the lined tub while 
ensuring that the water level is not higher than the lower jaw of the Covered Species. The 
Authorized Biologist(s) shall rehydrate each Covered Species individually for a minimum of 
10 to 20 minutes. The Authorized Biologist(s) shall place the lined tub in a quiet protected 
area during rehydration.  

7.13. Covered Species Handling Records. The Authorized Biologist(s) and/or Biological 
Monitor(s) shall maintain a record of all Covered Species handled. This information shall 
include: (a) the locations (narrative and maps) and dates of observation, including whether 
the individual(s) was found above ground or in a burrow; (b) ambient temperature when 
handled and released; (c) general condition and health of the individual(s), including 
injuries, state of healing, and whether the individual(s) voided its bladders; (d) identified 
diagnostic markings (i.e., identification numbers or marked marginal scutes); (e) location 
moved from and location moved to (using GPS technology), including information on any 
burrow (natural or artificial) utilized; (f) whether any eggs were discovered and relocated; 
(g) digital photographs of any Covered Species and eggs handled; and (h) results of 
ongoing monitoring. The Designated Representative(s) shall provide CDFW with the 
information listed above submitted in the quarterly reports.  

7.14. Covered Species Guards. The design of Covered Species guards shall include exit ramps 
and cleanout. Guards shall be installed along the Existing Right-of-Way fence. Guard 
locations and design shall be provided to CDFW and shall be approved by CDFW in writing 
prior to starting Covered Activities.  

7.15. Temporary Desert Tortoise Fencing. Temporary desert tortoise fencing shall be installed 
around the array fields, operation and maintenance facilities, warehouses, substations, 
switchyard, and interconnection facilities during construction. Construct the desert 
tortoise fence according to Chapter 8 of the USFWS Field Manual, but if any tortoises <100 
mm MCL are translocated within 500 meters of the Project site, tortoise fencing shall be 
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16 gauge or heavier galvanized after welded wire with mesh opening of ½ inch horizontal 
by ½ inch vertical (Attachment 4). 

7.16. Covered Species Fence Maintenance Inspection. The Biological Monitor(s) and/or 
Authorized Biologist(s) shall inspect the Covered Species fencing during the Covered 
Activities, at the end of each workday, and during major rainfall events and within 24 
hours to ensure Covered Species is prohibited from entering the Project Area. If the fence 
is compromised, repairs shall be completed immediately, and clearance protocol level 
surveys shall be conducted as described in Condition of Approval 7.5.   

7.17. Vehicle Inspection. Workers shall inspect for Covered Species under vehicles and 
equipment before the vehicles and equipment are moved. If a Covered Species is present, 
the worker shall contact the Biological Monitor(s) or Authorized Biologists(s) and wait for 
the Covered Species to move unimpeded to a safe location or the Authorized Biologist(s) 
shall relocate the Covered Species as described in Condition of Approval 7.10 before 
moving vehicles and equipment. 

7.18. Staging Area and Parking Area. The Permittee shall enclose all staging areas and parking 
areas with Covered Species exclusion fencing. All parked vehicles and equipment shall be 
inspected prior to being moved. If a Covered Species is found within a staging or parking 
area the worker shall immediately contact a Biological Monitor(s) and/or Authorized 
Biologist(s) approved in Condition of Approval 5 of this ITP. A biologist approved in 
Condition of Approval 5 of this ITP shall relocate the Covered Species in accordance with 
Condition of Approval 7.10 of this ITP and the DTTP. 

7.19. Raven Management. The Permittee shall prepare a Raven Management Plan to minimize 
the potential to attract common ravens to the site and submit it to CDFW for review and 
approval. In addition, the Permittee shall provide funds to the Renewable Energy Action 
Team (REAT) account established with the National Fish and Wildlife Foundation (NFWF) 
to contribute to a region-wide raven control plan to help address raven predation on the 
tortoise. This contribution shall be used to address raven predation on a regional basis and 
shall be calculated as a one-time payment of $105 per acre of project disturbance. Based 
on this calculation the Permittee shall provide a one-time payment at $105.00/acre for 
1,150 acres at $120,750.00 to the REAT account established with NFWF’s Raven 
Management Plan fund. A minimum of 15 days prior to the start of Covered Activities 
these funds shall be provided to NFWF using appropriate deposit document (Attachment 
5) and proof of paying this fee shall be provided to CDFW within 24 hours after the funds 
have been provided to NFWF. 

7.20. Erosion Control Materials – Monofilament Netting. To minimize the risk of ensnaring and 
strangling Covered Species, Permittee shall not utilize erosion control materials containing 
synthetic (e.g., plastic or nylon) monofilament netting. Geotextiles, fiber rolls, and other 
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erosion control measures shall be made of loose-weave mesh, such as jute, coconut (coir) 
fiber, or other products without welded weaves. Permittee shall utilize erosion control 
materials composed entirely of natural-fiber biodegradable materials. Permittee shall not 
use plastic “photodegradable” erosion control materials. 

7.21. Invasive Plant Management Plan. Permittee shall develop an Invasive Plant Management 
Plan focused on controlling or eradicating existing invasive plants within the project site 
and preventing the introduction of new nonnative and invasive plants into the project site. 
The Plan shall include a list of plant species targeted for control or eradication, a 
description of the methods that will be used for control or eradication, a list of BMPs to 
prevent the introduction and spread of invasive plant species into and out of the project 
site, monitoring requirement, success criteria, and a rapid response plan in the event that 
a new plant species invades the project site. The Plan shall be implemented during 
Covered Activities and monitored for the time specified in the Plan. The Plan shall be 
submitted to CDFW for review and approval no later than 60 days prior to the 
commencement of Covered Activities.  

7.22. Full time monitoring. An Authorized Biologist(s) or Biological Monitor(s) shall be present 
during all Covered Activities that occur outside a permanent fenced area.  

7.23. Revegetation. Plantings and seed mix shall be approved by CDFW prior to application. 
Plantings and seed mix shall be comprised of only native plant material from the same 
geographic range as the Project.  

Operation and Maintenance Minimization Measures 

7.24. Modified Fencing for Solar Sites. Approximately 3 years post construction and once 
vegetation has been allowed to recover to a minimum 50% from baseline site conditions 
within the solar sites the temporary desert tortoise fencing will be removed. The chain link 
security fence will be bent upward 6 to 8 inches above the ground and bent upward so 
that no sharp edges are exposed along the lower fence margin. The fence will remain open 
during O&M for the duration of the permit. Provide photos of the modified fence design 
and the 6–8-inch gap described above in your annual report. 

7.25. Burrow Avoidance within Modified Fenced Solar Sites. If a potential Covered Species 
burrow (one that shows evidence of current use or was used in the past) is discovered or a 
Covered Species is found in an "atypical" den (e.g., a pipe or culvert) during the non-active 
season, a 100-foot buffer shall be established using flagging. If an occupied burrow is 
discovered during the desert tortoise active season (September-October and April-May), a 
buffer of at least 250 feet shall be established. Burrows shall be avoided. Buffer zones shall 
have restricted entry for activities approved by CDFW.  
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7.26. Covered Species Inspection within Modified Fenced Solar Sites. Workers shall inspect for 
Covered Species under vehicles and equipment every time the vehicles and equipment are 
moved. If a Covered Species is present, the worker shall wait for the Covered Species to 
move on its own to a safe location. Alternatively, the Designated Representative, 
Authorized Biologist, or Biological Monitor shall be contacted to determine if the animal 
may be safely moved within the conditions of the ITP. 

7.27. Covered Species Observations within Modified Fenced Solar Sites. During Project 
implementation, all workers shall inform the Designated Representative if a Covered 
Species is seen within the Project Site. All work in the vicinity of the Covered Species, 
which could injure or kill the animal, shall cease until the Covered Species is moved by the 
approved Authorized Biologist or it moves from the construction area of its own accord. 

7.28. Clearance surveys within Modified Fenced Solar Sites. Twenty-Four (24) hours prior to the 
start of Covered Activities the AB or BM shall conduct a survey of the area where 
maintenance work will occur. If a desert tortoise burrow is found in the work area the 
Permittee shall follow guidance in 8.25.   

7.29. Annual Status Report during O&M. Permittee shall provide CDFW with an Annual Status 
Report (ASR) no later than January 31 of every year beginning with issuance of this ITP and 
continuing until permit termination date or CDFW determines they are no longer 
necessary. Each ASR shall include, at a minimum: (1) a summary of any siting’s of covered 
species within the site (2) results of biological surveys performed during the year (3) status 
of any covered species living on site (4) all available information about Project-related 
incidental take of the Covered Species; and (5) information about other Project impacts on 
the Covered Species  

8. Habitat Management Land Acquisition: CDFW has determined that permanent protection and 
perpetual management of compensatory habitat is necessary and required pursuant to CESA to 
fully mitigate Project-related impacts of the taking on the Covered Species that will result from 
implementation of the Covered Activities. This determination is based on factors including an 
assessment of the importance of the habitat in the Project Area, the extent to which the Covered 
Activities will impact the habitat, and CDFW’s estimate of the protected acreage required to 
provide for adequate compensation.   

To meet this requirement, the Permittee shall either purchase 612 acres of Covered Species 
Mojave Ground Squirrel credits, 612 acres of Covered Species Desert Tortoise credits, and 1,038 
acres of Covered Species Western Joshua Tree credits from a CDFW-approved mitigation or 
conservation bank pursuant to Condition of Approval 9.2 below OR shall provide for both the 
permanent protection and management of 612 acres of Covered Species Mojave Ground Squirrel, 
612 acres of Covered Species Desert Tortoise, and 1,038 acres of Covered Species Western Joshua 
Tree Habitat Management (HM) lands pursuant to Condition of Approval 8.3 below and the 
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calculation and deposit of the management funds pursuant to Condition of Approval 9.4 below. 
Purchase of Covered Species credits OR permanent protection and funding for perpetual 
management of HM lands must be complete before starting Covered Activities, or within 18 
months of the effective date of this ITP if Security is provided pursuant to Condition of Approval 9 
below for all uncompleted obligations.  

8.1. Cost Estimates. For the purposes of determining the Security amount, CDFW has estimated 
the cost sufficient for CDFW or its contractors to complete acquisition, protection, and 
perpetual management of the HM lands as follows: 

8.1.1. Land acquisition costs for HM lands identified in Condition of Approval 9.3 below, 
estimated at $2,500.00/acre for 1,038 acres: $2,595,000.00. Land acquisitions costs 
are estimated using local fair market current value per acre for lands with habitat 
values meeting mitigation requirements; 

8.1.2. All other costs necessary to review and acquire the land in fee title and record a 
conservation easement as described in Condition of Approval 9.3.1 and 9.3.2 below: 
$17,440.00. 

8.1.3. Start-up costs for HM lands, including initial site protection and enhancement costs as 
described in Condition of Approval 9.3.6 below, estimated at $2,000.00/acre for 1,038 
acres: $2,076,000.00; including. 

8.1.4. Interim management period funding as described in Condition of Approval 9.3.7 
below, estimated at $600.00/acre for 1,038 acres: $622,800.00. 

8.1.5. Long-term management funding as described in Condition of Approval 9.4 below, 
estimated at $3,100.00/acre for 1038 acres: $3,217,800.00. Long-term management 
funding is estimated initially for the purpose of providing Security to ensure 
implementation of HM lands management. 

8.1.6. Related transaction fees including but not limited to account set-up fees, 
administrative fees, title and documentation review and related title transactions, 
expenses incurred from other state agency reviews, and overhead related to transfer 
of HM lands to CDFW as described in Condition of Approval 9.5, estimated at 
$6,000.00. 

8.1.7. All costs associated with CDFW engaging an outside contractor to complete the 
mitigation tasks, including but not limited to acquisition, protection, and perpetual 
funding and management of the HM lands and restoration of temporarily disturbed 
habitat. These costs include but are not limited to the cost of issuing a request for 
proposals, transaction costs, contract administration costs, and costs associated with 
monitoring the contractor’s work $75,000.00. 
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8.2. Covered Species Credits. If the Permittee elects to purchase Covered Species credits to 
complete compensatory mitigation obligations, then Permittee shall purchase 612 acres of 
Covered Species Mojave Ground Squirrel credits, 612 acres of Covered Species Desert 
Tortoise credits, and 1,038 acres of Covered Species Western Joshua Tree credits from a 
CDFW-approved mitigation or conservation bank prior to initiating Covered Activities, or no 
later than 18 months from the issuance of this ITP if Security is provided pursuant to 
Condition of Approval 9 below. Prior to purchase of Covered Species credits, Permittee shall 
obtain CDFW approval to ensure the mitigation or conservation bank is appropriate to 
compensate for the impacts of the Project. Permittee shall submit to CDFW a copy of the 
Bill of Sale(s) and Payment Receipt prior to initiating Covered Activities or within 18 months 
from issuance of this ITP if Security is provided.  

8.3. Habitat Management Lands Acquisition and Protection. If the Permittee elects to provide 
for the acquisition, permanent protection, and perpetual management of HM lands to 
complete compensatory mitigation obligations, then the Permittee shall: 

8.3.1. Fee Title. Transfer fee title of the HM lands to CDFW pursuant to terms approved in 
writing by CDFW. Alternatively, CDFW, in its sole discretion, may authorize a 
governmental entity, special district, non-profit organization, for-profit entity, person, 
or another entity to hold title to and manage the property provided that the district, 
organization, entity, or person meets the requirements of Government Code sections 
65965-65968, as amended.  

8.3.2. Conservation Easement. If CDFW does not hold fee title to the HM lands, CDFW shall 
act as grantee for a conservation easement over the HM lands or shall, in its sole 
discretion, approve a non-profit entity, public agency, or Native American tribe to act 
as grantee for a conservation easement over the HM lands provided that the entity, 
agency, or tribe meets the requirements of Civil Code section 815.3. If CDFW elects not 
to be named as the grantee for the conservation easement, CDFW shall be expressly 
named in the conservation easement as a third-party beneficiary. The Permittee shall 
obtain CDFW written approval of any conservation easement before its execution or 
recordation. No conservation easement shall be approved by CDFW unless it complies 
with Civil Code sections 815-816, as amended, and Government Code sections 65965-
65968, as amended and includes provisions expressly addressing Government Code 
sections 65966(j) and 65967(e). Because the “doctrine of merger” could invalidate the 
conservation interest, under no circumstances can the fee title owner of the HM lands 
serve as grantee for the conservation easement. 

8.3.3. HM Lands Approval. Obtain CDFW written approval of the HM lands before acquisition 
and/or transfer of the land by submitting, at least three months before acquisition 
and/or transfer of the HM lands, documentation identifying the land to be purchased 
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or property interest conveyed to an approved entity as mitigation for the Project’s 
impacts on Covered Species; 

8.3.4. HM Lands Documentation. Provide a recent preliminary title report, Phase I 
Environmental Site Assessment, and other necessary documents (please contact CDFW 
for document list). All documents conveying the HM lands and all conditions of title 
are subject to the approval of CDFW, and if applicable, the Wildlife Conservation Board 
and the Department of General Services; 

8.3.5. Land Manager. Designate both an interim and long-term land manager approved by 
CDFW. The interim and long-term land managers may, but need not, be the same. The 
interim and/or long-term land managers may be the landowner or another party. 
Documents related to land management shall identify both the interim and long-term 
land managers. Permittee shall notify CDFW of any subsequent changes in the land 
manager within 30 days of the change. If CDFW will hold fee title to the mitigation 
land, CDFW will also act as both the interim and long-term land manager unless 
otherwise specified. The grantee for the conservation easement cannot serve as the 
interim or long-term manager without the express written authorization of CDFW in its 
sole discretion. 

8.3.6. Start-up Activities. Provide for the implementation of start-up activities, including the 
initial site protection and enhancement of HM lands, once the HM lands have been 
approved by CDFW. Start-up activities include, at a minimum: (1) preparing a final 
management plan for CDFW approval (see 
https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=137386&inline) (2) conducting 
a baseline biological assessment and land survey report within four months of 
recording or transfer; (3) developing and transferring Geographic Information Systems 
(GIS) data if applicable; (4) establishing initial fencing; (5) conducting litter removal; (6) 
conducting initial habitat restoration or enhancement, if applicable; and (7) installing 
signage; 

8.3.7. Interim Management (Initial and Capital). Provide for the interim management of the 
HM lands. The Permittee shall ensure that the interim land manager implements the 
interim management of the HM lands as described in the final management plan and 
conservation easement approved by CDFW. The interim management period shall be a 
minimum of three years from the date of HM land acquisition and protection and full 
funding of the Endowment and includes expected management following start-up 
activities. Interim management period activities described in the final management 
plan shall include fence repair, continuing trash removal, site monitoring, and 
vegetation and invasive species management  
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Permittee shall either (1) provide Security to CDFW for the minimum of three years of 
interim management that the land owner, Permittee, or land manager agrees to 
manage and pay for at their own expense, (2) establish an escrow account with written 
instructions approved in advance in writing by CDFW to pay the land manager annually 
in advance, or (3) establish a short-term enhancement account with CDFW or a CDFW-
approved entity for payment to the land manager. 

8.4. Endowment Fund. If the Permittee elects to provide for the acquisition, permanent 
protection, and perpetual management of HM lands to complete compensatory mitigation 
obligations, then Permittee shall ensure that the HM lands are perpetually managed, 
maintained, and monitored by the long-term land manager as described in this ITP, the 
conservation easement, and the final management plan approved by CDFW. After obtaining 
CDFW approval of the HM lands, Permittee shall provide long-term management funding for 
the perpetual management of the HM lands by establishing a long-term management fund 
(Endowment). The Endowment is a sum of money, held in a CDFW-approved fund that is 
permanently restricted to paying the costs of long-term management and stewardship of 
the mitigation property for which the funds were set aside, which costs include the 
perpetual management, maintenance, monitoring, and other activities on the HM lands 
consistent with this ITP, the conservation easement, and the management plan required by 
Condition of Approval 8.3.5. Endowment as used in this ITP shall refer to the endowment 
deposit and all interest, dividends, other earnings, additions and appreciation thereon. The 
Endowment shall be governed by this ITP, Government Code sections 65965-65968, as 
amended, and Probate Code sections 18501-18510, as amended. 

After the interim management period, Permittee shall ensure that the designated long-term 
land manager implements the management and monitoring of the HM lands according to 
the final management plan. The long-term land manager shall be obligated to manage and 
monitor the HM lands in perpetuity to preserve their conservation values in accordance with 
this ITP, the conservation easement, and the final management plan. Such activities shall be 
funded through the Endowment. 

8.4.1. Identify an Endowment Manager. The Endowment shall be held by the Endowment 
Manager, which shall be either CDFW or another entity qualified pursuant to 
Government Code sections 65965-65968, as amended.  

Permittee shall submit to CDFW a written proposal that includes: (i) the name of the 
proposed Endowment Manager; (ii) whether the proposed Endowment Manager is a 
governmental entity, special district, nonprofit organization, community foundation, or 
congressionally chartered foundation; (iii) whether the proposed Endowment Manager 
holds the property or an interest in the property for conservation purposes as required 
by Government Code section 65968(b)(1) or, in the alternative, the basis for finding 
that the Project qualifies for an exception pursuant to Government Code section 
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65968(b)(2); and (iv) a copy of the proposed Endowment Manager’s certification 
pursuant to Government Code section 65968(e). 

Within thirty days of CDFW’s receipt of Permittee’s written proposal, CDFW shall 
inform Permittee in writing if it determines the proposal does not satisfy the 
requirements of Fish and Game Code section 2081(b)(3) and, if so, shall provide 
Permittee with a written explanation of the reasons for its determination. If CDFW 
does not provide Permittee with a written determination within the thirty-day period, 
the proposal shall be deemed consistent with Section 2081(b)(3). 

8.4.2. Calculate the Endowment Funds Deposit. After obtaining CDFW written approval of 
the HM lands, long-term management plan, and Endowment Manager, Permittee shall 
prepare an endowment assessment (equivalent to a Property Analysis Record (PAR)) 
to calculate the amount of funding necessary to ensure the long-term management of 
the HM lands (Endowment Deposit Amount). Note that the endowment for the 
easement holder should not be included in this calculation. The Permittee shall submit 
to CDFW for review and approval the results of the endowment assessment before 
transferring funds to the Endowment Manager. 

8.4.2.1. Capitalization Rate and Fees. Permittee shall obtain the capitalization rate from 
the selected Endowment Manager for use in calculating the endowment 
assessment and adjust for any additional administrative, periodic, or annual fees. 

8.4.2.2. Endowment Buffers/Assumptions. Permittee shall include in the endowment 
assessment assumptions the following buffers for endowment establishment and 
use that will substantially ensure long-term viability and security of the 
Endowment: 

8.4.2.2.1. 10 Percent Contingency. A 10 percent contingency shall be added to each 
endowment calculation to hedge against underestimation of the fund, 
unanticipated expenditures, inflation, or catastrophic events. 

8.4.2.2.2. Three Years Delayed Spending. The endowment shall be established 
assuming spending will not occur for the first three years after full funding. 

8.4.2.2.3. Non-annualized Expenses. For all large capital expenses to occur 
periodically but not annually such as fence replacement or well 
replacement, payments shall be withheld from the annual disbursement 
until the year of anticipated need or upon request to Endowment Manager 
and CDFW. 
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8.4.3. Transfer Long-term Endowment Funds. Permittee shall transfer the long-term 
endowment funds to the Endowment Manager upon CDFW approval of the 
Endowment Deposit Amount identified above.  

8.4.4. Management of the Endowment. The approved Endowment Manager may pool the 
Endowment with other endowments for the operation, management, and protection 
of HM lands for local populations of the Covered Species but shall maintain separate 
accounting for each Endowment. The Endowment Manager shall, at all times, hold and 
manage the Endowment in compliance with this ITP, Government Code sections 
65965-65968, as amended, and Probate Code sections 18501-18510, as amended. 

Notwithstanding Probate Code sections 18501-18510, the Endowment Manager shall 
not make any disbursement from the Endowment that will result in expenditure of any 
portion of the principal of the endowment without the prior written approval of CDFW 
in its sole discretion. Permittee shall ensure that this requirement is included in any 
agreement of any kind governing the holding, investment, management, and/or 
disbursement of the Endowment funds. 

Notwithstanding Probate Code sections 18501-18510, if CDFW determines in its sole 
discretion that an expenditure needs to be made from the Endowment to preserve the 
conservation values of the HM lands, the Endowment Manager shall process that 
expenditure in accordance with directions from CDFW. The Endowment Manager shall 
not be liable for any shortfall in the Endowment resulting from CDFW’s decision to 
make such an expenditure. 

8.5. Reimburse CDFW. Permittee shall reimburse CDFW for all reasonable costs incurred by 
CDFW related to issuance and monitoring of this ITP, including, but not limited to 
transaction fees, account set-up fees, administrative fees, title and documentation review 
and related title transactions, costs incurred from other state agency reviews, and overhead 
related to transfer of HM lands to CDFW. 

9. Security: The Permittee may proceed with Covered Activities only after the Permittee has 
ensured funding (Security) to complete any activity required by Condition of Approval 8 that has 
not been completed before Covered Activities begin. Permittee shall provide Security as follows: 

9.1. Security Amount. The Security shall be in the amount of $8,610,040.00 or in the amount 
identified in 8.1 specific to the obligation that has not been completed. This amount is 
determined by CDFW based on the cost estimates identified in Condition of Approval 8.1 
above, sufficient for CDFW or its contractors to complete land acquisition, property 
enhancement, startup costs, initial management, long-term management, and monitoring. 

9.2. Security Form. The Security shall be in the form of an irrevocable letter of credit (see 
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Attachment 6), or another form of Security approved in advance in writing by CDFW’s Office 
of the General Counsel. 

9.3. Security Timeline. The Security shall be provided to CDFW before Covered Activities begin. 

9.4. Security Holder. The Security shall be held by CDFW or in a manner approved in advance in 
writing by CDFW. 

9.5. Security Transmittal. Permittee shall transmit it to CDFW with a completed Mitigation 
Payment Transmittal Form (see Attachment 7) or by way of an approved instrument such as 
an escrow agreement, irrevocable letter of credit, or other. 

9.6. Security Drawing. The Security shall allow CDFW to draw on the principal sum if CDFW, in its 
sole discretion, determines that the Permittee has failed to comply with the Conditions of 
Approval of this ITP. 

9.7. Security Release. The Security (or any portion of the Security then remaining) shall be 
released to the Permittee after CDFW has conducted an on-site inspection and received 
confirmation that all secured requirements have been satisfied, as evidenced by: 

 
Credit Purchase  

 Copy of Bill of Sale(s) and Payment Receipt(s) or Credit Transfer Agreement for the 
purchase of Covered Species credits; and  

 Timely submission of all required reports. 
 

Habitat Management Land Acquisition (HMLA)  
Written documentation of the acquisition of the HM lands; 

 Copies of all executed and recorded conservation easements; 

 Written confirmation from the approved Endowment Manager of its receipt of the full 
Endowment; and 

 Timely submission of all required reports. 

Even if Security is provided, the Permittee must complete the required acquisition, protection and 
transfer of all HM lands and record any required conservation easements no later than 18 months 
from the effective date of this ITP. CDFW may require the Permittee to provide additional HM 
lands and/or additional funding to ensure the impacts of the taking are minimized and fully 
mitigated, as required by law, if the Permittee does not complete these requirements within the 
specified timeframe. 

IX. Amendment: 
This ITP may be amended as provided by California Code of Regulations, Title 14, section 783.6, 
subdivision (c), and other applicable law. This ITP may be amended without the concurrence of the 
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Permittee as required by law, including if CDFW determines that continued implementation of the 
Project as authorized under this ITP would jeopardize the continued existence of the Covered Species 
or where Project changes or changed biological conditions necessitate an ITP amendment to ensure 
that all Project-related impacts of the taking to the Covered Species are minimized and fully 
mitigated. 

X. Stop-Work Order: 
If CDFW determines the Permittee has violated any term or condition of this ITP or has engaged in 
unlawful take, CDFW may issue Permittee a written stop-work order instructing the Permittee to 
suspend any Covered Activity for an initial period of up to 30 days or risk suspension or revocation of 
this ITP. CDFW can issue a stop-work order to prevent or remedy a violation of this ITP, including but 
not limited to the failure to comply with reporting or monitoring obligations, or to prevent the 
unauthorized take of any CESA endangered, threatened, or candidate species, regardless of whether 
that species is a Covered Species under this ITP. Permittee shall stop work immediately as directed by 
CDFW upon receipt of any such stop-work order. Upon written notice to Permittee, CDFW may 
extend any stop-work order issued to Permittee for a period not to exceed 30 additional days. 
 
If Permittee fails to remedy the violation or to comply with a stop-work order, CDFW may proceed 
with suspension and revocation of this ITP. Suspension and revocation of this ITP shall be governed by 
California Code of Regulations, Title 14, section 783.7, and any other applicable law. Neither the 
Designated Biologist nor CDFW shall be liable for any costs incurred in complying with stop-work 
orders. 

XI. Liability: 
All terms and conditions of this ITP shall be binding upon each Permittee. Notwithstanding California 
Civil Code section 1431 or any other provision of law, each Permittee shall be jointly and severally 
liable for performance of all terms, conditions, and obligations of this ITP and shall be jointly and 
severally liable for any unauthorized take or other violations of this ITP, whether committed by 
Permittees or any person acting on behalf of one or more Permittees, including their officers, 
employees, representatives, agents or contractors and subcontractors. Any failure by one or more 
Permittees to comply with any term, condition, or obligation herein shall be deemed a failure to 
comply by all Permittees. 

XII. Compliance with Other Laws: 
This ITP sets forth CDFW’s requirements for the Permittee to implement the Project pursuant to 
CESA. This ITP does not necessarily create an entitlement to proceed with the Project. Permittee is 
responsible for complying with all other applicable federal, state, and local law. 

XIII. Notices: 
The Permittee shall sign and return this ITP to CDFW. A manual or digital signature is acceptable, 
provided a digital signature complies with Government Code section 16.5. Digital signatures 
facilitated by CDFW will be automatically returned. Manual (wet) signatures on duplicate original 
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paper copies shall be returned by the Permittee via registered first-class mail or overnight delivery to 
the following address: 

Habitat Conservation Planning Branch 
California Department of Fish and Wildlife 
Attention: CESA Permitting Program 
Post Office Box 944209 
Sacramento, CA  94244-2090 

Written notices, reports and other communications relating to this ITP shall be delivered to CDFW by 
email or registered first class mail at the following address, or at addresses CDFW may subsequently 
provide the Permittee. Notices, reports, and other communications shall reference the Project name, 
Permittee, and ITP Number (2081-2019-061-06) in a cover letter and on any other associated 
documents. 

Original cover with attachment(s) to: 
 

Regional Manager 
  California Department of Fish and Wildlife 
  3602 Inland Empire Boulevard, Suite C-220 
  Ontario, CA 91764 

Telephone (909) 484-0167 
                          AskRegion6@wildlife.ca.gov 

and a copy to: 

Habitat Conservation Planning Branch 
California Department of Fish and Wildlife 
Attention: CESA Permitting Program 
Post Office Box 944209 
Sacramento, CA  94244-2090 
CESA@wildlife.ca.gov 

Unless Permittee is notified otherwise, CDFW’s Regional Representative for purposes of addressing 
issues that arise during implementation of this ITP is: 

Magdalena Rodriguez 
3602 Inland Empire Boulevard, Suite C-220 
Ontario, CA 91764 
Telephone (909) 844-2520  
Magdalena.rodriguez@wildlife.ca.gov 
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XIV. Compliance with the California Environmental Quality Act: 
CDFW’s issuance of this ITP is subject to CEQA. CDFW is a responsible agency pursuant to CEQA with 
respect to this ITP because of prior environmental review of the Project by the lead agency, City of 
Adelanto. (See generally Pub. Resources Code, §§ 21067, 21069.) The lead agency’s prior 
environmental review of the Project is set forth in the Mitigated Negative Declaration (SCH No.:  
20200090176) that the City of Adelanto approved for the Baldy Mesa Solar Project. At the time the 
lead agency certified the EIR and approved the Project it also adopted various mitigation measures 
for the Covered Species as conditions of Project approval. 

This ITP, along with CDFW’s related CEQA findings, which are available as a separate document, 
provide evidence of CDFW’s consideration of the lead agency’s EIR for the Project and the 
environmental effects related to issuance of this ITP (CEQA Guidelines, § 15096, subd. (f )). CDFW 
finds that issuance of this ITP will not result in any previously undisclosed potentially significant 
effects on the environment or a substantial increase in the severity of any potentially significant 
environmental effects previously disclosed by the lead agency. Furthermore, to the extent the 
potential for such effects exists, CDFW finds adherence to and implementation of the Conditions of 
Project Approval adopted by the lead agency, and that adherence to and implementation of the 
Conditions of Approval imposed by CDFW through the issuance of this ITP, will avoid or reduce to 
below a level of significance any such potential effects. CDFW consequently finds that issuance of this 
ITP will not result in any significant, adverse impacts on the environment. 

XV. Findings Pursuant to CESA: 
These findings are intended to document CDFW’s compliance with the specific findings requirements 
set forth in CESA and related regulations. (Fish & G. Code § 2081, subs. (b)-(c); Cal. Code Regs., tit. 14, 
§§ 783.4, subds, (a)-(b), 783.5, subd. (c)(2).) 

CDFW finds based on substantial evidence in the ITP application, Baldy Mesa Solar Project, the Baldy 
Mesa Solar Mitigated Negative Declaration, the results of consultations, and the administrative 
record of proceedings, that issuance of this ITP complies and is consistent with the criteria governing 
the issuance of ITPs pursuant to CESA: 

(1) Take of Covered Species as defined in this ITP will be incidental to the otherwise lawful 
activities covered under this ITP; 

(2) Impacts of the taking on Covered Species will be minimized and fully mitigated through the 
implementation of measures required by this ITP and as described in the MMRP. Measures 
include: (1) permanent habitat protection; (2) establishment of avoidance zones; (3) worker 
education; and (4) Quarterly Compliance Reports. CDFW evaluated factors including an 
assessment of the importance of the habitat in the Project Area, the extent to which the 
Covered Activities will impact the habitat, and CDFW’s estimate of the acreage required to 
provide for adequate compensation. Based on this evaluation, CDFW determined that the 
protection and management for  612 acres of Mojave Ground Squirrel habitat, 612 acres of 
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Desert Tortoise habitat, and 1,038 acres of Covered Species Western Joshua Tree 
compensatory habitat that is contiguous with other protected Covered Species habitat and/or 
is of higher quality than the habitat being destroyed by the Project, along with the 
minimization, monitoring, reporting, and funding requirements of this ITP minimizes and fully 
mitigates the impacts of the taking caused by the Project; 

(3) The take avoidance and mitigation measures required pursuant to the conditions of this ITP 
and its attachments are roughly proportional in extent to the impacts of the taking authorized 
by this ITP; 

(4) The measures required by this ITP maintain Permittee’s objectives to the greatest extent 
possible;  

 
(5) All required measures are capable of successful implementation; 

(6) This ITP is consistent with any regulations adopted pursuant to Fish and Game Code sections 
2112 and 2114; 

(7) Permittee has ensured adequate funding to implement the measures required by this ITP as 
well as for monitoring compliance with, and the effectiveness of, those measures for the 
Project; and 

(8) Issuance of this ITP will not jeopardize the continued existence of the Covered Species based 
on the best scientific and other information reasonably available, and this finding includes 
consideration of the species’ capability to survive and reproduce, and any adverse impacts of 
the taking on those abilities in light of (1) known population trends; (2) known threats to the 
species; and (3) reasonably foreseeable impacts on the species from other related projects 
and activities. Moreover, CDFW’s finding is based, in part, on CDFW’s express authority to 
amend the terms and conditions of this ITP without concurrence of the Permittee as 
necessary to avoid jeopardy and as required by law. 

XVI. Attachments: 
FIGURE 1   Map of Project 

 ATTACHMENT 1  Mitigation Monitoring and Reporting Program  
 ATTACHMENT 2  Desert Tortoise Biologist Form 
 ATTACHMENT 3  GIS Data Collection Requirements 
 ATTACHMENT 4  Exclusion Fence 
 ATTACHMENT 5   Raven Management Renewable Deposit Document 
 ATTACHMENT 6  Irrevocable Letter of Credit 
 ATTACHMENT 7  Mitigation Payment Transmittal Form 
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ISSUED BY THE CALIFORNIA DEPARTMENT OF FISH AND WILDLIFE ON 03/17/2022  

     

Richard Burg, Acting Regional Manager 

Inland Deserts Region 

ACKNOWLEDGMENT 

The undersigned: (1) warrants that he or she is acting as a duly authorized representative of the 

Permittee, (2) acknowledges receipt of this ITP, and (3) agrees on behalf of the Permittee to comply 

with all terms and conditions. 

By: Date:  

Printed Name: Title:  

DocuSign Envelope ID: C7E4A340-D461-4EE8-B834-0F3EF29AF0B5DocuSign Envelope ID: 7A5B59D8-809D-4205-99FC-89A44CF17DC3

3/17/2022

Authorized Person Theresa Carroll
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Figure 1. Location of the Baldy Mesa Solar Project, City of Adelanto, California.  

Baldy Mesa Solar Project
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Attachment 1 
 

CALIFORNIA DEPARTMENT OF FISH AND WILDLIFE 
MITIGATION MONITORING AND REPORTING PROGRAM (MMRP) 

CALIFORNIA ENDANGERED SPECIES ACT 
 
INCIDENTAL TAKE PERMIT NO. 2081-2020-037-06 
 
PERMITTEE: Baldy Mesa Solar, LLC 
 
PROJECT: Baldy Mesa Solar Project  
 
 

 
PURPOSE OF THE MMRP 
 
The purpose of the MMRP is to ensure that the impact minimization and mitigation 
measures required by the Department of Fish and Wildlife (CDFW) for the above-
referenced Project are properly implemented, and thereby to ensure compliance with 
section 2081(b) of the Fish and Game Code and section 21081.6 of the Public 
Resources Code. A table summarizing the mitigation measures required by CDFW is 
attached. This table is a tool for use in monitoring and reporting on implementation of 
mitigation measures, but the descriptions in the table do not supersede the mitigation 
measures set forth in the California Incidental Take Permit (ITP) and in attachments to 
the ITP, and the omission of a permit requirement from the attached table does not 
relieve the Permittee of the obligation to ensure the requirement is performed. 
 
OBLIGATIONS OF PERMITTEE 
 
Mitigation measures must be implemented within the time periods indicated in the table 
that appears below. Permittee has the primary responsibility for monitoring compliance 
with all mitigation measures and for reporting to CDFW on the progress in implementing 
those measures. These monitoring and reporting requirements are set forth in the ITP 
itself and are summarized at the front of the attached table. 
 
VERIFICATION OF COMPLIANCE, EFFECTIVENESS 
 
CDFW may, at its sole discretion, verify compliance with any mitigation measure or 
independently assess the effectiveness of any mitigation measure.  
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TABLE OF MITIGATION MEASURES 
 
The following items are identified for each mitigation measure: Mitigation Measure, 
Source, Implementation Schedule, Responsible Party, and Status/Date/Initials. The 
Mitigation Measure column summarizes the mitigation requirements of the ITP. The 
Source column identifies the ITP condition that sets forth the mitigation measure. The 
Implementation Schedule column shows the date or phase when each mitigation 
measure will be implemented. The Responsible Party column identifies the person or 
agency that is primarily responsible for implementing the mitigation measure. The 
Status/Date/Initials column shall be completed by the Permittee during preparation of 
each Status Report and the Final Mitigation Report and must identify the 
implementation status of each mitigation measure, the date that status was determined, 
and the initials of the person determining the status. 
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Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

BEFORE DISTURBING SOIL OR VEGETATION 
 

1 Before starting Covered Activities, Permittee shall designate a representative (Designated 
Representative) responsible for communications with CDFW and overseeing compliance with 
this ITP. Permittee shall notify CDFW in writing before starting Covered Activities of the 
Designated Representative’s name, business address, and contact information, and shall notify 
CDFW in writing if a substitute Designated Representative is selected or identified at any time 
during the term of this ITP. 

ITP 
Condition 
# 5.1 

Before commencing 
ground- or 
vegetation-disturbing 
activities/ 

Entire Project 

Permittee 

 

2 Permittee shall designate Biological Monitor(s) (Biological Monitor(s)) knowledgeable and 
experienced in the biology and natural history of the Covered Species. The Biological Monitor(s) 
shall be responsible for monitoring Covered Activities to help minimize and fully mitigate or 
avoid the incidental take of individual Covered Species and to minimize disturbance of Covered 
Species’ habitat. Permittee shall designate Authorized Biologist(s) (Authorized Biologist(s)) 
knowledgeable in the biology and natural history of the Covered Species. The Authorized 
Biologist(s) shall be responsible for monitoring Covered Activities to help minimize and fully 
mitigate and avoid the incidental take of individual Covered Species and to minimize 
disturbance of Covered Species’ habitat. Additionally, the Authorized Biologist(s) shall have 
experience with all activities that will be carried out for the Project including, but not limited to, 
excavating burrows, handling and temporarily holding the Covered Species, 
relocating/translocating the Covered Species, reconstructing Covered Species burrows, 
unearthing and relocating Covered Species eggs, locating, identifying, and recording all forms 
of Covered Species signs, collecting Covered Species blood samples, conducting Covered 
Species health assessments, conducting Covered Species protocol level surveys, and/or 
attaching and removing transmitters to and from the Covered Species. Permittee shall obtain 
CDFW approval of the Authorized Biologist(s), Biological Monitor(s), and if needed 
veterinarian(s), in writing before starting Covered Activities, and shall also obtain advance 
written approval if any of these entities are changed. For approval, the Designated 
Representative shall submit Attachment 2 of this ITP and an Excel spreadsheet listing in 
alphabetical order the names of the proposed Authorized Biologist(s), Biological Monitor(s), and 
veterinarian(s) to CDFW a minimum of 21 calendar days before starting Covered Activities or 
before any changes are made to these personnel. For each proposed Authorized Biologist(s) 
and Biological Monitor(s), the Excel spreadsheet shall include the activities outlined in this ITP 
and associated Desert Tortoise Translocation Plan (DTTP) that the Permittee is requesting 
approval for that individual to carry out.   

ITP 
Condition 
# 5.2,5.3, 
and 5.4 

Before commencing 
ground- or 
vegetation-disturbing 
activities 

 

Entire Project 

Permittee 
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Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

3 Permittee shall conduct an education program for all persons employed or otherwise working in 
the Project Area before performing any work. The program shall consist of a presentation from 
the Designated Biologist that includes a discussion of the biology and general behavior of the 
Covered Species, information about the distribution and habitat needs of the Covered Species, 
sensitivity of the Covered Species to human activities, its status pursuant to CESA including 
legal protection, recovery efforts, penalties for violations and Project-specific protective 
measures described in this ITP. Permittee shall prepare and distribute wallet-sized cards or a 
fact sheet handout containing this information for workers to carry in the Project Area. Permittee 
shall provide interpretation for non-English speaking workers, and the same instruction shall be 
provided to any new workers before they are authorized to perform work in the Project Area. 
Upon completion of the program, employees shall sign a form stating they attended the program 
and understand all protection measures. This training shall be repeated at least once annually 
for long-term and/or permanent employees that will be conducting work in the Project Area. If 
the training program is presented as a prerecorded presentation, it shall be accompanied by a 
formal process that allows submission of questions that shall be answered by the Authorized 
Biologist(s) within 24 hours of submission. 

ITP 
Condition 
#5.6 

Before commencing 
ground- or 
vegetation-disturbing 
activities / 

  

Entire Project 

Permittee 

 

4 Permittee shall initiate a trash abatement program before starting Covered Activities and shall 
continue the program for the duration of the Project. Permittee shall ensure that trash and food 
items are contained in animal-proof containers and removed, ideally at daily intervals but at 
least once a week, to avoid attracting opportunistic predators such as ravens, coyotes, and feral 
dogs. 

ITP 
Condition 
# 5.8 

Before commencing 
ground- or 
vegetation-disturbing 
activities  

Entire Project 

Permittee 

 

5 Permittee shall clearly delineate habitat of the Covered Species within the Project Area with 
posted signs, posting stakes, flags, and/or rope or cord, and place fencing as necessary to 
minimize the disturbance of Covered Species’ habitat. 

ITP 
Condition 
# 5.12 

Before commencing 
ground- or 
vegetation-disturbing 
activities / 

Entire Project 

Permittee 

 

6 Project-related personnel shall access the Project Area using existing routes, or routes identified 
in the Project Description and shall not cross Covered Species’ habitat outside of or en route to 
the Project Area; cross-country (off-road) vehicle travel shall be prohibited unless specifically 
accounted for as a Covered Activity. Permittee shall restrict Project-related vehicle traffic to 
established roads, staging, and parking areas. Project-related vehicle traffic shall not exceed 25 
miles per hour, except in Covered Species habitat where vehicle speed shall not exceed 15 
miles per hour. If Permittee determines construction of routes for travel are necessary outside of 
the Project Area, the Designated Representative shall contact CDFW for written approval before 
carrying out such an activity. CDFW may require an amendment to this ITP, among other 
reasons, if additional take of Covered Species will occur as a result of the Project modification. 

ITP 
Condition 
# 5.13 

 

Before commencing 
ground- or 
vegetation-disturbing 
activities / 

Entire Project 

Permittee 

 

7 Permittee shall confine all Project-related parking, storage areas, laydown sites, equipment 
storage, and any other surface-disturbing activities to the Project Area using, to the extent 
possible, previously disturbed areas. Additionally, Permittee shall not use or cross Covered 
Species' habitat outside of the marked Project Area unless provided for as described in 
Condition of Approval 5.11 of this ITP.  

ITP 
Condition 
# 5.14 

Before commencing 
ground- or 
vegetation-disturbing 
activities 

Permittee 
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Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

8 The Designated Representative shall notify CDFW 14 calendar days before starting Covered 
Activities and shall document compliance with all pre-Project Conditions of Approval before 
starting Covered Activities. 

 

ITP 
Condition 

#6.1 

  

Before commencing 
ground- or 
vegetation-disturbing 
activities 

Permittee 

 

9 The Permittee shall prepare a Raven Management Plan to minimize the potential to attract 
common ravens to the site and submit it to CDFW for review and approval. In addition, the 
Permittee shall provide funds to the Renewable Energy Action Team (REAT) account 
established with the National Fish and Wildlife Foundation (NFWF) to contribute to a region-
wide raven control plan to help address raven predation on the tortoise. This contribution shall 
be used to address raven predation on a regional basis and shall be calculated as a one-time 
payment of $105 per acre of project disturbance. Based on this calculation the Permittee shall 
provide a one-time payment at $105.00/acre for 1,150 acres at $120,750.00 to the REAT 
account established with NFWF’s Raven Management Plan fund. A minimum of 30 days prior to 
the start of Covered Activities these funds shall be provided to NFWF using appropriate deposit 
document (Attachment 5) and proof of paying this fee shall be provided to CDFW within 24 
hours after the funds have been provided to NFWF. 

ITP 
Condition 
# 7.19 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 

 

10 Permittee shall either purchase 612 acres of Covered Species Mojave Ground Squirrel credits, 
612 acres of Covered Species Desert Tortoise credits, and 1,038 acres of Covered Species 
Western Joshua Tree credits from a CDFW-approved mitigation or conservation bank pursuant 
to Condition of Approval 9.2 below OR shall provide for both the permanent protection and 
management of 612 acres of Covered Species Mojave Ground Squirrel, 612 acres of Covered 
Species Desert Tortoise, and 1,038 acres of Covered Species Western Joshua Tree Habitat 
Management (HM) lands pursuant to Condition of Approval 8.3 below and the calculation and 
deposit of the management funds pursuant to Condition of Approval 9.4 below. Purchase of 
Covered Species credits OR permanent protection and funding for perpetual management of 
HM lands must be complete before starting Covered Activities, or within 18 months of the 
effective date of this ITP if Security is provided pursuant to Condition of Approval 9 below for all 
uncompleted obligations.  

ITP 
Condition 
# 8 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 
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Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

11 CDFW has estimated the cost of acquisition, protection, and perpetual management of the HM 
lands  as follows: 
 

8.1.1. Land acquisition costs for HM lands identified in Condition of Approval 9.3 
below, estimated at $2,500.00/acre for 1,038 acres: $2,595,000.00. Land 
acquisitions costs are estimated using local fair market current value per acre 
for lands with habitat values meeting mitigation requirements; 

8.1.2. All other costs necessary to review and acquire the land in fee title and record 
a conservation easement as described in Condition of Approval 9.3.1 and 
9.3.2 below: $17,440.00. 

8.1.3. Start-up costs for HM lands, including initial site protection and enhancement 
costs as described in Condition of Approval 9.3.6 below, estimated at 
$2,000.00/acre for 1,038 acres: $2,076,000.00; including. 

8.1.4. Interim management period funding as described in Condition of Approval 
9.3.7 below, estimated at $600.00/acre for 1,038 acres: $622,800.00. 

8.1.5. Long-term management funding as described in Condition of Approval 9.4 
below, estimated at $3,100.00/acre for 1038 acres: $3,217,800.00. Long-term 
management funding is estimated initially for the purpose of providing Security 
to ensure implementation of HM lands management. 

8.1.6. Related transaction fees including but not limited to account set-up fees, 
administrative fees, title and documentation review and related title 
transactions, expenses incurred from other state agency reviews, and 
overhead related to transfer of HM lands to CDFW as described in Condition 
of Approval 9.5, estimated at $6,000.00. 

8.1.7. All costs associated with CDFW engaging an outside contractor to complete 
the mitigation tasks, including but not limited to acquisition, protection, and 
perpetual funding and management of the HM lands and restoration of 
temporarily disturbed habitat. These costs include but are not limited to the 
cost of issuing a request for proposals, transaction costs, contract 
administration costs, and costs associated with monitoring the contractor’s 
work $75,000.00. 

 
 

ITP 
Condition 
#8.1 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 

 

12  If the Permittee elects to purchase Covered Species credits to complete compensatory 
mitigation obligations, then Permittee shall purchase 612 acres of Covered Species Mojave 
Ground Squirrel credits, 612 acres of Covered Species Desert Tortoise credits, and 1,038 acres 
of Covered Species Western Joshua Tree credits from a CDFW-approved mitigation or 
conservation bank prior to initiating Covered Activities, or no later than 18 months from the 
issuance of this ITP if Security is provided pursuant to Condition of Approval 9 below. Prior to 
purchase of Covered Species credits, Permittee shall obtain CDFW approval to ensure the 
mitigation or conservation bank is appropriate to compensate for the impacts of the Project. 
Permittee shall submit to CDFW a copy of the Bill of Sale(s) and Payment Receipt prior to 
initiating Covered Activities or within 18 months from issuance of this ITP if Security is provided.  

 

ITP 
Condition 
#8.2 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 
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Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

13 To provide for the acquisition and protection of the HM lands, the Permittee shall transfer fee 
title of the HM lands to CDFW pursuant to terms approved in writing by CDFW. Alternatively, 
CDFW, in its sole discretion, may authorize a governmental entity, special district, non-profit 
organization, for-profit entity, person, or another entity to hold title to and manage the property 
provided that the district, organization, entity, or person meets the requirements of Government 
Code sections 65965-65968, as amended.  

ITP 
Condition 
#8.3.1  

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 

 

14 If CDFW does not hold fee title to the HM lands, CDFW shall act as grantee for a conservation 
easement over the HM lands or shall, in its sole discretion, approve a non-profit entity, public 
agency, or Native American tribe to act as grantee for a conservation easement over the HM 
lands provided that the entity, agency, or tribe meets the requirements of Civil Code section 
815.3. If CDFW elects not to be named as the grantee for the conservation easement, CDFW 
shall be expressly named in the conservation easement as a third-party beneficiary. The 
Permittee shall obtain CDFW written approval of any conservation easement before its 
execution or recordation. No conservation easement shall be approved by CDFW unless it 
complies with Civil Code sections 815-816, as amended, and Government Code sections 
65965-65968, as amended and includes provisions expressly addressing Government Code 
sections 65966(j) and 65967(e). Because the “doctrine of merger” could invalidate the 
conservation interest, under no circumstances can the fee title owner of the HM lands serve as 
grantee for the conservation easement. 

ITP 
Condition 
8.3.2 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 

 

15 Permittee shall obtain CDFW written approval of the HM lands before acquisition and/or transfer 
of the land by submitting, at least three months before acquisition and/or transfer of the HM 
lands, documentation identifying the land to be purchased or property interest conveyed to an 
approved entity as mitigation for the Project’s impacts on Covered Species; 
 

ITP 
Condition 
#8.3.3 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 

 

16 Permittee shall provide a recent preliminary title report, Phase I Environmental Site 
Assessment, and other necessary documents (please contact CDFW for document list). All 
documents conveying the HM lands and all conditions of title are subject to the approval of 
CDFW, and if applicable, the Wildlife Conservation Board and the Department of General 
Services. 

ITP 
Condition 
#8.3.4 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 
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Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

17 Permittee shall designate both an interim and long-term land manager approved by CDFW. The 
interim and long-term land managers may, but need not, be the same. The interim and/or long-
term land managers may be the landowner or another party. Documents related to land 
management shall identify both the interim and long-term land managers. Permittee shall notify 
CDFW of any subsequent changes in the land manager within 30 days of the change. If CDFW 
will hold fee title to the mitigation land, CDFW will also act as both the interim and long-term 
land manager unless otherwise specified. The grantee for the conservation easement cannot 
serve as the interim or long-term manager without the express written authorization of CDFW in 
its sole discretion. 

ITP 
Condition 
#8.3.5 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities  if Security 
is provided) 

Permittee 

 

18 Permittee shall provide for the implementation of start-up activities, including the initial site 
protection and enhancement of HM lands, once the HM lands have been approved by CDFW. 
Start-up activities include, at a minimum: (1) preparing a final management plan for CDFW 
approval (see https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=137386&inline) (2) 
conducting a baseline biological assessment and land survey report within four months of 
recording or transfer; (3) developing and transferring Geographic Information Systems (GIS) 
data if applicable; (4) establishing initial fencing; (5) conducting litter removal; (6) conducting 
initial habitat restoration or enhancement, if applicable; and (7) installing signage. 

ITP 
Condition 
#8.3.6 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 

 

19 Permittee shall provide for the interim management of the HM lands. The Permittee shall ensure 
that the interim land manager implements the interim management of the HM lands as 
described in the final management plan and conservation easement approved by CDFW. The 
interim management period shall be a minimum of three years from the date of HM land 
acquisition and protection and full funding of the Endowment and includes expected 
management following start-up activities. Interim management period activities described in the 
final management plan shall include fence repair, continuing trash removal, site monitoring, and 
vegetation and invasive species management.  
Permittee shall either (1) provide Security to CDFW for the minimum of three years of interim 
management that the land owner, Permittee, or land manager agrees to manage and pay for at 
their own expense, (2) establish an escrow account with written instructions approved in 
advance in writing by CDFW to pay the land manager annually in advance, or (3) establish a 
short-term enhancement account with CDFW or a CDFW-approved entity for payment to the 
land manager. 
 

ITP 
Condition 

#8.3.7 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee  
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Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

20 If the Permittee elects to provide for the acquisition, permanent protection, and perpetual 
management of HM lands to complete compensatory mitigation obligations, then Permittee shall 
ensure that the HM lands are perpetually managed, maintained, and monitored by the long-term 
land manager as described in this ITP, the conservation easement, and the final management 
plan approved by CDFW. After obtaining CDFW approval of the HM lands, Permittee shall 
provide long-term management funding for the perpetual management of the HM lands by 
establishing a long-term management fund (Endowment). The Endowment is a sum of money, 
held in a CDFW-approved fund that is permanently restricted to paying the costs of long-term 
management and stewardship of the mitigation property for which the funds were set aside, 
which costs include the perpetual management, maintenance, monitoring, and other activities 
on the HM lands consistent with this ITP, the conservation easement, and the management plan 
required by Condition of Approval 8.3.5. Endowment as used in this ITP shall refer to the 
endowment deposit and all interest, dividends, other earnings, additions and appreciation 
thereon. The Endowment shall be governed by this ITP, Government Code sections 65965-
65968, as amended, and Probate Code sections 18501-18510, as amended. 
After the interim management period, Permittee shall ensure that the designated long-term land 
manager implements the management and monitoring of the HM lands according to the final 
management plan. The long-term land manager shall be obligated to manage and monitor the 
HM lands in perpetuity to preserve their conservation values in accordance with this ITP, the 
conservation easement, and the final management plan. Such activities shall be funded through 
the Endowment. 

ITP 
Condition 
#8.4 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 

 

21 The Endowment shall be held by the Endowment Manager, which shall be either CDFW or 
another entity qualified pursuant to Government Code sections 65965-65968, as amended.  

Permittee shall submit to CDFW a written proposal that includes: (i) the name of the proposed 
Endowment Manager; (ii) whether the proposed Endowment Manager is a governmental entity, 
special district, nonprofit organization, community foundation, or congressionally chartered 
foundation; (iii) whether the proposed Endowment Manager holds the property or an interest in 
the property for conservation purposes as required by Government Code section 65968(b)(1) 
or, in the alternative, the basis for finding that the Project qualifies for an exception pursuant to 
Government Code section 65968(b)(2); and (iv) a copy of the proposed Endowment Manager’s 
certification pursuant to Government Code section 65968(e). 

Within thirty days of CDFW’s receipt of Permittee’s written proposal, CDFW shall inform 
Permittee in writing if it determines the proposal does not satisfy the requirements of Fish and 
Game Code section 2081(b)(3) and, if so, shall provide Permittee with a written explanation of 
the reasons for its determination. If CDFW does not provide Permittee with a written 
determination within the thirty-day period, the proposal shall be deemed consistent with Section 
2081(b)(3). 

ITP 
Conditions 
#8.4.1 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 
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Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

22 After obtaining CDFW written approval of the HM lands, long-term management plan, and 
Endowment Manager, Permittee shall prepare an endowment assessment (equivalent to a 
Property Analysis Record (PAR)) to calculate the amount of funding necessary to ensure the 
long-term management of the HM lands (Endowment Deposit Amount). Note that the 
endowment for the easement holder should not be included in this calculation. The Permittee 
shall submit to CDFW for review and approval the results of the endowment assessment before 
transferring funds to the Endowment Manager.  

Capitalization Rate and Fees. Permittee shall obtain the capitalization rate from the 
selected Endowment Manager for use in calculating the endowment assessment and 
adjust for any additional administrative, periodic, or annual fees. 

 

Endowment Buffers/Assumptions. Permittee shall include in the endowment 
assessment assumptions the following buffers for endowment establishment and use 
that will substantially ensure long-term viability and security of the Endowment: 

 

 10 Percent Contingency. A 10 percent contingency shall be added to each 
endowment calculation to hedge against underestimation of the fund, 
unanticipated expenditures, inflation, or catastrophic events. 

 Three Years Delayed Spending. The endowment shall be established assuming 
spending will not occur for the first three years after full funding. 

 Non-annualized Expenses. For all large capital expenses to occur periodically 
but not annually such as fence replacement or well replacement, payments 
shall be withheld from the annual disbursement until the year of anticipated 
need or upon request to Endowment Manager and CDFW. 

 

ITP 
Conditions 
#8.4.2 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 

 

23 Permittee shall transfer the long-term endowment funds to the Endowment Manager upon 
CDFW approval of the Endowment Deposit Amount identified above. 

ITP 
Conditions 
#8.4.3 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 
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Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

24 The approved Endowment Manager may pool the Endowment with other endowments for the 
operation, management, and protection of HM lands for local populations of the Covered 
Species but shall maintain separate accounting for each Endowment. The Endowment Manager 
shall, at all times, hold and manage the Endowment in compliance with this ITP, Government 
Code sections 65965-65968, as amended, and Probate Code sections 18501-18510, as 
amended. 

Notwithstanding Probate Code sections 18501-18510, the Endowment Manager shall not 
make any disbursement from the Endowment that will result in expenditure of any portion of 
the principal of the endowment without the prior written approval of CDFW in its sole discretion. 
Permittee shall ensure that this requirement is included in any agreement of any kind 
governing the holding, investment, management, and/or disbursement of the Endowment 
funds. 

Notwithstanding Probate Code sections 18501-18510, if CDFW determines in its sole 
discretion that an expenditure needs to be made from the Endowment to preserve the 
conservation values of the HM lands, the Endowment Manager shall process that expenditure 
in accordance with directions from CDFW. The Endowment Manager shall not be liable for any 
shortfall in the Endowment resulting from CDFW’s decision to make such an expenditure. 

 

ITP 
Conditions 
#8.4.4 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

 

 

25 Permittee shall reimburse CDFW for all reasonable costs incurred by CDFW related to 
issuance and monitoring of this ITP, including, but not limited to transaction fees, account set-
up fees, administrative fees, title and documentation review and related title transactions, costs 
incurred from other state agency reviews, and overhead related to transfer of HM lands to 
CDFW. 

ITP 
Conditions 
#8.5 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 
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Mitigation Measure 
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Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

26 The Permittee may proceed with Covered Activities only after the Permittee has ensured 
funding (Security) to complete any activity required by Condition of Approval 8 that has not been 
completed before Covered Activities begin. Permittee shall provide Security as follows: 
 

9.1. Security Amount. The Security shall be in the amount of $8,610,040.00 or in the 
amount identified in 8.1 specific to the obligation that has not been completed. 
This amount is determined by CDFW based on the cost estimates identified in 
Condition of Approval 8.1 above, sufficient for CDFW or its contractors to 
complete land acquisition, property enhancement, startup costs, initial 
management, long-term management, and monitoring. 

9.2. Security Form. The Security shall be in the form of an irrevocable letter of credit 
(see Attachment 6), or another form of Security approved in advance in writing by 
CDFW’s Office of the General Counsel. 

9.3. Security Timeline. The Security shall be provided to CDFW before Covered 
Activities begin. 

9.4. Security Holder. The Security shall be held by CDFW or in a manner approved in 
advance in writing by CDFW. 

9.5. Security Transmittal. Permittee shall transmit it to CDFW with a completed 
Mitigation Payment Transmittal Form (see Attachment 7) or by way of an 
approved instrument such as an escrow agreement, irrevocable letter of credit, or 
other. 

9.6. Security Drawing. The Security shall allow CDFW to draw on the principal sum if 
CDFW, in its sole discretion, determines that the Permittee has failed to comply 
with the Conditions of Approval of this ITP. 

9.7. Security Release. The Security (or any portion of the Security then remaining) 
shall be released to the Permittee after CDFW has conducted an on-site 
inspection and received confirmation that all secured requirements have been 
satisfied, as evidenced by: 

Credit Purchase  

 Copy of Bill of Sale(s) and Payment Receipt(s) or Credit Transfer 
Agreement for the purchase of Covered Species credits; and  

 Timely submission of all required reports. 
 
Habitat Management Land Acquisition (HMLA)  
                          Written documentation of the acquisition of the HM lands; 

 Copies of all executed and recorded conservation easements; 

 Written confirmation from the approved Endowment Manager of its receipt 
of the full Endowment; and 

 Timely submission of all required reports. 
Even if Security is provided, the Permittee must complete the required acquisition, protection 
and transfer of all HM lands and record any required conservation easements no later than 18 
months from the effective date of this ITP. CDFW may require the Permittee to provide 
additional HM lands and/or additional funding to ensure the impacts of the taking are minimized 
and fully mitigated, as required by law, if the Permittee does not complete these requirements 
within the specified timeframe. 

ITP 
Condition 
# 9 

Before commencing 
ground- or 
vegetation-disturbing 
activities (or within 
18 months from 
initiation of Covered 
Activities if Security 
is provided) 

Permittee 
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Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

DURING CONSTRUCTION 

27 The Biological Monitor(s) and Authorized Biologist(s) shall maintain construction-monitoring 
documentation on-site in either hard copy or digital format throughout the construction period, 
which shall include a copy of this ITP with attachments and a list of signatures of all personnel 
who have successfully completed the education program. Permittee shall ensure a copy of the 
construction-monitoring documentation is available for review at the Project site upon request by 
CDFW. 

ITP 
Condition 
# 5.7 

During Construction 
on Entire Project 

Permittee 

 

28 Permittee shall implement dust control measures during Covered Activities to facilitate visibility 
for monitoring of the Covered Species by the Designated Biologist. Permittee shall keep the 
amount of water used to the minimum amount needed and shall not allow water to form 
puddles. 

ITP 
Condition 
# 5.9 

During Construction 
on Entire Project 

Permittee 

 

29 Permittee shall immediately stop and, pursuant to pertinent state and federal statutes and 
regulations, arrange for repair and clean up by qualified individuals of any fuel or hazardous 
waste leaks or spills at the time of occurrence, or as soon as it is safe to do so. Permittee shall 
exclude the storage and handling of hazardous materials from the Project Area and shall 
properly contain and dispose of any unused or leftover hazardous products off-site.  

ITP 
Condition 
# 5.15 

During Construction 
on Entire Project 

Permittee 

 

30 Permittee shall provide CDFW staff with reasonable access to the Project and mitigation lands 
under Permittee control and shall otherwise fully cooperate with CDFW efforts to verify 
compliance with or effectiveness of mitigation measures set forth in this ITP.  

ITP 
Condition 
# 5.16 

During Construction 
on Entire Project 

Permittee 

 

31 Permittee shall prohibit Project personnel and any other individuals associated with the Project 
from bringing any firearms or dogs on the Project Area during Covered Activities, except those 
in the possession of authorized security personnel or local, state, or federal law enforcement 
officials, dogs that may be used to aid in official and approved monitoring procedures/protocols, 
or service dogs under Title II and Title III of the American with Disabilities Act. 

ITP 
Condition 
#5.19 

During Construction 
on Entire Project 

Permittee 

 

32 The Designated Representative shall immediately notify CDFW if the Permittee is not in 
compliance with any Condition of Approval of this ITP, including but not limited to any actual or 
anticipated failure to implement measures within the time periods indicated in this ITP and/or the 
MMRP. The Designated Representative shall follow up within 24 hours with a written report to 
CDFW describing, in detail, any non-compliance with this ITP and suggested measures to 
remedy the situation. 

ITP 
Condition 
# 6.2 

During Construction 
on Entire Project 

Permittee 

 

33 Permittee shall immediately notify the Biological Monitor(s) and/or Authorized Biologist(s) if a 
Covered Species is taken or injured by a Project-related activity, or if a Covered Species is 
otherwise found dead or injured within the vicinity of the Project. The Biological Monitor(s), 
Authorized Biologist(s), or Designated Representative shall provide initial notification to CDFW 
by following Condition of Approval 7.5. The initial notification to CDFW shall include information 
regarding the location, species, and number of animals/plants taken or injured/damaged and the 
ITP Number. Following initial notification, Permittee shall send CDFW a written report within 
three calendar days. The report shall include the date and time of the finding or incident, 
location of the animal or carcass, and if possible, provide a photograph, explanation as to cause 
of take or injury, and any other pertinent information.  

 

ITP 
Condition 
#6.3 

During Construction 
on Entire Project 

Permittee 
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Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

34 The Biological Monitor(s) and/or Authorized Biologist(s) shall be on-site daily when Covered 
Activities occur. The Biological Monitor(s) and/or Authorized Biologist(s) shall conduct 
compliance inspections a minimum of to: 

(1) minimize incidental take of the Covered Species;  
(2) prevent unlawful take of species;  
(3) check for compliance with all measures of this ITP;  
(4) check all exclusion zones; and  
(5) ensure that signs, stakes, and fencing are intact, and that Covered Activities 

are only occurring in the Project Area.  
The Designated Representative, Biological Monitor(s), and/or Authorized Biologist(s) shall 
prepare daily written observation and inspection records summarizing oversight activities and 
compliance inspections, observations of Covered Species and their sign, survey results, and 
monitoring activities required by this ITP. The Authorized Biologist(s) and/or Biological Monitor 
shall conduct compliance inspections a minimum of three times a day (once during the onset of 
the day’s work, once mid-day, and once at the conclusion of that day’s work).  

ITP 
Condition 
# 6.6 

During Construction 
on Entire Project 

Permittee 

 

35 The Designated Representative, Biological Monitor(s), and/or Authorized Biologist(s) shall 
compile the observation and inspection records identified in Condition of Approval 7.6 into a 
Quarterly Compliance Report and submit it to CDFW along with a copy of the MMRP table with 
notes showing the current implementation status of each mitigation measure. Quarterly 
Compliance Reports shall be submitted to the CDFW offices listed in the Notices section of this 
ITP and via e-mail to CDFW’s Regional Representative and Headquarters CESA Program. At 
the time of this ITP’s approval, the CDFW Regional Representative is Magdalena Rodriguez 
(Magdalena.rodriguez@wildlife.ca.gov) and Headquarters CESA Program email is 
CESA@wildlife.ca.gov. CDFW may at any time increase the timing and number of compliance 
inspections and reports required under this provision depending upon the results of previous 
compliance inspections. If CDFW determines the reporting schedule must be changed, CDFW 
will notify Permittee in writing of the new reporting schedule. 

ITP 
Condition 
# 6.7 

During Construction 
on Entire Project 

Permittee 

 

36 Permittee shall provide CDFW with an Annual Status Report (ASR) no later than January 31 of 
every year beginning with issuance of this ITP and continuing until CDFW accepts the Final 
Mitigation Report identified below. Each ASR shall include, at a minimum: (1) a summary of all 
Quarterly Compliance Reports for that year identified in Condition of Approval 7.7; (2) a general 
description of the status of the Project Area and Covered Activities, including actual or projected 
completion dates, if known; (3) a copy of the table in the MMRP with notes showing the current 
implementation status of each mitigation measure; (4) an assessment of the effectiveness of 
each completed or partially completed mitigation measure in avoiding, minimizing and mitigating 
Project impacts; (5) all available information about Project-related incidental take of the Covered 
Species; and (6) information about other Project impacts on the Covered Species. 

ITP 
Condition 
# 6.8 

During Construction 
on Entire Project 

Permittee 

 

37 The Designated Representative shall submit all observations of Covered Species to CDFW’s 
California Natural Diversity Database (CNDDB) within 60 calendar days of the observation and 
the Designated Representative shall include copies of the submitted forms with the next 
Quarterly Compliance Report or ASR, whichever is submitted first relative to the observation. 
More information is available at https://www.wildlife.ca.gov/Data/CNDDB. 

ITP 
Condition 
#6.9 

During Construction 
on Entire Project 

Permittee 
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38 No later than 30 days prior to start of Covered Activities, the Authorized Biologist(s) and/or 
Biological Monitor(s) approved under this ITP shall conduct pre-construction clearance surveys 
for Covered Species, using the methods described in the most recent United States Fish and 
Wildlife Service (USFWS) Desert Tortoise (Mojave Population) Field Manual (hereinafter 
referred to as USFWS Field Manual). In addition to the guidance provided in the USFWS Field 
Manual, CDFW provides the following requirement(s): 

 Pre-construction clearance surveys shall be completed using perpendicular survey 
routes within the Project Area. Pre-construction clearance surveys cannot be 
combined with other clearance surveys conducted for other species while using the 
same personnel. Covered Activities cannot start until two (2) negative results from 
consecutive surveys using perpendicular survey routes for the Covered Species are 
documented.  

 These surveys shall cover 100 percent of the Project Area and a 50-foot buffer zone 
around the Project site. The Biological Monitor(s) and/or Authorized Biologist(s) shall 
record all potential Covered Species and burrows within the pre-construction 
clearance survey area, using global positioning system (GPS) technology. The 
Biological Monitor(s) and/or Authorized Biologist(s) shall provide the results of the 
pre-construction clearance survey (including all information of the USFWS Protocol 
data sheet) to CDFW within 10 Calendar days of completing the surveys. The use of 
specialized equipment (e.g., fiber optics) may be necessary to thoroughly inspect all 
burrows in preparation for collapsing them.  

 Twenty-Four (24) hours prior to the start of any Covered Activities, except for areas 
already cleared within installation of permanent desert tortoise exclusion fencing 
(Condition of Approval 8.13), the Biological Monitor(s) and/or Authorized Biologist(s) 
shall conduct a final clearance survey of Project Area. The use of specialized 
equipment (e.g., fiber optics) may be necessary to thoroughly inspect all burrows in 
preparation for collapsing them. 

 

ITP 
Condition 
# 7.5 

During Construction 
on Entire Project 

Permittee 

 

39 No more than 30 calendars days prior to the start of ground disturbing activities the Authorized 
Biologist(s)/Biological Monitor(s) shall be present onsite to perform a pre-construction survey for 
MGS. These surveys shall cover the Project Area and a 50-foot buffer zone. All known or 
suspected MGS burrows within the work areas shall be flagged to alert biological and work 
crews to their presence. A report documenting the results of the pre-construction surveys shall 
be submitted to CDFW within 30 calendar days after performing them.   

 

ITP 
Condition 
#7.6 

During Construction 
on Project Site 

Permittee 
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40 If a Covered Species is observed during Covered Activities, all work within 300feet of the 
Covered Species shall immediately stop and the observation shall be immediately reported to 
the Authorized Biologist(s). Covered Activities shall not resume until the Authorized Biologist(s) 
and/or Biological Monitor(s) has verified the Covered Species has left the Project Area OR an 
Authorized Biologist(s) approved under Condition of Approval 5.4 of this ITP relocates the 
Covered Species as described in this ITP and Desert Tortoise Translocation Plan. The 
Designated Representative shall notify CDFW of any Covered Species observations within the 
Project Area. Notification shall occur as described in Condition of Approval 6.5 within 24 hours. 
Notification and the written report shall include the date, location, and circumstances of the 
observation, the name of the Authorized Biologist(s) that relocated the individual, pictures, map 
and shapefiles with the location (including GPS coordinates) where the individual was moved as 
specified in the DTTP. 

ITP 
Condition 
#7.7 

During Construction 
on Project Site 

Permittee 

 

41 The Authorized Biologist(s) shall fully excavate by hand all burrows OR scope each burrow 
within the Project Area that are suspected or known to be occupied by Mohave ground squirrels. 
The Authorized Biologist(s) shall allow Mohave ground squirrels encountered in the excavated 
burrows during their active period (March 15 – July 15) to escape out of harm’s way. During the 
Mohave ground squirrel dormant period (September 1 – January 31), the Authorized Biologist(s) 
shall collect and immediately relocate the individuals to an artificial burrow in the following 
preferential order:  1.) relocate to the nearest public lands with suitable habitat from where the 
squirrel was originally captured; 2.) relocate outside of right-of-way, within existing parcel on 
private property. Mohave ground squirrels may not be relocated to private property unless the 
Permittee obtains written permission from the property owner prior to Covered Activities. The 
Mohave ground squirrel may only be relocated by the Authorized Biologist(s). The Authorized 
Biologist(s) shall prepare relocation burrows in the following manner: (1) A hole of at least two 
feet deep shall be dug; (2) Install a nine-inch diameter non-collapsible plastic container, which 
shall be connected to a three-inch diameter non-collapsible plastic pipe that runs to the ground 
surface at a 45-degree angle; (3) The Authorized Biologist(s) shall place the Mohave ground 
squirrel in the artificial burrow and lightly plug the burrow mouth with soil in a manner that is 
similar to a natural Mohave ground squirrel burrow.    

 

ITP 
Condition 
#7.9 

During Construction 
on Project Site 

Permittee 

 

42 Regardless of the number of Covered Species estimated to be moved out of harm’s way the 
Permittee shall prepare a modified Desert Tortoise Translocation Plan (DTTP) to address only 
moving desert tortoise out of harm’s way 15 Calendar days prior to start of Covered Activities 
and submit it according to condition of approval 6.5 of this ITP. Covered Activities are not 
authorized to start until the DTTP is approved in writing by CDFW. The DTTP shall follow the 
most current guidelines provided by USFWS and CDFW regarding Covered Species 
translocation. Where guidance differs between USFWS and CDFW, verbal and/or written 
direction provided by CDFW always controls. 

 

ITP 
Condition 
#7.10 

During Construction 
on Project Site 

Permittee 

 

DocuSign Envelope ID: C7E4A340-D461-4EE8-B834-0F3EF29AF0B5



Rev. 2013.1.1 15 

 
 
Mitigation Measure 

 
Source 

Implementation 
Schedule 

Responsible 
Party 

 
Status / Date / Initials 

43 The Authorized Biologist(s) and/or Biological Monitor(s) shall maintain a record of all Covered 
Species handled. This information shall include: (a) the locations (narrative and maps) and 
dates of observation, including whether the individual(s) was found above ground or in a 
burrow; (b) ambient temperature when handled and released; (c) general condition and health 
of the individual(s), including injuries, state of healing, and whether the individual(s) voided its 
bladders; (d) identified diagnostic markings (i.e., identification numbers or marked marginal 
scutes); (e) location moved from and location moved to (using GPS technology), including 
information on any burrow (natural or artificial) utilized; (f) whether any eggs were discovered 
and relocated; (g) digital photographs of any Covered Species and eggs handled; and (h) 
results of ongoing monitoring. The Designated Representative(s) shall provide CDFW with the 
information listed above submitted in the quarterly reports.  

 

ITP 
Condition 
#7.13 

During Construction 
on Entire Project 

Permittee 

 

POST-CONSTRUCTION 
 

44 No later than 45 days after completion of all mitigation measures, Permittee shall provide CDFW 
with a Final Mitigation Report. The Biological Monitor(s) or Authorized Biologist(s) shall prepare 
the Final Mitigation Report which shall include, at a minimum: (1) a summary of all Quarterly 
Compliance Reports and all ASRs; (2) a copy of the table in the MMRP with notes showing 
when each of the mitigation measures was implemented; (3) all available information about 
Project-related incidental take of the Covered Species; (4) information about other Project 
impacts on the Covered Species; (5) beginning and ending dates of Covered Activities; (6) an 
assessment of the effectiveness of this ITP’s Conditions of Approval in minimizing and fully 
mitigating Project impacts of the taking on Covered Species; (7) recommendations on how 
mitigation measures might be changed to more effectively minimize take and mitigate the 
impacts of future projects on the Covered Species; (8) Include geographic information system 
(GIS) shapefiles in the format specified in Attachment 3; and (9) any other pertinent information.  

ITP 
Condition 
# 6.10 

Post-construction 
and after completion 
of mitigation 

Permittee 

 

OPERATIONS AND MAINTANANCE  

45 Approximately 3 years post construction and once vegetation has been allowed to recover to a 
minimum 50% from baseline site conditions within the solar sites the temporary desert tortoise 
fencing will be removed. The chain link security fence will be bent upward 6 to 8 inches above 
the ground and bent upward so that no sharp edges are exposed along the lower fence margin. 
The fence will remain open during O&M for the duration of the permit. Provide photos of the 
modified fence design and the 6–8-inch gap described above in your annual report. 

ITP 
Condition 
# 7.24 

Operation and 
Maintenance  

Permittee 

 

46 If a potential Covered Species burrow (one that shows evidence of current use or was used in 
the past) is discovered or a Covered Species is found in an "atypical" den (e.g., a pipe or 
culvert) during the non-active season, a 100-foot buffer shall be established using flagging. If an 
occupied burrow is discovered during the desert tortoise active season (September-October and 
April-May), a buffer of at least 250 feet shall be established. Burrows shall be avoided. Buffer 
zones shall have restricted entry for activities approved by CDFW. 

ITP 
Condition 
# 7.25 

Operation and 
Maintenance  

Permittee 
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47 Workers shall inspect for Covered Species under vehicles and equipment every time the 
vehicles and equipment are moved. If a Covered Species is present, the worker shall wait for 
the Covered Species to move on its own to a safe location. Alternatively, the Designated 
Representative, Authorized Biologist, or Biological Monitor shall be contacted to determine if the 
animal may be safely moved within the conditions of the ITP. 

 

ITP 
Condition 
# 7.26 

Operation and 
Maintenance  

Permittee 

 

48 During Project implementation, all workers shall inform the Designated Representative if a 
Covered Species is seen within the Project Site. All work in the vicinity of the Covered Species, 
which could injure or kill the animal, shall cease until the Covered Species is moved by the 
approved Authorized Biologist or it moves from the construction area of its own accord. 

ITP 
Condition 
# 7.27 

Operation and 
Maintenance  

Permittee 

 

49 Twenty-Four (24) hours prior to the start of Covered Activities the AB or BM shall conduct a 
survey of the area where maintenance work will occur. If a desert tortoise burrow is found in the 
work area the Permittee shall follow guidance in 8.25.   

ITP 
Condition 
# 7.28 

Operation and 
Maintenance  

Permittee 

 

50 Permittee shall provide CDFW with an Annual Status Report (ASR) no later than January 31 of 
every year beginning with issuance of this ITP and continuing until permit termination date or 
CDFW determines they are no longer necessary. Each ASR shall include, at a minimum: (1) a 
summary of any siting’s of covered species within the site (2) results of biological surveys 
performed during the year (3) status of any covered species living on site (4) all available 
information about Project-related incidental take of the Covered Species; and (5) information 
about other Project impacts on the Covered Species 

ITP 
Condition 
# 7.29 

Operation and 
Maintenance  

Permittee 
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Project Name:       

LSA Agreement/ITP Number(s):       
 
Department of Fish and Wildlife  

CDFW Region 6 Desert Tortoise Biologist Qualification Form  
 
 
 

This form requests information about the qualifications of the Desert Tortoise Authorized Biologist and Biological Monitor 
specified in California Endangered Species Act Incidental Take Permits (ITP) and Lake or Streambed Alteration (LSA) Agreements 
issued by California Department of Fish and Wildlife (CDFW).  

While use of this form is not mandatory, CDFW strongly recommends completing this form as it will ensure the receipt of 
adequate information and expedite CDFW review of qualifications.  

 

SECTION I. BIOLOGIST NAME AND CONTACT INFORMATION:  

Name:       Title:       

Company Name & 
Address: 

      Phone:       

Email:       

 

SECTION II. RELEVANT STATE OR FEDERAL WILDLIFE PERMITS CURRENTLY HOLD, OR HAVE PREVIOUSLY HELD OR WORKED UNDER (Attach A Copy 
of the Permit and Any Amendments):  

Species State Permit Number  Federal Permit Number Dates From/To  Permit Holder 

                              

                              

                              

 
SECTION III. EDUCATION:  

College/University & 
Degree Type Related to 
Natural Resources or 
Science/Graduation Date: 

      

College/University & 
Degree Type Related to 
Natural Resources or 
Science/Graduation Date: 

      

College/University & 
Degree Type Related to 
Natural Resources or 
Science/Graduation Date: 

      

Requesting Approval for:  Authorized Biologist (AB) or Biological Monitor (BM) (skills needed are determined by the Conditions      in ITP or LSA  

conditions in the ITP and measures in the LSA) 
 

Date Submitted:        

 

Requesting Approval as:     Desert Tortoise AB       Desert Tortoise BM 
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Project Name:       

LSA Agreement/ITP Number(s):       

Name/Type of Training Certification Received (Provide Copy)  Dates (From/To) and 
Hours 

Location Instructor/Sponsor 

                              

                              

                              

                              

 
SECTION V. ITP/LSA REQUIREMENTS (Copy and paste measure(s) from LSA and/or ITP that describe the Authorized Biologist/Biological Monitors 
necessary qualifications that require CDFW review and approval) 

Relevant LSA Agreement 
Measures or ITP Conditions:  

      

Relevant LSA Agreement 
Measures or ITP Conditions: 

      

Relevant LSA Agreement 
Measures or ITP Conditions: 

      

Relevant LSA Agreement 
Measures or ITP Conditions: 
 
 
 

      

 

SECTION VI. SPECIFIC DESERT TORTOISE FIELD EXPERIENCE 

Number of hours conducting desert tortoise-related 
activities. 

      

How many worker education programs have you 
presented? 

      

How many projects/hours have you been on-site 
monitoring project activities for compliance and to 
prevent incidental take of desert tortoise? 

      

Number of miles walked conducting protocol level 
presence/absence surveys and clearance surveys. 

Presence/Absence Surveys:       

 
Clearance Surveys:       
 

Number of wild, free-ranging desert tortoises you 
encountered during protocol level surveys. 

< 100 mm carapace length:       
 
> 100 mm carapace length:       
 

Check, one for each size, the number of wild, free-
ranging desert tortoises you personally handled 
under direct supervision of an AB.  

<100 mm: Zero  <10 10-25 25-50 50-75 75-100 100-150 >150  

 

>100 mm:  Zero  <10 10-25  25-50  50-75 75-100 100-150  >150  

 

Check, one for each size, the number of wild, free-
ranging desert tortoises you have personally 
handled, under no supervision of an AB.  

<100 mm: Zero  <10 10-25 25-50 50-75 75-100 100-150 >150  

 

>100 mm:  Zero  <10 10-25  25-50  50-75 75-100 100-150  >150  
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Project Name:       

LSA Agreement/ITP Number(s):       

Check, one for each size, the number of 
transmitters or other devices (specify) you have 
personally attached to wild, free-ranging desert 
tortoises. 

<100 mm: Zero  <10 10-25 25-50 50-75 75-100 100-150 >150  

 

>100 mm:  Zero  <10 10-25  25-50  50-75 75-100 100-150  >150  

 

Check, one for each size, the number of 
transmitters or other devices (specify) you 
personally removed from wild, free-ranging desert 
tortoises.  

<100 mm: Zero  <10 10-25 25-50 50-75 75-100 100-150 >150  

 

>100 mm:  Zero  <10 10-25  25-50  50-75 75-100 100-150  >150  

 

Check, one for each size, the number of blood 
samples that you have personally collected from 
wild, free-ranging desert tortoises, under direct 
supervision of an AB.  

<100 mm: Zero  <10 10-25 25-50 50-75 75-100 100-150 >150  

 

>100 mm:  Zero  <10 10-25  25-50  50-75 75-100 100-150  >150  

 

Check, one for each size, the number of blood 
samples that you have personally collected from 
wild, free-ranging desert tortoises, under no 
supervision.  

<100 mm: Zero  <10 10-25 25-50 50-75 75-100 100-150 >150  

 

>100 mm:  Zero  <10 10-25  25-50  50-75 75-100 100-150  >150  

 

Check how many desert tortoise burrows you have 
excavated, under direct supervision of an AB.  

  

Zero    <10    10-25    25-50    50-75    75-100    100-150    >150  

 

Check how many desert tortoise burrows you have 
excavated, under no supervision.  
 

Zero    <10    10-25    25-50    50-75    75-100    100-150    >150  

 

Check how many desert tortoise burrows you have 
collected and reburied desert tortoise eggs, under 
direct supervision of an AB.  What month(s) did 
your find and rebury the eggs? 

Zero    <10    10-25    25-50    50-75    75-100    100-150    >150  

 
Month:       
 

Check how many desert tortoise burrows you have 
collected and reburied desert tortoise eggs), under 
no supervision.  What month(s) did you find and 
rebury the eggs? 

Zero    <10    10-25    25-50    50-75    75-100    100-150    >150  

 
Month:       
 

How many wild, free-ranging desert tortoises have 
you conducted health assessments on 
independently under the supervision of an AB 
and/or without supervision?  

 

 

 

 

Disinfection/Sanitation Protocols:      /      
 
Capture/Handling:      /      
 
Physical Examination:       /      
 
Biological Sample collection:       /      
 
Hydration:       /      
 
Other:      /      
 

Check, one for each category, how many biological 
samples have you prepared for shipment. 

 

Zero    <10    10-25    25-50    50-75    75-100    100-150    >150  
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Project Name:       

LSA Agreement/ITP Number(s):       

Check, how many artificial burrow(s) for desert 
tortoise have you constructed and how many 
artificial burrow(s) have you supervised the 
construction?  

 

Constructed:  Zero   <10   10-25    25-50   50-75   75-100   100-150  
>150  

 

Supervised Construction:  Zero    <10    10-25    25-50    50-75   75-100      

100-150     >150  

 

How many temporary holding pens have you 
constructed? How many temporary holding pens 
have you supervised the construction?  

Constructed:       
 
Supervised Construction:       
 

Check how many translocation plans you have 
implemented as an AB?  

 

Check how many translocation plans you have 
implemented as a BM?  

 

Check how many desert tortoise you have 
personally translocated without supervision as an 
AB and BM? 

Translocation Plans Implemented as Authorized Biologist:   Zero    <10    10-25      

25-50      50-75      75-100    100-150      >150  

 

Translocation Plans Implemented as Biological Monitor:   Zero      <10      10-25      

25-50      50-75      75-100     100-150      >150  

 

Desert tortoise translocated as Authorized Biological:  Zero      <10      10-25      

25-50      50-75      75-100     100-150      >150  

 

Desert tortoise translocated as Biological Monitor:  Zero      <10      10-25      25-

50      50-75      75-100     100-150      >150  

 

 

If you have trained an AB or BM please provide one 
contact for each. Include the person’s name, project 
name, and ITP number.   

Authorized Biologist Name/Project Name/ITP #:      

 

 

Biological Monitor Name/Project Name/ITP:       

 

 

 

SECTION VII. REFERENCE INFORMATION  

This section requests three references that can confirm your qualifications. Include co-workers/biologists that can verify your experience, but do not 
use supervisors1 listed in Section VIII.  

Name: Employer/Position Address/Location: Phone: Email:  

                              

                              

                              
1  In order to provide a broader spectrum of references, supervisors both past and present should not be included. 

 
SECTION VIII. DESERT TORTOISE FIELD EXPERIENCE 

 

This section details desert tortoise experience from the most recent and relevant projects. If more space is needed, attach additional pages in the same 
table format (i.e., copy/paste format). 

A. Project 1:        

Project Name & Location (include 
County): 

      Worked on Project 
Start &  
End Dates: 

      

ITP or Other Agency Permit Number:       Role(s):       
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Project Name:       

LSA Agreement/ITP Number(s):       

Company Name, Project Supervisor 
Name, Phone, Email: 

      

Skills Acquired:       

Skills Used: 
 

      

B. Project 2:        

Project Name & Location (include 
County): 

      Worked on Project 
Start & 
End Dates: 

      

ITP or Other Agency Permit Number:       Role(s):       

Company Name, Project Supervisor 
Name, Phone, Email: 

      

Skills Acquired:       

Skills Used: 
 

      

C. Project 3:       

Project Name & Location (include 
County): 

      Worked on Project 
Start & 
End Dates: 

      

ITP or Other Agency Permit Number:       Role(s):       

Company Name, Project Supervisor 
Name, Phone, Email: 

      

Skills Acquired:       

Skills Used: 
 

      

D. Project 4:        

Project Name & Location (include 
County): 

      Worked on Project 
Start &  
End Dates: 

      

ITP or Other Agency Permit Number:       Role(s):       

Company Name, Project Supervisor 
Name, Phone, Email: 

      

Skills Acquired:       

Skills Used: 
 

      

E. Project 5:        

Project Name & Location (include 
County): 

      Worked on Project 
Start & 
End Dates: 

      

ITP or Other Agency Permit Number:       Role(s):       

Company Name, Project Supervisor 
Name, Phone, Email: 

      

Skills Acquired:       
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Project Name:       

LSA Agreement/ITP Number(s):       
Skills Used: 
 

      

F. Project 6:       

Project Name & Location (include 
County): 

      Worked on Project 
Start & 
End Dates: 

      

ITP or Other Agency Permit Number:       Role(s):       

Company Name, Project Supervisor 
Name, Phone, Email: 

      

Skills Acquired:       

Skills Used: 
 

      
 
 

G. Project 7:        

Project Name & Location (include 
County): 

      Worked on Project 
Start &  
End Dates: 

      

ITP or Other Agency Permit Number:       Role(s):       

Company Name, Project Supervisor 
Name, Phone, Email: 

      

Skills Acquired:       

Skills Used: 
 

      

H. Project 8:        

Project Name & Location (include 
County): 

      Worked on Project 
Start & 
End Dates: 

      

ITP or Other Agency Permit Number:       Role(s):       

Company Name, Project Supervisor 
Name, Phone, Email: 

      

Skills Acquired:       

Skills Used: 
 

      

I. Project 9:       

Project Name & Location (include 
County): 

      Worked on Project 
Start & 
End Dates: 

      

ITP or Other Agency Permit Number:       Role(s):       

Company Name, Project Supervisor 
Name, Phone, Email: 

      

Skills Acquired:       

Skills Used: 
 

      

Add Additional Pages for More Experience 
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Attachment 3 
 
 
 

GIS data collection condition for mitigation sites. 

Provide CDFW with GIS Shapefiles. Collect data in WGS84 reference coordinate 
system in decimal degrees (DD). Provide shapefiles of the following information: 
 

Project Information- County project is in, Project Name, Accessors Parcel 
Number, Lat, Long, acres, and permit number. 

 
HM Land Information – County HM Lands are located in, Accessors Parcel 
Number, Lat, Long, acres, and name of mitigation package. 

 

 

GIS data collection condition for translocation sites. 

Provide CDFW with GIS Shapefiles. Collect data in WGS84 reference coordinate 
system in decimal degrees (DD). Provide shapefiles of the following information: 
 

Project Information- County project is in, Project Name, Accessors Parcel 
Number, Lat, Long, acres, and permit number. 

 
Desert Tortoise Translocation- County recipient site is located, Recipient Site, 
Recipient Site Accessor Parcel Number, Lat, Long, Acres of recipient site, desert 
tortoise release location within recipient site, age translocatee, sex of 
translocatee, date of translocation, and disease test results of each translocatee.  
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Recommended Specifications for Desert 
APPENDIX C 

Tortoise Exclusion Fencing and Tortoise Guard 



 

DESERT TORTOISE EXCLUSION FENCE (2005) 

4-strand wire fence. Stael 
Existing wO'cd or 
metal postSection A 

ground, level __ 10 feet 

Galvanized 'fence' 
CMmaterial * 

See Detail B 
°ctioH A 

o< 

i-inch 

2-inch 

···L .
r . 

RECOMMENDED DESIGN FOR 
DESERT TORTOISE EXCLUSION FENCE 
GENERAL NOTES: 

1. Ensure that fence posts and materials conform 
to the standards approved by the U.S. Fish and 
Wildlife Service. 

DETAIL A 

m
· . • . . . .. 

2. Ensure that the height above ground level is no 
less than 18 inches and no higher than 24 inches. 

4-strand wire fence -1 inch Hog rrngs 
12-18” intervafs: . 

rtf 

2-inch 
Galvanized fence r 
Matenal 

DETAIL B 

3. Ensure that the depth of fence material below 
ground-leveUs-about_12_inches-butnoJess4han 
6 inches. (See SECTION A above) 

4. Install additional steel posts when between 
existing fence posts exceed 10 feet. 

5. Attach fence material to existing fence or wire 
using hog rings at 12-inch intervals. 

6. Fasten fence material to posts with 3 tie wires 
-witha- -wirenear the -toprbottomrand-center-of -the
fence material. 

4-strand 
wire fence 

Hog rings 
12-18" intervals 
S.ee Detail B 

Galvanized fene 
Material 

.£ 
Si n lIJ -g 0) 

.£ -5 
S C* 

SECTION A 

7. Backfill trenches with excavated material and 
compact the material. ' 

8. Attach fence material to all gates. Ensure that 
clearance at base of gate achieves zero ground 
clearance. 

9. Substitute smooth wire for barbed wire if additional 
support wires are necessary.. 

10. The number placement of support wires may be 
modified to allow sheep and deer to pass safely. 

11. Erosion at the edge of the fence' material where the 
fence crosses washes may occur and requires 
appropriate and timely monitoring and repair. 

12. Tie the fence into existing culverts and cattleguards 
when determined necessary to allow desert tortoise 
passage underneath roadways. 



 

FOR BEDROCK OR CALICHE SUBSTRATE 

1. Use this fence design (see below) only for that portion of the fence where fence material cannot be placed 
6 inches below existing ground level due to presence of bedrock, large rocks or caliche substrate. 

2. Ensure that the fence height above ground level is no less than 22 inches. 

3. Ensure that there is a zero to 2-inch ground clearance at the bend. 

4. Ensure that the bent portion of the fence is lying on the ground and pointed in the direction of desert 
tortoise habitat. 

5. Cover the portion of the fence that is flush with the ground with cobble (rocks placed on top of the fence 
material to a vertical thickness up to 4 inches). 

6. When substrate no longer is composed of bedrock or caliche, install fence using design shown above. 

s®e4-strand Wire fence Oetall'S: 
Steel posts 

Existingwood Or/ metal postSection 
Bn

Ground level 10feet. 

Must achieve a z.ero ta 2-inch / Habitat side of fence .'\j 
3 

.ground clearance af bend. / 7^ 
Galvanized fence §-material 

Cobble- up to 4 inches 
covering material 

4-strand 
wire fence 

Hog rings' 
12-18" intervals 
See Detail'B 

material 

14 inches inches 
22 

rm 
inches
n 

Cobble- up. to 4'incnes 
ocovering fence material CO 

Must achieve a zero to 2-irtch 
ground clearance at bend 

SECTIoN B 

_ .. · · 
II 



 

PERMANENT TORTOISE GUARD 

CROSS SECTION 

Sawcut existing Existing pavementpavement 3/81 2  15 

* 1” Dia4* Ersmooth c\Cross support bar ! X j  

Concrete backfill Concrete Backfill 
Ethafoam 4292 O ' 
1 -2” soft soil W14 x 90 

galvanized 

Finish elev. of concrete \ 
parallel to road crown 3/4 X10 

A. Bolt @ 24” O.C.#5 © 12” O.C. E. W. staggered 

Compacted base W/ 
12” Concrete footing 

I -

3/8" "- Typ. 

/~~~~~~~¼~ 
~"««:(«:(«:(~"< '' 

MIN. 

TOP VIEW 

Cross SupportExit slope 3:1 Exit slope 3:12'4Tack weld /////////////////////////?/////////////////////////////////////////////////////////// Tack weldpole to I beam :8’ / pole to I beam 
) ////////////////////////// /////////////// /////////////// /////////////////, ////X/// c' 

/ 14’ Min Typ 
SNWA Facility 

2 — W 14x90 beams Opening in tortoise fence 
set to match to match pavement width - 2 — W 14x90 beams 
roadway crown set to match 

roadway crown 

NOTE: 
All metal should be 
galvanized per spec
05500, paragraph 3.3 

/ ' 

~ --
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RENEWABLE ENERGY ACTION TEAM  

DEPOSIT DOCUMENT 
Detailed instructions for properly completing this document begin on page 7.  REAT agencies are responsible for 

completing this form and submitting it to NFWF when a project proponent will be depositing funds with NFWF, 

but the deposits identified in the document will be made by the project proponent.  Once the deposit document is 

completed the applicable REAT agency should submit a copy to NFWF and the project proponent.  The project 

proponent should include a copy with the deposit. 

 

 

 

  

 

Project Phase: (if applicable)  

 

  

 

 

  

 

 

Project Proponent:  

 

  

 

 

 

Permitting Agency (check if applicable) and Decision Documents: 
(identify by name, date, and permit #) 

    

 Bureau of Land Management 

   Decision Document Attached 

   Project Identification or Tracking #:  

    

 California Department of Fish and Wildlife 

   Decision Document Attached  

   Project Identification or Tracking #:  

   SB 34 Funds 

    

 California Energy Commission 

   Decision Document Attached 

   Project Identification or Tracking #:  

    

 U.S. Fish and Wildlife Service 

   Decision Document Attached 

   Project Identification or Tracking #:  

 

  

Project Name:

Project Location: (i.e. County, Township, Range, Section, Base and Meridian)

Land Ownership of Project Site: (if publicly owned, identify the applicable government entity)

Permittee/Grantee: (and, if applicable, the parent company)
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Monies Required for Deposit into Sub-Accounts:  

Check the appropriate box(es) below and specify the dollar amount(s) for deposit.  

 

  1. Land Acquisition Deposit                                    $  

   RFP Fee ($30,000) (consult NFWF if needed)  $  

   NFWF Deposit Fee ($3,400)  $  

      

  2. Initial Enhancement Deposit   $  

   NFWF Deposit Fee ($3,400)  $  

      

  3. Restoration & Habitat Management Deposit   $  

   NFWF Deposit Fee ($3,400)  $  

      

  4. Initial & Capital Management & Maintenance Deposit  $  

   NFWF Deposit Fee ($3,400)  $  

      

  5. Long-Term Management & Maintenance Deposit  $  

   NFWF Deposit Fee ($3,400)  $  

      

  6. Raven Management Deposit    

      

  7. Bald & Golden Eagle Deposit  $  

       

  8. Condor Deposit  $  

   NFWF Deposit Fee   $  

      

  9. Mitigation Effectiveness Monitoring Deposit  $  

   NFWF Deposit Fee ($3,400)  $  

      

  TOTAL DEPOSIT for Project (or Project Phase)    

        

 

Deposit Document Prepared & Submitted by and Date: 

 

 

 

  Prior Deposit Document(s) submitted for previous deposit(s): 
 (check and complete, if applicable)   

 Project Phase:  Deposit: $  

 Project Phase:  Deposit: $  

 Project Phase:  Deposit: $  

 

 

  

 

Name of Agency Contact Person/Representative   Date 

 

$ 
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Sub-Account and Required Mitigation Activities1: 
Check the appropriate box below of the Sub-Account that is to receive monies and provide the required 

information in the numbered sub-sections that follow. If more than one Sub-Account is to receive monies, for each 

additional Sub-Account check multiple boxes and provide the required information. 

   

 
 1. Land Acquisition Sub-Account 
 a. Description of Mitigation Activity (including acreage totals): 

 
 b. Citation (e.g., page, section, condition number) to Applicable Decision Document(s) 

(these documents must be provided to NFWF at time of submission of Deposit Document):  

 
 c. Implementation Schedule (including determination of start date, performance period, 

and due date and determination method for satisfaction of the required Mitigation 

Activity): 

 
 d. Applicable REAT Agency(ies) with Authority over Implementation of the Mitigation 

Activity and Contact Information: 

 

 

 

 2. Initial Enhancement Sub-Account 
 a. Description of Mitigation Activity (including acreage totals): 
  
 b. Citation (e.g., page, section, condition number) to Applicable Decision Document(s) 

(these documents must be provided to NFWF at time of submission of Deposit Document):  
  
 c. Implementation Schedule (including determination of start date, performance period, 

and due date and determination method for satisfaction of the required Mitigation 

Activity): 
  
 d. Applicable REAT Agency(ies) with Authority over Implementation of the Mitigation 

Activity and Contact Information: 
  

 

 
 3. Restoration & Habitat Management Sub-Account 
 a. Description of Mitigation Activity (including acreage totals): 
  
 b. Citation (e.g., page, section, condition number) to Applicable Decision Document(s) 

(these documents must be provided to NFWF at time of submission of Deposit Document):  
  

 
1 The term “Mitigation Activities” for purposes of this Deposit Document means “any biological mitigation or conservation actions required as conditions 

of Project approval, and other actions agreed to by the Proponent in the Project description, as identified in a Decision Document. Mitigation Activities 
include, but may not be limited to, the acquisition, protection, and long-term management of compensatory habitat; the restoration, enhancement, or 
protection of other habitat; actions to protect or manage sensitive species; related monitoring and reporting; and other associated actions, including but 
not limited to land appraisals and inspections, title searches, and special studies.” 
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 c. Implementation Schedule (including determination of start date, performance period, 

and due date and determination method for satisfaction of the required Mitigation 

Activity): 
  
 d. Applicable REAT Agency(ies) with Authority over Implementation of the Mitigation 

Activity and Contact Information: 
  

 

 
 4. Initial & Capital Management & Maintenance Sub-Account 

 a. Description of Mitigation Activity (including acreage totals): 
  
 b. Citation (e.g., page, section, condition number) to Applicable Decision Document(s) 

(these documents must be provided to NFWF at time of submission of Deposit Document):  
  
 c. Implementation Schedule (including determination of start date, performance period, 

and due date and determination method for satisfaction of the required Mitigation 

Activity): 
  
 d. Applicable REAT Agency(ies) with Authority over Implementation of the Mitigation 

Activity and Contact Information: 
  

 

 
 5. Long-Term Management & Maintenance Sub-Account 
 a. Description of Mitigation Activity (including acreage totals): 
  
 b. Citation (e.g., page, section, condition number) to Applicable Decision Document(s) 

(these documents must be provided to NFWF at time of submission of Deposit Document):  
  
 c. Implementation Schedule (including determination of start date, performance period, 

and due date and determination method for satisfaction of the required Mitigation 

Activity): 
  
 d. Applicable REAT Agency(ies) with Authority over Implementation of the Mitigation 

Activity and Contact Information: 
  

 

 
  

   
 

 
 b. Citation (e.g., page, section, condition number) to Applicable Decision Document(s) 

(these documents must be provided to NFWF at time of submission of Deposit Document):  
  

6. Raven Management Sub-Account

a. Description of Mitigation Activity (including acreage totals):
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 c. 

 

 
  
 d. 

  
  

 
 7. Bald & Golden Eagle Sub-Account 
 a. Description of Mitigation Activity (including acreage totals): 
  
 b. Citation (e.g., page, section, condition number) to Applicable Decision Document(s) 

(these documents must be provided to NFWF at time of submission of Deposit Document):  
  
 c. Implementation Schedule (including determination of start date, performance period, 

and due date and determination method for satisfaction of the required Mitigation 

Activity): 
  
 d. Applicable REAT Agency(ies) with Authority over Implementation of the Mitigation 

Activity and Contact Information: 
  

 

 
 8. Condor Sub-Account 

 a. Description of Mitigation Activity (including acreage totals): 
  
 b. Citation (e.g., page, section, condition number) to Applicable Decision Document(s) 

(these documents must be provided to NFWF at time of submission of Deposit Document):  
  
 c. Implementation Schedule (including determination of start date, performance period, 

and due date and determination method for satisfaction of the required Mitigation 

Activity): 
  
 d. Applicable REAT Agency(ies) with Authority over Implementation of the Mitigation 

Activity and Contact Information: 
  

 

 
 9. Mitigation Effectiveness Monitoring Sub-Account 
Insert information about the “NFWF Annual Fee” and “Investment Policy Statement” below after 

discussing these items with NFWF in advance.  
 NFWF Annual Fee:  
 Investment Policy Statement:  
   
 a. Description of Mitigation Activity (including acreage totals): 

Implementation Schedule (including determination of start date, performance period,

and due date and determination method for satisfaction of the required Mitigation 

Activity): 

Applicable REAT Agency(ies) with Authority over Implementation of the Mitigation 

Activity and Contact Information: CDFW
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 b. Citation (e.g., page, section, condition number) to Applicable Decision Document(s) 

(these documents must be provided to NFWF at time of submission of Deposit Document):  
  
 c. Implementation Schedule (including determination of start date, performance period, 

and due date and determination method for satisfaction of the required Mitigation 

Activity): 
  
 d. Applicable REAT Agency(ies) with Authority over Implementation of the Mitigation 

Activity and Contact Information: 
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DEPOSIT DOCUMENT INFORMATION & INSTRUCTIONS  
 

The Deposit Document is for use by the Renewable Energy Action Team Agencies (USFWS, BLM, 

DFW, and CEC) and the National Fish and Wildlife Foundation (NFWF). The Deposit Document is not 

itself a Decision Document. The Deposit Document is to be filled out by the appropriate REAT 

Agency(ies) staff, as determined by the REAT Agencies. The REAT Agency staff who takes the lead in 

preparing the Deposit Document shall coordinate with the other applicable REAT Agency staff, non-

REAT Agency staff if the lead permitting agency is not a REAT Agency, and NFWF staff prior to 

finalizing the Deposit Document. REAT agencies are responsible for completing this form and 

submitting it to NFWF when a project proponent will be depositing funds with NFWF, but the deposits 

identified in the document will be made by the project proponent.  Once the deposit document is 

completed the applicable REAT agency should submit a copy to NFWF and the project proponent.  The 

project proponent should include a copy with the project proponent’s deposit. 

 

The REAT Agency to take the lead in preparing the Deposit Document shall be as follows: 

• The CEC if the CEC is a permitting agency regardless of whether the project is on public or 

private lands 

• The BLM if the CEC is not a permitting agency and the project is on public lands 

• The DFW if the CEC is not a permitting agency, the project is on private lands, and the DFW 

issues a permit under Fish and Wildlife Code section 2081(b) 

• The USFWS if the CEC is not a permitting agency, the project is on private lands, and the DFW 

makes a consistency determination under Fish and Wildlife Code section 2080.1 

 

A. Project Name:  

• Identify the name of the permitted project. 

 

B. Project Phase:  

• If the project has been permitted in phases, specify the phase(s) to which this Deposit Document 

applies. 

 

C. Project Location:  

• Identify the county in which the project is located. 

• Provide available information as to township, range, section, and base and meridian. 

 

D. Land Ownership of Project Site:  

• Indicate whether the land on which the permitted project or project phase(s) is located is 

privately or publicly owned. 

• If it is publicly owned, identify the applicable governmental entity. 

 

E. Permitee/Grantee:  

• Identify the name of the permittee/grantee, which also may be known as the project proponent or 

responsible party. 

• If the permittee/grantee is a company that is owned by another company, identify the name of the 

parent company. 

 

F. Permitting Agency and Decision Documents:  
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• Check the box of each permitting agency. This is an agency that has issued a decision document 

(permit or other authorization) for the project or project phase(s). 

• Under the applicable permitting agency, identify the decision document by (1) name; (2) date; 

(3) permit identification number. 

• Submit with the Deposit Document, a CD or hard copy of each decision document, and indicate 

by checking the box that the decision document is attached.   

• Under the applicable permitting agency, identify the project identification or tracking number. 

For example, for BLM, this is the “CACA” number. For DFW, this may be an “ITP”, “SAA”, 

“SCH”, or other number. For the CEC, this is the “Decision” number. For the USFWS, this is the 

“Permit” or “File” number. For DFW, if any funds collected by DFW pursuant to SB 34 are 

being deposited, check the box indicating this fact and specify in the “Required Measure Details” 

of the deposit document which of the measures are to be paid for using such funds. 

 

G. Monies Required for Deposit: 

• There are the following potential new and already established Sub-Accounts for each Project 

established under the NFWF REAT Mitigation Account. For each new Sub-Account there is a 

one-time $3400 Deposit Fee, and an Annual Fee.  The Sub-Accounts and the associated NFWF 

fees to be paid by the project proponent are as follows: 

1. Land Acquisition Sub-Account      

a. NFWF Deposit Fee ($3400 one-time) 
b. NFWF Annual Fee (greater of 3% or $1000 annual) 

2. Initial Enhancement  Sub-Account    

a. NFWF Deposit Fee ($3400 one-time)   
b. NFWF Annual Fee (greater of 3% or $1000 annual)  

3. Restoration & Habitat Management Sub-Account 

a. NFWF Deposit Fee ($3400 one-time)    
b. NFWF Annual Fee (greater of 3% or $1000 annual) 

4. Long-Term Management & Maintenance Sub-Account  

a. NFWF Deposit Fee ($3400 one-time) 
b. NFWF Annual Fee (1%) 

5. Initial & Capital Management & Maintenance Sub-Account 

a. NFWF Deposit Fee ($3400 one-time)  
b. NFWF Annual Fee (greater of 1% or $1000 annual) 

6. Raven Management Sub-Account    

a. NFWF Deposit Fee (already established and paid by the initial depositor) 
b. NFWF Annual Fee (greater of 2% or $1000 annual) 

7. Bald & Golden Eagle Sub-Account   

a. NFWF Deposit Fee (already established and paid by the initial depositor) 
b. NFWF Annual Fee (greater of 2% or $1000 annual) 

8. Condor Sub-Account   

a. NFWF Deposit Fee (already established and paid by the initial depositor) 
b. NFWF Annual Fee (greater of 2% or $1000 annual) 

9. Mitigation Effectiveness Monitoring Sub-Account   

a. NFWF Deposit Fee ($3400 one-time) 
b. NFWF Annual Fee (to be determined on a sub-account specific basis and set forth in Section 

9 of Sub-Account and Required Mitigation Activities of the Deposit Document)  
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• Check the box next to each Sub-Account that is to receive monies for required measures for the 

permitted project or project phase(s). 

• See Section J below for instructions on entering dollar amounts for the applicable Sub-Account. 

• To calculate the “TOTAL DEPOSIT for Project (or Project Phase),” add together all of the 

amounts indicated in the spaces provided to be deposited into each of the sub-accounts for the 

required Mitigation Activities cost estimates. 

 

• Please note that all costs are best estimates. In addition, with respect to any Mitigation Activities, 

including Land Acquisition Mitigation Activities, that are based on the REAT Cost Table, the 

costs are the REAT’s best estimates as of July 23, 2010.  Actual costs will be determined at the 

time of the transactions and may change the funding needed to implement the required 

Mitigation Activities.  Regardless of the estimates, the Project proponent is responsible for 

providing adequate funding to implement the required Mitigation Activities. 

 

H. Deposit Document Prepared & Submitted by and Date: 

• The REAT Agency staff who takes the lead in preparing the Deposit Document shall identify 

his/her name, contact information, and Agency, and date. This information is helpful for NFWF 

staff if there are questions about the Deposit Document. 

 

I. Prior Deposit Documents: 

• Check the box if a prior deposit document was submitted for the project. If the box is checked, 

identify the phase of the project and the total dollar figure of the deposit for which the prior 

deposit document was submitted. There is space to identify up to five (5) prior deposit 

documents. 

 

J. Specific Sub-Account Information 

 

1. Land Acquisition Sub-Account:   

a. A Land Acquisition Sub-Account is for land acquisitions for compensatory mitigation. 

b. The amount of money to be deposited for the Land Acquisition Sub-Account can be 

found in the “Total – Land Acquisition” line-item on the applicable REAT Cost Table.  

This amount includes the estimated cost of all land acquisition measures (which may 

involve multiple habitat types), the NFWF Annual Management Fee, the NFWF Deposit 

Fee for the Land Acquisition Sub-Account establishment). The applicable REAT 

Agencies may also indicate an RFP fee when they anticipate the need for an RFP 

associated with a Mitigation Activity.  

c. All NFWF fees for the Land Acquisition Sub-Account are calculated per sub-account, not 

per habitat type. 

d. NFWF’s prevailing Investment Policy Statement Governing Cash Management governs 

the investment of funds in this sub-account. 

e. In the “Monies Required for Deposit into Sub-Accounts” section of the Deposit 

Document: 

o In the space provided for the Land Acquisition Deposit line-item, specify the amount 

of money to be deposited into the Land Acquisition Sub-Account for the land 

acquisition, including the NFWF Annual Management Fee. 

o In the space provided for the RFP Fee line-item, if the applicable REAT Agencies 

indicate the need for an RFP associated with the land acquisition and the depositor is 
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including the RFP Fee in its deposit, specify the amount of money to be deposited 

into the Land Acquisition Sub-Account for the anticipated RFP. 

o In the space provided for the NFWF Deposit Fee line-item, specify the amount of 

money to be deposited into the Land Acquisition Sub-Account for the NFWF Deposit 

Fee to establish the sub-account.   

 

2. Initial Enhancement Sub-Account: 

a. An Initial Enhancement Sub-Account is for initial actions to enhance the habitat on the 

acquired compensatory mitigation lands.   

b. The amount of money to be deposited for the Initial Enhancement Sub-Account can be 

found in the “Total – Initial Enhancement” line-item on the applicable REAT Cost Table.  

This amount includes the estimated cost of initial enhancement measures, the NFWF 

Annual Management Fee, and the NFWF Deposit Fee for the Initial Enhancement Sub-

Account establishment.  

c. All NFWF fees for the Initial Enhancement Sub-Account are calculated per sub-account. 

d. NFWF’s prevailing Investment Policy Statement Governing Cash Management governs 

the investment of funds in this sub-account.  

e. In the “Monies Required for Deposit into Sub-Accounts” section of the Deposit 

Document: 

o In the space provided for the Initial Enhancement Deposit line-item, specify the 

amount of money to be deposited into the Initial Enhancement Sub-Account for initial 

enhancement activities, including the NFWF Annual Management Fee.   

o In the space provided for the NFWF Deposit Fee line-item, specify the amount of 

money to be deposited into the Initial Enhancement Sub-Account for the NFWF 

Deposit Fee to establish the sub-account. 

 

3. Restoration & Habitat Management Sub-Account: 

a. A Restoration & Habitat Management Sub-Account is for actions to mitigate impacts by 

restoring and/or managing habitats on existing public or private lands, or on acquired 

compensatory mitigation lands. 

b. The amount of money to be deposited for the Restoration & Habitat Management Sub-

Account can be found in the “Total – Restoration & Habitat Management” line-item on 

the applicable REAT Cost Table.  This amount includes the estimated cost of restoration 

and habitat management measures, the NFWF Annual Management Fee, and the NFWF 

Deposit Fee for the Restoration & Habitat Management Sub-Account establishment.  

c. All NFWF fees for the Restoration & Habitat Management Sub-Account are calculated 

per sub-account.  

d. NFWF’s prevailing Investment Policy Statement Governing Cash Management governs 

the investment of funds in this sub-account. 

e. In the “Monies Required for Deposit into Sub-Accounts” section of the Deposit 

Document: 

o In the space provided for the Restoration &Habitat Management Deposit line-item, 

specify the amount of money to be deposited into the Restoration & Habitat 

Management Sub-Account for restoration and habitat management activities, 

including the NFWF Annual Management Fee.  

o In the space provided for the NFWF Deposit Fee line-item, specify the amount of 

money to be deposited into the Restoration & Habitat Management Sub-Account for 

the NFWF Deposit Fee to establish the sub-account. 
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4. Initial & Capital Management & Maintenance Sub-Account:  

a. An Initial & Capital Management & Maintenance Sub-Account is for actions required to 

manage and maintain lands acquired for compensatory mitigation in the first three years 

or other initial period of management and maintenance.  

b. The amount of money to be deposited for the Initial & Capital Management & 

Maintenance Sub-Account can be found in the “Total – Initial & Capital Management & 

Maintenance” line-item on the applicable REAT Cost Table.  This amount includes the 

estimated cost of initial and capital management and maintenance measures, the NFWF 

Annual Management Fee, and the NFWF Deposit Fee for the Initial & Capital 

Management & Maintenance Sub-Account establishment.    

c. All NFWF fees for the Initial & Capital Management & Maintenance Sub-Account are 

calculated per sub-account. 

d. NFWF’s prevailing Investment Policy Statement Governing Cash Management governs 

the investment of funds in this sub-account. 

e. In the “Monies Required for Deposit into Sub-Accounts” section of the Deposit 

Document: 

o In the space provided for the Initial & Capital Management & Maintenance Deposit 

line-item, specify the amount of money to be deposited into the Initial & Capital 

Management & Maintenance Sub-Account for initial and capital management and 

maintenance activities, including the NFWF Annual Management Fee.  

o In the space provided for the NFWF Deposit Fee line-item, specify the amount of 

money to be deposited into the Initial & Capital Management & Maintenance Sub-

Account for the NFWF Deposit Fee to establish the sub-account. 

 

5. Long-Term Management & Maintenance Sub-Account: 

a. A Long-Term Management & Maintenance Sub-Account is for actions required for the 

long-term management and maintenance of lands acquired for compensatory mitigation 

following the initial period of management and maintenance. 

b. If the project is at the initial stage where the developer is securing the performance of the 

requirement to set aside funds for the long-term management and maintenance of 

compensatory mitigation lands that have yet to be acquired, then the dollar figure in the 

“Total – Long-Term Management & Maintenance” line-item on the applicable REAT 

Cost Table represents the amount of the security for performance to be deposited or 

placed with the applicable REAT Agencies. This amount is an estimate based on a 

formula specified by the REAT Agencies. 

i. The space provided for the Long-Term Management & Maintenance line-item on the 

Deposit Document should be left blank because the security for performance is not 

deposited with NFWF. 

f. If the project is at the phase where the compensatory mitigation lands have been 

approved by the applicable REAT Agencies for acquisition or CE protection, and 1) the 

amount of money required to be set aside for the long-term management and maintenance 

of the mitigation lands has been calculated and approved by the applicable REAT 

Agencies in accordance with a Property Record Analysis (PAR) or other property 

analysis methodology; and 2) NFWF is to be the holder of the Long-Term Management 

& Maintenance funds, then in the “Monies Required for Deposit into Sub-Accounts” 

section of the Deposit Document: 
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ii. In the space provided for the Long-Term Management & Maintenance Deposit 

line-item, specify the amount of money to be deposited into the Long-Term 

Management & Maintenance Sub-Account for the long-term management and 

maintenance of the compensatory mitigation lands. This should be the amount 

identified in the PAR or other property analysis methodology for long-term 

management and maintenance activities (which incorporates into its calculation 

the NFWF Annual Management Fee). 

iii. In the space provided for the NFWF Deposit Fee line-item, specify the amount of 

money to be deposited into the Long-Term Management & Maintenance Sub-

Account for the NFWF Deposit Fee to establish the sub-account. 

c. All NFWF fees for the Long-Term Management & Maintenance Sub-Account are 

calculated per sub-account. 

d. The REAT’s prevailing Investment Policy Statement for Mitigation Endowment 

Accounts Held by the National Fish and Wildlife Foundation (As of July 2018) governs 

the investment of funds in this sub-account.  

e. Other special provisions as set forth below on pages 16-17 apply to this sub-account. 

 

6. Raven Management Sub-Account: 

a. The Raven Management Sub-Account is a single comingled sub-account for actions to 

manage ravens in order to minimize and mitigate impacts to desert tortoise, as identified 

by the Raven Management Work Group and approved by the REAT Agency Managers 

following the elements outlined in Mitigation for Common Raven Predation on the 

Desert Tortoise 

(http://dmg.gov/documents/20101130_RPT_Common_Raven_Predation_on_DT_USFW

S.pdf)  and analyzed in the Environmental Assessment to Implement a Desert Tortoise 

Recovery Plan Task: Reduce Common Raven Predation on the Desert Tortoise (USFWS 

et. al 2008). 

b. The amount of money to be deposited into the Raven Management Sub-Account is the 

estimated cost of raven management measures, as determined by the applicable REAT 

Agencies, including the NFWF Annual Management Fee, and, if applicable, the NFWF 

Deposit Fee for the Raven Management Sub-Account establishment.    

c. NFWF’s prevailing Investment Policy Statement Governing Cash Management governs 

the investment of funds in this sub-account. 

d. In the “Monies Required for Deposit into Sub-Accounts” section of the Deposit 

Document: 

o In the space provided for the Raven Management Deposit line-item, specify the 

amount of money to be deposited into the Raven Management Sub-Account for raven 

management activities, including the NFWF Annual Management Fee.   

 

7. Bald & Golden Eagle Sub-Account: 

a. The Bald & Golden Eagle Sub-Account is a single, comingled sub-account actions to 

conserve bald and golden eagles and minimize impacts from development. 

b. The amount of money to be deposited into the Bald & Golden Eagle Account is the 

estimated cost of bald and golden eagle Mitigation Activities, as determined by the 

applicable REAT Agencies, including the NFWF Annual Management Fee, and if 

applicable,  the NFWF Deposit Fee for Bald & Golden Eagle Sub-Account establishment. 

c. NFWF’s prevailing Investment Policy Statement Governing Cash Management governs 

the investment of funds in this sub-account. 
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d. In the “Monies Required for Deposit into Sub-Accounts” section of the Deposit 

Document: 

o In the space provided for the Bald & Golden Eagle Deposit line-item, specify the 

amount of money to be deposited into the Bald & Golden Eagle Sub-Account for bald 

and golden eagle activities, including the NFWF Annual Management Fee.  

 

8. Condor Sub-Account: 

a. The Condor Sub-Account is a single, comingled sub-account for actions to conserve and 

manage condors. 

b. The amount of money to be deposited into the Condor Sub-Account is the estimated cost 

of Condor Activities, as determined by the applicable REAT Agencies, including the 

NFWF Annual Management Fee, and if applicable, the NFWF Deposit Fee for the 

Condor Sub-Account establishment.    

c. NFWF’s prevailing Investment Policy Statement Governing Cash Management governs 

the investment of funds in this sub-account. 

d. In the “Monies Required for Deposit into Sub-Accounts” section of the Deposit 

Document: 

o In the space provided for the Condor Deposit line-item, specify the amount of money 

to be deposited into the Condor Sub-Account for condor activities, including the 

NFWF Annual Management Fee.  

o As to the initial deposit, in the space provided for the NFWF Deposit Fee line-item on 

the Deposit Document, specify the amount of money to be deposited into the Condor 

Sub-Account for the NFWF Deposit Fee to establish the sub-account. 

 

9. Mitigation Effectiveness Monitoring Sub-Account: 

a. The Mitigation Effectiveness Monitoring Sub-Account is for identified mitigation 

effectiveness monitoring, as specified by the applicable REAT Agencies. 

b. The amount of money to be deposited into the Mitigation Effectiveness Monitoring Sub-

Account is the estimated cost of Mitigation Effectiveness Monitoring Activities, as 

determined by the applicable REAT Agencies, including the NFWF Annual Management 

Fee, and if applicable, the NFWF Deposit Fee for the Mitigation Effectiveness 

Monitoring Sub-Account establishment.    

c. All NFWF fees for the Mitigation Effectiveness Monitoring Sub-Account are calculated 

per sub-account. The NFWF Annual Management Fee for this sub-account is to be 

determined on a sub-account specific basis and set forth in Section 9 of Sub-Account and 

Required Mitigation Activities of the Deposit Document. 

d. The applicable prevailing NFWF Investment Policy Statement to govern the investment 

of funds in this sub-account is to be determined on a sub-account specific basis and set 

forth in Section 9 of Sub-Account and Required Mitigation Activities of the Deposit 

Document.  

e. In the “Monies Required for Deposit into Sub-Accounts” section of the Deposit 

Document: 

o In the space provided for the Mitigation Effectiveness Monitoring Deposit line-item, 

specify the amount of money to be deposited into the Initial Enhancement Sub-

Account for mitigation effectiveness monitoring activities, including the NFWF 

Annual Management Fee.   
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o In the space provided for the NFWF Deposit Fee line-item, specify the amount of 

money to be deposited into the Mitigation Effectiveness Monitoring Sub-Account for 

the NFWF Deposit Fee to establish the sub-account. 

 

K. Sub-Account and Required Mitigation Activities2 Details: 

• The following are the Mitigation Activities by Sub-Account: 

1. Land Acquisition: These are land acquisitions for compensatory mitigation. 

2. Initial Enhancement: These are initial actions to enhance the habitat on the acquired 

compensatory mitigation lands. 

3. Restoration & Habitat Management: These are actions to mitigate impacts by restoring 

and/or managing habitats on existing public or private lands, or on acquired 

compensatory mitigation lands. 

4. Initial & Capital Management & Maintenance: These are actions required to manage 

and maintain lands acquired for compensatory mitigation in the first three years or other 

initial period of management and maintenance.  

5. Long-term Management & Maintenance: These are actions required for the long-term 

management and maintenance of lands acquired for compensatory mitigation following 

the initial period of management and maintenance. 

6. Raven Management: These are actions to manage ravens in order to minimize and 

mitigate impacts to desert tortoise, as identified by the Raven Management Work Group 

and approved by the REAT Agency Managers following the elements outlined in 

Mitigation for Common Raven Predation on the Desert Tortoise 

(http://dmg.gov/documents/20101130_RPT_Common_Raven_Predation_on_DT_USFW

S.pdf)  and analyzed in the Environmental Assessment to Implement a Desert Tortoise 

Recovery Plan Task: Reduce Common Raven Predation on the Desert Tortoise (USFWS 

et. al 2008). 

7. Bald & Golden Eagle: These are actions to conserve bald and golden eagles and 

minimize impacts from development. 

8. Condor: These are actions to conserve and manage condors. 

9. Mitigation Effectiveness Monitoring: These are actions for identified mitigation 

effectiveness monitoring, as specified by the applicable REAT Agencies. 

 

• Make a list of the required Mitigation Activities to be funded with monies deposited into the 

applicable Sub-Account.  

 

• For each Mitigation Activity, please provide the specific information in subsections a-d, as 

follows: 

o Subsection a.: Description of the Mitigation Activity 

o Subsection b.: Citation(s) to the applicable Decision Document(s) requiring the 

Mitigation Activity, such as the page, section, and condition number. Please provide 

copies of the Decision Document(s) to NFWF at the time of submission of the Deposit 

Document. 

o Subsection c: Determination of the start date, performance period, and due date and 

determination method for satisfaction of Mitigation Activity 

o Subsection d.: Identification of the applicable REAT Agency(ies) with authority over 

implementation of the Mitigation Activity, the name of the agency contact 

 
2 See Footnote 1 for the definition of the term “Mitigation Activities.” 
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person/representative for the sub-account, and the contact information for the such 

person, including phone number and email address. 

o For DFW, indicate which Mitigation Activity, if any, are to be paid for using deposited 

SB 34 funds, the use of which is limited to mitigation.  
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SPECIAL PROVISIONS FOR  

LONG-TERM MANAGEMENT & MAINTENANCE SUB-ACCOUNTS  
 

The REAT Agencies and NFWF have agreed to the following provisions and procedures for Long-Term 

Management &Maintenance Sub-Accounts established within the REAT Account. To the extent these 

provisions and procedures pertain to disbursements of monies from such sub-accounts, such provisions 

and procedures will be included in Recipient Agreements that NFWF signs with entities or individuals 

that receive monies from Long-Term Management & Maintenance Sub-Accounts (Recipients). 

 

A. The applicable REAT Agency(ies) are responsible for approving the Property Analysis Record, or 

equivalent endowment assessment methodology (in either case the “Endowment Assessment”) that 

calculates the amount of money necessary to provide a source of long-term or perpetual funding for 

the long-term management and maintenance of the applicable compensatory mitigation lands 

required by or incorporated as agreed to in the applicable Decision Document(s), and shall approve 

an associated payment schedule for disbursements from a Long-Term Management & Maintenance 

Sub-Account.  

 

B. The REAT Agencies may elect to meet with NFWF at intervals as requested by the REAT Agencies 

(but no more frequently than annually) to review, in consultation with NFWF’s investment advisors, 

the financial status of any Long-Term Management & Maintenance Sub-Accounts for the purpose of 

assessing whether actual investment performance to date, prevailing economic conditions, or other 

factors pose a material risk of depletion with respect to such Long-Term Management & 

Maintenance Sub-Accounts.  If NFWF and the applicable REAT Agencies determine, in 

consultation with NFWF’s investment advisors, that there exists a material risk of depletion with 

respect to any Long-Term Management & Maintenance Sub-Accounts, NFWF and the applicable 

REAT Agencies will jointly develop one or more options that may be employed by the applicable 

REAT Agency(ies) to mitigate such risk.  Options include, but are not necessarily limited to, a 

determination and directive by the applicable REAT Agency(ies) to suspend or reduce 

disbursements from one or more Long-Term Management & Maintenance Sub-Accounts for a 

period of time until the risk of depletion has receded to acceptable levels.  The determination to 

implement any such risk mitigation options shall be made by the applicable REAT Agency(ies) 

acting in their sole discretion, in writing, to NFWF. To the greatest extent feasible, the applicable 

REAT Agency(ies) will exercise their discretion in a manner that does not adversely affect the 

ability to achieve the biological minimization and mitigation objectives under the applicable REAT 

Agency’s(ies’) respective Decision Documents. NFWF will implement risk mitigation options as 

directed in writing by the applicable REAT Agency(ies).   

 

C. To the extent authorized by applicable Decision Documents, law or regulation, the applicable REAT 

Agency(ies) may suspend or reduce disbursements from a Long-Term Management & Maintenance 

Sub-Account for reasons related to the Recipient’s performance of long-term land management and 

maintenance activities on the applicable compensatory mitigation lands. In the event any applicable 

REAT Agency exercises such authority, it will provide written notice and direction to NFWF to 

suspend or reduce disbursements. NFWF will suspend or reduce disbursements from a Long-Term 

Management & Maintenance Sub-Account as directed by the applicable REAT Agency(ies) in 

writing.  
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D. To the extent authorized by applicable Decision Documents, law or regulation, the applicable REAT 

Agency(ies) may authorize or direct NFWF in writing to make disbursements from a Long-Term 

Management & Maintenance Sub-Account to fund a project or activity that was not accounted for in 

the applicable Endowment Assessment, including but not necessarily limited to activities in response 

to a catastrophic event, e.g., recovery after a fire. NFWF will make such disbursements, as directed 

by the applicable REAT Agency(ies) in writing. The applicable REAT Agency(ies) acknowledge 

that such disbursements may impair the viability of  the applicable Long-Term Management & 

Maintenance Sub-Account as a source of perpetual funding for long-term management and 

maintenance activities for the applicable compensatory mitigation lands. 

 

E. NFWF shall not be liable in any respect to the REAT Agencies or any Recipient, or to any other 

person or entity, for: 

 

1. any errors, omissions, inaccuracies, or other elements of any Endowment Assessment 

approved by the applicable REAT Agency(ies) for compensatory mitigation lands required 

by or incorporated into a Decision Document; 

 

2. any decision, direction, or instruction by the applicable REAT Agency(ies) that suspends or 

reduces disbursements of funding from any Long-Term Management & Maintenance Sub-

Account; or 

 

3. any decision, direction, or instruction by the applicable REAT Agency(ies) that directly or 

indirectly impairs the viability of any Long-Term Management & Maintenance Sub-Account 

as a source of perpetual funding for the long-term management and maintenance activities 

for the applicable compensatory mitigation lands. 
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SUBMITTING THE DEPOSIT DOCUMENT AND FUNDS FOR DEPOSIT  
 

The Deposit Document may be submitted to NFWF by a REAT Agency separately from, but concurrent 

with, the Project Proponent’s payment of funds for deposit, or the Deposit Document may be submitted 

to NFWF by the Project Proponent together with the payment of funds for deposit. The funds for deposit 

may be paid by check or wire:  

 

All deposits must include a notation identifying the name of the project for which the deposit is 

being made. 

 

 

Deposits by check shall be sent to: 
 

National Fish and Wildlife Foundation 

1133 15th Street, NW, Suite 1000 

Washington, D.C. 20005 

Attn: Chief Financial Officer 

Deposits by wire shall be sent to: 
 

For depositors desiring to send funds to 

NFWF via electronic funds transfer, the 

deposit will be made in accordance with 

wire instructions provided by NFWF in 

writing at the time of deposit. 
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[Financial institution letterhead] 

 

IRREVOCABLE STANDBY LETTER OF CREDIT 

  NO. [number issued by financial institution] 
 

 
Issue Date: [date] 
 
Beneficiary: 
 
California Department of Fish and Wildlife 
Habitat Conservation Planning Branch  
Post Office Box 944209 
Sacramento, CA 94244-2090 
Attn: HCPB Contract Coordinator 
 
Amount:  U.S. $[dollar number] [(dollar amount)] 
 
Expiry:  [Date] at our counters 
 
Dear Sirs: 
 

1. At the request and on the instruction of our customer, [name of applicant] 
(“Applicant”), we, [name of financial institution] (“Issuer”), hereby establish in 
favor of the beneficiary, the California Department of Fish and Wildlife (“CDFW”), 
this irrevocable standby letter of credit (“Credit”) in the principal sum of U.S. 
$[dollar number] [(dollar amount)] (“Principal Sum”).   

2. We are informed this Credit is and has been established for the benefit of CDFW 
pursuant to the terms of the incidental take permit for the [name of project] 
issued by CDFW to the Applicant on [date] (No. [number]) (“Permit”). 

3. We are further informed that pursuant to the Permit, the Applicant has agreed to 
complete certain mitigation requirements in the Permit (“Mitigation 
Requirements”).  

4. We are finally informed that this Credit is intended by CDFW and the Applicant to 
serve as a security device for the performance by the Applicant of the Mitigation 
Requirements.  

5. CDFW shall be entitled to draw upon this Credit only by presentation of a duly 
executed Certificate for Drawing (“Certificate”) in the same form as Attachment A, 
which is attached hereto, at our office located at [name and address of 
financial institution].   
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6. The Certificate shall be completed and signed by an Authorized Representative 
of CDFW as defined in paragraph 12 below. Presentation by CDFW of a 
completed Certificate may be made in person or by registered mail, return receipt 
requested, or by overnight courier.  

7. Upon presentation of a duly executed Certificate as above provided, payment 
shall be made to CDFW, or to the account of CDFW, in immediately available 
funds, as CDFW shall specify. 

8. If a demand for payment does not conform to the terms and conditions of this 
Credit, we shall give CDFW prompt notice that the demand for payment was not 
effected in accordance with the terms and conditions of this Credit, state the 
reasons therefore, and await further instruction. 

9. Upon being notified that the demand for payment was not effected in conformity 
with the Credit, CDFW may correct any such non-conforming demand for 
payment under the terms and conditions stated herein. 

10. All drawings under this Credit shall be paid with our funds. Each drawing honored 
by us hereunder shall reduce, pro tanto, the Principal Sum. By paying to CDFW 
an amount demanded in accordance herewith, we make no representations as to 
the correctness of the amount demanded.  

11. This Credit will be cancelled upon receipt by us of Certificate of Cancellation, 
which: (i) shall be in the form of Attachment B, which is attached hereto, and (ii) 
shall be completed and signed by an Authorized Representative of CDFW, as 
defined in paragraph 12 below. 

12. An Authorized Representative shall mean the Director of CDFW; the General 
Counsel of CDFW; a Regional Manager of CDFW; or the Branch Chief of 
CDFW’s Habitat Conservation Planning Branch.   

13. This Credit shall be automatically extended without amendment for additional 
periods of one year from the present or any future expiration date hereof, unless 
at least sixty (60) days prior to any such date, we notify CDFW in writing by 
registered mail, return receipt requested, or by overnight courier that we elect not 
to consider this Credit extended for any such period.   

14. Communications with respect to this Credit shall be in writing and addressed to 
us at [name and address of financial institution], specifically referring upon 
such writing to this credit by number.  The address for notices with respect to this 
Credit shall be: (i) for CDFW: Department of Fish and Wildlife, Habitat 
Conservation Planning Branch, Post Office Box 944209, Sacramento, CA 94244-
2090, Attn: HCPB Contract Coordinator; and (ii) for the Applicant: [name and 
address of applicant].  
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15. This Credit may not be transferred. 

16. This Credit is subject to the International Standby Practices 1998 (“ISP 98”).  As 
to matters not covered by the ISP 98 and to the extent not inconsistent with the 
ISP 98, this credit shall be governed by and construed in accordance with the 
Uniform Commercial Code, Article 5 of the State of California.   

17. This Credit shall, if not canceled, expire on [expiration date], or any extended 
expiration date. 

18. We hereby agree with CDFW that documents presented in compliance with the 
terms of this Credit will be duly honored upon presentation, as specified herein.  

19. This Credit sets forth in full the terms of our undertaking.  Such undertaking shall 
not in any way be modified, amended or amplified by reference to any document 
or instrument referred to herein or in which this Credit is referred to or to which 
this Credit relates and any such reference shall not be deemed to incorporate 
herein by reference any document or instrument. 

[Name of financial institution] 
 
By: _____________________________ 
Name: ___________________________ 
Title: ____________________________ 
Telephone: __________________________ 
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ATTACHMENT A 
 

CERTIFICATE FOR DRAWING 

 
[CDFW Letterhead] 
 
[Date] 

[Name and address of financial institution] 
 
Re: Irrevocable Standby Letter of Credit No. [number issued by financial institution] 
 
The undersigned, a duly Authorized Representative of the California Department of Fish 
and Wildlife (“CDFW”), as defined in paragraph 12 in the above-referenced standby 
letter of credit (“Credit”), hereby certifies to the Issuer that: 
 

1. [Insert one of the following statements: “In the opinion of CDFW, the Applicant 
has failed to complete the Mitigation Requirements referenced in paragraph 3 of 
the Credit.” or “As set forth in paragraph 13, the Issuer has informed CDFW that 
the Credit will not be extended and the Applicant has not provided CDFW with an 
equivalent security approved by CDFW to replace the Credit.”]  

2. The undersigned is authorized under the terms of the Credit to present this 
Certificate as the sole means of demanding payment on the Credit. 

3. CDFW is therefore making a drawing under the Credit in amount of U.S. 
$_____________. 

4. The amount demanded does not exceed the Principal Sum of the Credit. 

Therefore, CDFW has executed and delivered this Certificate as of this ___day of 
[month], [year].  
 
CALIFORNIA DEPARTMENT OF FISH AND WILDLIFE 
 
 
___________________________________________ 
[Insert one of the following: “Director” or “General Counsel” or “Regional Manager, 
[Name of Regional Office]” or “Chief, Habitat Conservation Planning Branch”] 
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ATTACHMENT B 
 

CERTIFICATE FOR CANCELLATION 
 

[CDFW Letterhead] 

[Date] 

[Name and address of financial institution] 
 
Re: Irrevocable Standby Letter of Credit No. [number issued by financial institution] 
 
The undersigned, a duly Authorized Representative of the California Department of Fish 
and Wildlife (“CDFW”), as defined in the paragraph 12 in the above-referenced 
Irrevocable Standby Letter of Credit (“Credit”), hereby certifies to the Issuer that: 
 

1. [Insert one of the following statements: “The Applicant has presented 
documentary evidence of full compliance with the Mitigation Requirements 
referenced in paragraph 3 of the Credit.” or “The Applicant has provided CDFW 
with an equivalent security approved by CDFW to replace the Credit.”]  

2. CDFW therefore requests the cancellation of the Credit.  

Therefore, CDFW has executed and delivered this Certificate for Cancellation as of this 
____ day of [month], [year]. 
 
CALIFORNIA DEPARTMENT OF FISH AND WILDLIFE 
 
 
___________________________________________ 
[Insert one of the following: “Director” or “General Counsel” or “Regional Manager, 
[Name of Regional Office]” or “Chief, Habitat Conservation Planning Branch”] 
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State of California - Department of Fish and Wildlife 
MITIGATION PAYMENT TRANSMITTAL FORM  
DFW 1057 (REV.05/18/21) 
 

Project Applicant Instructions: Please fill out and attach this form to payment. For conservation banks, also attach the Bill(s) of Sale 
for credits sold. One form may be used for multiple transactions, BUT YOU MUST USE A SEPARATE FORM FOR EACH CHECK YOU 
TRANSMIT.  Make sure to include Project Name, Project Tracking Number, and ASB Mitigation Tracking Number (if available) on the 
attached payment type. 
 

 
1. DATE: ________________________________ 
 
 

TO:    ________________________________________ 
Regional Manager 

 
      _________________________________________ 

Region Office Address 
 

 
2. FROM:  _______________________________________ 

Name   
 

_______________________________________ 
 Mailing Address 

 
_____________________________________ 
City, State, Zip 

 
 _____________________________________ 

Telephone Number/FAX Number 
 

3. RE:   _________________________________________________ 
     Project Name as appears on permit/agreement 

 
4. AGREEMENT/ACCOUNT INFORMATION: (check the applicable type) 

 
□  2081 Permit      □  Conservation Bank      □  2835 NCCP      1802 Agreement        1600 Agreement  □  Other _______________ 

 
 ________________________________________________________________________ 

Project Tracking Number 
 
 
5. PAYMENT TYPE (One check per form only): The following funds are being remitted in connection with the above referenced project: 

 
Check information: 
 

 Total $_________________________ Check No. ________________________ 
 
 Account No. ____________________   Bank Routing No. __________________ 

 
 
a. Endowment: for Long-Term Management  Subtotal  $_________________ 

 
b. Habitat Enhancement    Subtotal  $_________________ 

 
c. Security:  

1. Cash Refundable Security Deposit Subtotal  $_________________ 

 
2. Letter of Credit   Subtotal  $_________________ 

 
1. Financial Institution: ______________________________ 
 
2. Letter of Credit Number: __________________________ 
 

3. Date of Expiration: _______________________________ 
 

 ACCOUNTING OFFICE USE ONLY 
Description FI$Cal Coding 

Speedchart  
(Project, Program, Reference, Fund) 

 

Reporting Structure  

Category  

Date Established: _____________________________     By: ______________________________________ 

 Please send this form to asbmitigation@wildlife.ca.gov 
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