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California Department of Fish and Wildlife 
Bay Delta Region 

2825 Cordelia Road, Suite 100 
Fairfield, CA 94534 

California Endangered Species Act 
Incidental Take Permit No. 2081-2024-066-03 

HEARN AVENUE COMMUNITY HUB 

I. Authority: 

This California Endangered Species Act (CESA) incidental take permit (ITP) is issued by the 
California Department of Fish and Wildlife (CDFW) pursuant to Fish and Game Code section 
2081, subdivisions (b) and (c), and California Code of Regulations, title 14, section 783.0 et 
seq. CESA prohibits the take1 of any species of wildlife designated by the California Fish and 
Game Commission as an endangered, threatened, or candidate species.2 However, CDFW 
may authorize the take of any such species by permit pursuant to the conditions set forth in 
Fish and Game Code section 2081, subdivisions (b) and (c). (See Cal. Code Regs., tit. 14, § 
783.4.) 

Permittee: City of Santa Rosa Transportation and Public Works 

Principal Officer: Dan Hennessey, Director of Transportation and Public Works, 
(707) 328-1291, dhennessey@srcity.org   

Contact Person: Brian Bacciarini, (707) 236-1532, brian.bacciarini@ghd.com 

Mailing Address: 69 Stony Circle, Santa Rosa, CA 95401 

II. Effective Date and Expiration Date of this ITP: 

This ITP is effective as of the date signed by CDFW below. Unless renewed by CDFW, this 
ITP and its authorization to take the Covered Species shall expire on December 31, 2029. 

Notwithstanding the expiration date on the take authorization provided by this ITP, 
Permittee’s obligations pursuant to this ITP do not end until CDFW accepts as complete the 
Permittee’s Final Mitigation Report required by Condition of Approval 6.11 of this ITP. 

 
1Pursuant to Fish and Game Code section 86, “‘take’ means hunt, pursue, catch, capture, or kill, or attempt to hunt, pursue, 
catch, capture, or kill.” (See also Environmental Protection Information Center v. California Department of Forestry and Fire 
Protection (2008) 44 Cal.4th 459, 507 [for purposes of incidental take permitting under Fish and Game Code section 2081, 
subdivision (b), “‘take’ … means to catch, capture or kill”.) 

2The definition of an endangered, threatened, and candidate species for purposes of CESA are found in Fish and Game 
Code sections 2062, 2067, and 2068, respectively. 
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III. Project Location: 

The Hearn Avenue Community Hub (Project) is located in the City of Santa Rosa and County 
of Sonoma at 976, 980, and 1004 Hearn Avenue, Santa Rosa, California 95407. The Project 
is just south of  the intersection of Hearn Avenue and Dutton Avenue at approximately 
38.413203°N, 122.723375°W (Figure 1). The Project site is bounded by Hearn Avenue to the 
north, undeveloped land to the south and west, and residential development to the east. The 
Project footprint is 4.91 acres and located on Assessor’s Parcel Numbers 043-191-018, 043-
191-019, and 043-191-020 within Township 7N, Range 8W, Section 34 of the Santa Rosa 
U.S. Geological Survey 7.5-minute quadrangle map. 

IV. Project Description: 

The Project includes the permanent development of 4.61 acres, of which 4.35 acres is 
undeveloped land, into a 20,400-square-foot (sf) fire station, 27,000-sf regional library, on-site 
parking lot, extensions of Dutton Avenue and the Colgan Creek Multi-Use Path, bioretention 
areas, and landscaping. Temporary material stockpiling and staging will occur on 0.30 acre of 
undeveloped land. Therefore, the total Project footprint will be 4.91 acres (Figure 2). Project 
activities include using heavy equipment to grub and grade the entire Project site, utility 
trench digging, paving, landscaping, and other activities. 

V. Covered Species Subject to Take Authorization Provided by this ITP: 

This ITP covers the following species: 

Name                                                                                         CESA Status3 

California tiger salamander (Ambystoma californiense)  Threatened4 

This species and only this species is the “Covered Species” for the purposes of this ITP. 

VI. Impacts of the Taking on Covered Species: 

Project activities and their resulting impacts are expected to result in the incidental take of 
individuals of the Covered Species. The activities described above expected to result in 
incidental take of individuals of the Covered Species include preparing the construction work 
areas; grading and contouring; excavating; trenching; installation of subsurface improvements; 
stockpiling of soil and materials; spoils disposal; constructing temporary access routes; 
preparing staging areas; operating heavy equipment; removing vegetation; constructing 
buildings and parking areas, road and trail extensions, and bioretention areas; vehicular 
movement; installing and maintaining Covered Species barrier fencing; capturing, handling, 
and relocating the Covered Species; and surveying for Covered Species (Covered Activities). 

 
3 Under CESA, a species may be on the list of endangered species, the list of threatened species, or the list of candidate 
species. 
4 See Cal. Code Regs. tit. 14, § 670.5, subd. (b)(3)(G). 
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Incidental take of individuals of the Covered Species in the form of mortality (“kill”) may occur 
as a result of Covered Activities such as crushing and entombing of individuals during 
construction, cut and fill grading, vehicular access, installing vegetation, or collapsing of 
burrows; and entrapment in excavated pits, trenches, storm drains, or within construction 
materials. Incidental take of individuals of the Covered Species may also occur from the 
Covered Activities in the form of pursue, catch, capture, or attempt to do so of the Covered 
Species surveying and relocating operations. The areas where authorized take of the 
Covered Species is expected to occur include: 4.65 acres of undeveloped land within the 
4.91-acre Project site as shown on Figure 2 (collectively, the Project Area). 

The Project is expected to cause the permanent loss of 4.35 acres and the temporary loss of 
0.30 acre of upland habitat for the Covered Species. Impacts of the authorized taking also 
include adverse impacts to the Covered Species related to temporal losses, increased habitat 
fragmentation and edge effects, and the Project’s incremental contribution to cumulative 
impacts (indirect impacts). These impacts include: stress resulting from noise and vibrations 
from tunneling and capture and relocation, and long-term effects due to increased pollution, 
displacement from preferred habitat, increased competition for food and space, and 
increased vulnerability to predation. 

VII. Incidental Take Authorization of Covered Species: 

This ITP authorizes incidental take of the Covered Species and only the Covered Species. 
With respect to incidental take of the Covered Species, CDFW authorizes the Permittee, its 
employees, contractors, and agents to take Covered Species incidentally in carrying out the 
Covered Activities, subject to the limitations described in this section and the Conditions of 
Approval identified below. This ITP does not authorize take of Covered Species from 
activities outside the scope of the Covered Activities, take of Covered Species outside of the 
Project Area, take of Covered Species resulting from violation of this ITP, or intentional take 
of Covered Species except for capture and relocation of Covered Species as authorized by 
this ITP. 

VIII. Conditions of Approval: 

Unless specified otherwise, the following measures apply to all Covered Activities within the 
Project Area, including areas used for vehicular ingress and egress, staging and parking, and 
noise and vibration generating activities that may cause take. CDFW’s issuance of this ITP 
and Permittee’s authorization to take the Covered Species are subject to Permittee’s 
compliance with and implementation of the following Conditions of Approval: 

1. Legal Compliance: Permittee shall comply with all applicable federal, state, and local 
laws in existence on the effective date of this ITP or adopted thereafter. 

2. CEQA Compliance: Permittee shall implement and adhere to the mitigation measures 
related to the Covered Species in the Environmental Impact Report (SCH No.: 
2016012030) certified by the City of Santa Rosa on October 18, 2016 as lead agency for 
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the Project pursuant to the California Environmental Quality Act (CEQA) (Pub. Resources 
Code, § 21000 et seq.). 

3. ESA Compliance: Permittee shall implement and adhere to the terms and conditions 
related to the Covered Species in the Formal Consultation on the Dutton Meadows 
Subdivision Phases Two Through Five, Santa Rosa, California Biological Opinion (No. 1-
1-03-F-0305, Corps File No. 26342N) for the Project pursuant to the Federal Endangered 
Species Act (ESA). For purposes of this ITP, where the terms and conditions for the 
Covered Species in the federal authorization are less protective of the Covered Species 
or otherwise conflict with this ITP, the conditions of approval set forth in this ITP shall 
control. 

4. ITP Time Frame Compliance: Permittee shall fully implement and adhere to the 
conditions of this ITP within the time frames set forth below and as set forth in the 
Mitigation Monitoring and Reporting Program (MMRP), which is included as Attachment 1 
to this ITP. 

5. General Provisions: 

5.1. Designated Representative. Before starting Covered Activities, Permittee shall 
designate a representative (Designated Representative) responsible for 
communications with CDFW and overseeing compliance with this ITP. Permittee 
shall notify CDFW in writing before starting Covered Activities of the Designated 
Representative’s name, business address, and contact information, and shall notify 
CDFW in writing if a substitute Designated Representative is selected or identified at 
any time during the term of this ITP. 

5.2. Designated Biologist(s). Permittee shall submit to CDFW in writing the name, 
qualifications, business address, and contact information of the Designated 
Biologist(s) using the Biologist Resume Form 
(https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=202869) or another format 
containing the same information at least 30 days before starting Covered Activities. 
Permittee shall ensure that the Designated Biologist(s) are knowledgeable and 
experienced in the biology, natural history, collecting and handling of the Covered 
Species. The Designated Biologist(s) shall be responsible for monitoring Covered 
Activities to help minimize and fully mitigate or avoid the incidental take of individual 
Covered Species and to minimize disturbance of Covered Species’ habitat. 
Permittee shall obtain CDFW approval of the Designated Biologist(s) in writing 
before starting Covered Activities and shall also obtain approval in advance, in 
writing, if the Designated Biologist(s) must be changed. 

5.3. Designated Biologist Authority. To ensure compliance with the Conditions of 
Approval of this ITP, the Designated Biologist shall immediately stop any activity that 
does not comply with this ITP and/or order any reasonable measure to avoid the 
unauthorized take of an individual of the Covered Species. Permittee shall provide 
unfettered access to the Project Site and otherwise facilitate the Designated Biologist 

https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=202869
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in the performance of his/her duties. If the Designated Biologist is unable to comply 
with the ITP, then the Designated Biologist shall notify the CDFW Representative 
immediately. Permittee shall not enter into any agreement or contract of any kind, 
including but not limited to non-disclosure agreements and confidentiality 
agreements, with its contractors and/or the Designated Biologist that prohibit or 
impede open communication with CDFW, including but not limited to providing 
CDFW staff with the results of any surveys, reports, or studies or notifying CDFW of 
any non-compliance or take. Failure to notify CDFW of any non-compliance or take 
or injury of a Covered Species as a result of such agreement or contract may result 
in CDFW taking actions to prevent or remedy a violation of this ITP. 

5.4. Education Program. Permittee shall conduct an education program for all persons 
employed or otherwise working in the Project Area before performing any work. The 
program shall consist of a presentation from the Designated Biologist that includes a 
discussion of the biology and general behavior of the Covered Species, information 
about the distribution and habitat needs of the Covered Species, sensitivity of the 
Covered Species to human activities, its status pursuant to CESA including legal 
protection, recovery efforts, penalties for violations and Project-specific protective 
measures described in this ITP. Permittee shall prepare and distribute wallet-sized 
cards or a fact sheet handout containing this information for workers to carry in the 
Project Area. Permittee shall provide interpretation for non-English speaking 
workers, and the same instruction shall be provided to any new workers before they 
are authorized to perform work in the Project Area. Upon completion of the program, 
employees shall sign a form stating they attended the program and understand all 
protection measures. This training shall be repeated at least once annually for long-
term and/or permanent employees that will be conducting work in the Project Area. 

5.5. Construction Monitoring Documentation. The Designated Biologist(s) shall maintain 
construction-monitoring documentation on-site in either hard copy or digital format 
throughout the construction period, which shall include a copy of this ITP with 
attachments and a list of signatures of all personnel who have successfully 
completed the education program. Permittee shall ensure a copy of the construction-
monitoring documentation is available for review at the Project site upon request by 
CDFW. 

5.6. Trash Abatement. Permittee shall initiate a trash abatement program before starting 
Covered Activities and shall continue the program for the duration of the Project. 
Permittee shall ensure that trash and food items are contained in animal-proof 
containers and removed, ideally at daily intervals but at least once a week, to avoid 
attracting opportunistic predators such as ravens, coyotes, and feral dogs. 

5.7. Dust Control. Permittee shall implement dust control measures during Covered 
Activities to facilitate visibility for monitoring of the Covered Species by the 
Designated Biologist. Permittee shall keep the amount of water used to the minimum 
amount needed and shall not allow water to form puddles. 
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5.8. Erosion Control Materials. Permittee shall prohibit use of erosion control materials 
potentially harmful to Covered Species and other species, such as monofilament 
netting (erosion control matting) or similar material, in potential Covered Species' 
habitat. 

5.9. Delineation of Property Boundaries. Before starting Covered Activities, Permittee 
shall clearly delineate the boundaries of the Project Area with fencing, stakes, or 
flags. Permittee shall restrict all Covered Activities to within the fenced, staked, or 
flagged areas. Permittee shall maintain all fencing, stakes, and flags until the 
completion of Covered Activities. 

5.10. Delineation of Habitat. Permittee shall clearly delineate habitat of the Covered 
Species within the Project Area with posted signs, posting stakes, flags, and/or rope 
or cord, and place fencing as necessary to minimize the disturbance of Covered 
Species’ habitat. 

5.11. Project Access. Project-related personnel shall access the Project Area using 
existing routes, and shall not cross Covered Species’ habitat outside of or en route to 
the Project Area. Permittee shall restrict Project-related vehicle traffic to established 
roads, staging, and parking areas. Permittee shall ensure that vehicle speeds do not 
exceed 20 miles per hour to avoid Covered Species on or traversing the roads. If 
Permittee determines construction of routes for travel are necessary outside of the 
Project Area, the Designated Representative shall contact CDFW for written 
approval before carrying out such an activity. CDFW may require an amendment to 
this ITP, among other reasons, if additional take of Covered Species will occur as a 
result of the Project modification. 

5.12. Staging Areas. Permittee shall confine all Project-related parking, storage areas, 
laydown sites, equipment storage, and any other surface-disturbing activities to the 
Project Area using, to the extent possible, previously disturbed areas. Additionally, 
Permittee shall not use or cross Covered Species' habitat outside of the marked 
Project Area unless provided for as described in Condition of Approval 5.11 of this 
ITP.  

5.13. Hazardous Waste. Permittee shall immediately stop and, pursuant to pertinent state 
and federal statutes and regulations, arrange for repair and clean up by qualified 
individuals of any fuel or hazardous waste leaks or spills at the time of occurrence, or 
as soon as it is safe to do so. Permittee shall exclude the storage and handling of 
hazardous materials from the Project Area and shall properly contain and dispose of 
any unused or leftover hazardous products off-site. 

5.14. CDFW Access. Permittee shall provide CDFW staff with reasonable access to the 
Project, and shall otherwise fully cooperate with CDFW efforts to verify compliance 
with or effectiveness of mitigation measures set forth in this ITP. 
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5.15. Refuse Removal. Upon completion of Covered Activities, Permittee shall remove 
from the Project Area and properly dispose of all construction refuse, including, but 
not limited to, broken equipment parts, wrapping material, cords, cables, wire, rope, 
strapping, twine, buckets, metal or plastic containers, and boxes. 

5.16. Prevention of Spread of Invasive Species. Permittee shall conduct Project activities 
in a manner that prevents the introduction, transfer, and spread of invasive species, 
including plants, animals, and microbes (e.g., algae, fungi, parasites, bacteria, etc.), 
from one project site and/or waterbody to another. Prevention Best Management 
Practices (BMPs) and guidelines for invasive plants can be found on the California 
Invasive Plant Council’s (Cal-IPC) website at: https://www.cal-
ipc.org/solutions/prevention/ and for invasive mussels and aquatic species can be 
found at the Stop Aquatic Hitchhikers website: https://stopaquatichitchhikers.org/. 

6. Monitoring, Notification and Reporting Provisions: 

6.1. Geographic Information Systems Data Files. Before starting Covered Activities, the 
Permittee shall provide CDFW with Geographic Information Systems (GIS) data files 
for permanent and temporary habitat impact areas authorized under this ITP for the 
Covered Species. The Permittee shall provide any additional GIS data files for the 
Project or related Covered Species features within 30 days of CDFW’s request. All 
GIS data files shall be provided in a format acceptable to CDFW. 

6.2. Notification Before Commencement. The Designated Representative shall notify 
CDFW 14 calendar days before starting Covered Activities and shall document 
compliance with all pre-Project Conditions of Approval before starting Covered 
Activities. 

6.3. Notification of Non-Compliance. The Designated Representative shall immediately 
notify CDFW if the Permittee is not in compliance with any Condition of Approval of 
this ITP, including but not limited to any actual or anticipated failure to implement 
measures within the time periods indicated in this ITP and/or the MMRP. The 
Designated Representative shall follow up within 24 hours with a written report to 
CDFW describing, in detail, any non-compliance with this ITP and suggested 
measures to remedy the situation. 

6.4. Compliance Monitoring. The Designated Biologist shall be on-site daily when 
Covered Activities occur. The Designated Biologist shall also conduct compliance 
inspections and check Covered Species temporary barriers and refuge areas a 
minimum of once per week during periods of inactivity, and shall check Covered 
Species temporary barriers and refuge areas before, during, and following storm 
events pursuant to Condition of Approval 7.5, unless otherwise approved in writing 
by CDFW. The Designated Biologist shall conduct compliance inspections to: 

(1) minimize incidental take of the Covered Species;  

https://www.cal-ipc.org/solutions/prevention/
https://www.cal-ipc.org/solutions/prevention/
https://stopaquatichitchhikers.org/
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(2) prevent unlawful take of species;  

(3) check for compliance with all measures of this ITP;  

(4) check all exclusion zones; and  

(5) ensure that signs, stakes, and fencing are intact, and that Covered 
Activities are only occurring in the Project Area.  

The Designated Representative or Designated Biologist shall prepare daily written 
observation and inspection records summarizing oversight activities and compliance 
inspections, observations of Covered Species and their sign, survey results, and 
monitoring activities required by this ITP.  

6.5. Reporting of Habitat Impacts. Permittee shall monitor, calculate, and record in an 
electronic ledger the total amount of permanent and temporary impacts to Covered 
Species habitat and shall at a minimum account for these impacts based upon 
habitat type. 

6.6. Notification of Take or Injury. Permittee shall immediately notify the Designated 
Biologist if a Covered Species is taken or injured by a Project-related activity, or if a 
Covered Species is otherwise found dead or injured within the vicinity of the Project. 
The Designated Biologist or Designated Representative shall provide initial 
notification to CDFW by calling the Regional Office at (707) 428-2002. The initial 
notification to CDFW shall include information regarding the location, species, and 
number of animals taken or injured and the ITP Number. Following initial notification, 
Permittee shall send CDFW a written report within two calendar days. The report 
shall include the date and time of the finding or incident, location of the animal or 
carcass, and if possible, provide a photograph, explanation as to cause of take or 
injury, and any other pertinent information. 

6.7. Notification of Non-Native Salamanders or Hybrids. The Designated Biologist shall 
immediately notify CDFW if a suspected barred tiger salamander (Ambystoma 
tigrinum mavortium) or California tiger salamander and non-native salamander hybrid 
is found within the Project Area within 24 hours by calling the Regional Office at 
(707) 428-2002. Permittee shall consult with CDFW to determine measures to 
address non-native or hybrid populations. 

6.8. Monthly Compliance Report. The Designated Representative or Designated Biologist 
shall compile the observation and inspection records identified in Conditions of 
Approval 6.3, 6.4, 6.5, and 6.6 into a Monthly Compliance Report and submit it to 
CDFW along with a copy of the MMRP table with notes showing the current 
implementation status of each mitigation measure. Monthly Compliance Reports 
shall be submitted to the CDFW offices listed in the Notices section of this ITP and 
via e-mail to CDFW’s Regional Representative and Headquarters CESA Program. At 
the time of this ITP’s approval, the CDFW Regional Representative is Nick Wagner 
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(Nicholas.Wagner@wildlife.ca.gov) and Headquarters CESA Program email is 
CESA@wildlife.ca.gov. CDFW may at any time increase the timing and number of 
compliance inspections and reports required under this provision depending upon 
the results of previous compliance inspections. If CDFW determines the reporting 
schedule must be changed, CDFW will notify Permittee in writing of the new 
reporting schedule. 

6.9. Annual Status Report. Permittee shall provide CDFW with an Annual Status Report 
(ASR) no later than January 31 of every year beginning with issuance of this ITP and 
continuing until CDFW accepts the Final Mitigation Report identified below. Each 
ASR shall include, at a minimum: (1) a summary of all Monthly Compliance Reports 
for that year identified in Condition of Approval 6.8; (2) a general description of the 
status of the Project Area and Covered Activities, including actual or projected 
completion dates, if known; (3) a copy of the table in the MMRP with notes showing 
the current implementation status of each mitigation measure; (4) an assessment of 
the effectiveness of each completed or partially completed mitigation measure in 
avoiding, minimizing and mitigating Project impacts; (5) all available information 
about Project-related incidental take of the Covered Species; (6) an accounting of 
the number of acres subject to permanent disturbance, both for the prior calendar 
year, and a total since ITP issuance; and (7) information about other Project impacts 
on the Covered Species. 

6.10. CNDDB Observations. The Designated Biologist shall submit all observations of 
Covered Species to CDFW’s California Natural Diversity Database (CNDDB) within 
60 calendar days of the observation and the Designated Biologist shall include 
copies of the submitted forms with the next Monthly Compliance Report or ASR, 
whichever is submitted first relative to the observation. 

6.11. Final Mitigation Report. No later than 45 days after completion of all mitigation 
measures, Permittee shall provide CDFW with a Final Mitigation Report. The 
Designated Biologist shall prepare the Final Mitigation Report which shall include, at 
a minimum: (1) a summary of all Monthly Compliance Reports and all ASRs; (2) a 
copy of the table in the MMRP with notes showing when each of the mitigation 
measures was implemented; (3) all available information about Project-related 
incidental take of the Covered Species; (4) information about other Project impacts 
on the Covered Species; (5) beginning and ending dates of Covered Activities; (6) an 
assessment of the effectiveness of this ITP’s Conditions of Approval in minimizing 
and fully mitigating Project impacts of the taking on Covered Species; 
(7) recommendations on how mitigation measures might be changed to more 
effectively minimize take and mitigate the impacts of future projects on the Covered 
Species; and (8) any other pertinent information. 

7. Take Minimization Measures: The following requirements are intended to ensure the 
minimization of incidental take of Covered Species in the Project Area during Covered 
Activities. Permittee shall implement and adhere to the following conditions to minimize 
take of Covered Species: 

mailto:Nicholas.Wagner@wildlife.ca.gov
mailto:CESA@wildlife.ca.gov
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7.1. Seasonal Work Period. Permittee shall limit ground disturbing activities involving 
construction and heavy equipment use (such as excavation, grading, contouring, 
trenching, road construction and repair, or disking) to the work period from April 15 to 
October 15, except as otherwise described below for limited ground disturbing 
activities.  

For limited ground disturbing activities outside of the above work period (such as 
minor excavation or contouring), Permittee shall submit requests for the activities to 
CDFW at least 14 days prior to the desired October 16 to April 14 activity start date 
and obtain separate written approval from CDFW prior to the activities.  

Construction activity that is limited to non-ground disturbing activities (such as 
above-ground electrical or building construction work) is not limited to April 15 to 
October 15. 

7.2. Work Restriction and Preparation for All Rain Events. Permittee or the Designated 
Biologist shall consult the 72-hour weather forecast from the National Weather 
Service (NWS) prior to the start of all ground disturbing activities involving 
construction and heavy equipment use. For a weekly forecast see 
https://forecast.weather.gov/MapClick.php?lat=38.4381&lon=-122.7125 and for a 48-
hour percent precipitation forecast see 
https://graphical.weather.gov/sectors/northcalifornia.php and click on QPF in Amount 
of Precipitation row then toggle +/- 12 hours. Ground disturbing activities shall not 
begin unless a 72-hour no precipitation forecast is obtained covering the entire 
Project Area and necessary erosion control measures are implemented. The 
Designated Biologist shall keep precipitation records on-site, and these records shall 
be subject to CDFW inspection. 

• If a 40 percent or greater chance of rain is forecasted, then ground disturbing 
activities shall cease at least 24 hours prior to the forecasted rain and the 
Designated Biologist shall confirm with the Permittee that all necessary 
erosion control measures have been implemented prior to the onset of 
precipitation, unless otherwise approved in writing by CDFW. 

• If ground-disturbing activities are approved by CDFW as described above, 
the Designated Biologist shall survey the work area before construction 
begins each day rain is forecast. If rain exceeds 0.25 inches during a 24-hour 
period, ground-disturbing activities shall cease. 

• Twenty-four hours after the rain ceases and once there is less than a 40 
percent chance of precipitation in the 24-hour forecast, ground disturbing 
activities may continue. 

7.3. Time of Day Work Restriction. Permittee shall terminate all Covered Activities 30 
minutes before sunset and shall not resume Covered Activities until 30 minutes after 
sunrise, unless otherwise approved in writing by CDFW. The Permittee shall use 

https://forecast.weather.gov/MapClick.php?lat=38.4381&lon=-122.7125
https://graphical.weather.gov/sectors/northcalifornia.php
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sunrise and sunset times established by the U.S. Naval Observatory Astronomical 
Applications Department for determining when Covered Activities shall terminate and 
resume. 

7.4. Personnel Restriction. Permittee shall ensure that all construction activities and 
personnel, including subcontractors, are restricted to the active construction area 
surrounded by the CTS temporary barrier and public roads. 

7.5. Covered Species Temporary Barrier. Permittee shall provide a Covered Species 
Temporary Barrier Plan (Plan) a minimum of 30 days prior to commencing Covered 
Activities to CDFW for review and obtain CDFW’s written approval of the Plan. Prior 
to any ground disturbing Covered Activities and under the direct supervision of the 
Designated Biologist, Permittee shall install a temporary barrier to prevent the 
Covered Species from dispersing into the Project Area pursuant to the CDFW-
approved Plan. The barrier shall be designed to allow Covered Species to leave the 
Project Area using a one-way funnel at 100-foot intervals along the barrier where 
suitable habitat for the Covered Species occurs on the other side of the temporary 
barrier, unless otherwise approved by CDFW in writing. Permittee shall provide 
refuge opportunities, such as coverboards (2-foot x 2-foot plywood), along both sides 
of the temporary barrier at 100-foot intervals on each side, and a climbing barrier at 
the top of the temporary barrier, unless otherwise approved by CDFW in writing. The 
temporary barrier shall remain in place until Covered Activities are completed, 
including during periods of inactivity. The Permittee shall maintain and repair the 
temporary barrier immediately to ensure that it is functional and without defects. The 
Designated Biologist shall check Covered Species temporary barriers and refuge 
areas daily during Covered Activities and before, during, and following storm events, 
and weekly once habitat is completely removed from the Project Area and during 
periods of inactivity. Animals found within the interior of the barrier shall be relocated 
outside of the barrier as described in the Covered Species Relocation Plan (see 
Condition of Approval 7.7). 

7.6. Covered Species Permanent Barrier. Permittee shall provide a Covered Species 
Permanent Barrier Plan (Plan) a minimum of 30 days prior to commencing Covered 
Activities to CDFW for review and obtain CDFW’s written approval of the Plan, 
unless otherwise approved in writing by CDFW. The Permittee shall install a 
permanent 12-inch-high impenetrable barrier between the impacted area and 
adjacent Covered Species habitat pursuant to the CDFW-approved Plan. The 
permanent barrier shall be installed after grading and stabilizing activities have been 
completed and prior to construction of building or other development, unless 
otherwise approved in writing by CDFW. Permittee shall design the barrier to prevent 
Covered Species from climbing over it or under it through burrows or cracks. The 
Permittee shall ensure the permanent barrier is monitored and maintained. The 
barrier shall be inspected annually prior to October 1 and all damages to the barrier 
shall be repaired immediately. Permittee shall ensure that permanent barriers 
installed between fully developed areas and Covered Species habitat are maintained 
in perpetuity. 
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7.7. Covered Species Relocation Plan. Permittee shall provide a Covered Species 
Relocation Plan (Relocation Plan) a minimum of 30 days prior to the commencement 
of Covered Activities to CDFW for review and obtain CDFW’s written approval of the 
Relocation Plan. The Designated Biologist shall implement the CDFW-approved 
Relocation Plan to install the Covered Species temporary barrier (see Condition of 
Approval 7.5); install any pitfall traps, cover boards, and drift fence arrays; check any 
pitfall traps and cover boards according to the rainfall-dependent schedule; and 
relocate captured Covered Species adults, juveniles, and larva to a suitable site. 

7.8. Covered Species Handling and Injury. Covered Species shall be handled and 
assessed according to the Restraint and Handling of Live Amphibians USGS, 
National Wildlife Health Center (D. Earl Greene, ARMI SOP NO. 100; 16 February 
2001) (Attachment 2). If an injured Covered Species is found during the Project term, 
the individual shall be evaluated by the Designated Biologist who shall then 
immediately contact the CDFW Regional Representative, via email and telephone, to 
discuss the next steps pursuant to Condition of Approval 6.6. If the CDFW Regional 
Representative cannot be contacted immediately, the injured Covered Species shall 
be placed in a shaded container and kept moist. If the CDFW Regional 
Representative is not available or has not responded within 2 hours of initial 
attempts, then the following steps shall be taken by the Designated Biologist: 

7.8.1. If the injury is minor or healing and the Covered Species is likely to survive, the 
Covered Species shall be released immediately in accordance with the 
Condition of Approval 7.7. 

7.8.2. If it is determined that the Covered Species has major or serious injuries as a 
result of Project-related activities the Designated Biologist shall immediately 
take it to a CDFW approved wildlife rehabilitation or veterinary facility. If taken 
into captivity the individual shall remain in captivity and not be released into the 
wild unless it has been kept in quarantine and the release is authorized by the 
CDFW and U.S. Fish and Wildlife Service. Permittee shall bear any costs 
associated with the care or treatment of such injured Covered Species. The 
circumstances of the injury, the procedure followed, and the final disposition of 
the injured animal shall be documented in a written incident report as 
described in Condition of Approval 6.6. 

7.9. Atypical Dens and Burrows. Permittee shall ensure that all construction pipes, 
culverts, or similar structures that are stored in the Project Area for one or more 
overnight periods are either securely capped prior to storage or thoroughly inspected 
by the Designated Biologist before the pipe is subsequently buried, capped, or 
otherwise used or moved in any way. If a Covered Species is discovered inside a 
pipe by the Designated Biologist or anyone else, the Designated Biologist shall move 
the animal to a safe nearby location per the Relocation Plan described in Condition 
of Approval 7.7. 
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7.10. Pre-Construction Surveys. The Designated Biologist shall complete walking surveys 
of the Project Area prior to any initial ground disturbing activity and shall follow 
earthmoving equipment to look for Covered Species during initial site grading and 
other ground disturbing activities. Areas to be surveyed shall include suitable habitat 
features for the Covered Species such as aquatic and upland areas as well as under 
woody or other debris. Pre-construction surveys shall be conducted in conjunction 
with Covered Species temporary barrier installation. If a Covered Species is 
discovered, the Designated Biologist shall move the animal to a safe nearby location 
(e.g., mouth of small mammal burrow outside of the construction area) and monitor it 
until it is determined that the animal is not imperiled by predators or other dangers 
(see Condition of Approval 7.7). 

7.11. Trench Escape and Inspection. The Designated Biologist shall inspect all open 
holes, sumps, and trenches within the Project Area at the beginning of each working 
day for trapped animals. To prevent inadvertent entrapment of Covered Species, the 
Designated Biologist shall oversee the covering of all trenches, holes, sumps, or 
other excavations with a greater than 1:1 (45 degree) slope of any depth with barrier 
material at the close of each working day such that Covered Species are unable to 
dig or squeeze under the barrier and become entrapped. The outer two feet of 
excavation cover shall conform to solid ground so that gaps do not occur between 
the cover and the ground and secured with soil staples or similar means to prevent 
gaps. 

Each morning prior to beginning Covered Activities and immediately before trenches, 
holes, sumps, or other excavations are back-filled, the Designated Biologist shall 
thoroughly inspect them for Covered Species. Trenches, holes, sumps, or other 
excavations that are covered long-term shall be inspected at the beginning of each 
working day to ensure inadvertent entrapment has not occurred. Permittee shall 
cease all Covered Activities in the vicinity and notify the Designated Biologist 
immediately if any worker discovers that Covered Species have become trapped. If 
at any time a trapped Covered Species is discovered by the Designated Biologist or 
anyone else, the Designated Biologist shall capture and relocate the animal to a safe 
nearby location per the Relocation Plan described in Condition of Approval 7.7. 

7.11.1. If the open holes, sumps, trenches, or excavations cannot be covered, then a 
Covered Species temporary barrier shall be installed around any trenches, 
holes, sumps, or other excavations to prevent Covered Species from becoming 
trapped. Refuge opportunities, such as coverboards shall be provided on the 
outside perimeter of the barrier. 

7.12. Burrow Protection. The Designated Biologist shall mark for avoidance all small 
mammal burrows with flagging at the limits of access areas, including vehicle routes, 
and staging areas. 

7.13. Temporary Impacts. To be considered a temporary impact, Permittee shall recontour 
and seed all temporary impact areas by October 15 of the year of the impact and the 
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impacted area soils must be suitable to support small mammal burrows. Heavily 
compacted soil is not considered suitable. Additionally, these areas shall be made 
available to fossorial mammals and shall not be surrounded by fencing that limits 
access. Impacted areas that do not meet these requirements will be considered 
permanent impacts, an Amendment will be required, and additional Habitat 
Management Lands pursuant to Condition of Approval 8 may be required. 

7.14. Erosion Control. All erosion and sediment control measures shall be installed prior to 
earth-moving Covered Activities. Permittee shall utilize erosion control measures 
throughout the Project where sediment runoff from exposed soils could leave the 
Project Area. The Designated Biologist(s) shall monitor erosion control measures 
before, during, and after each storm event and Permittee shall repair and/or replace 
ineffective measures immediately. 

7.15. Spoil Pile Stabilization. Soil stockpiles shall be placed where soil cannot erode or 
wash outside of the Project Area. Permittee shall stabilize active and non-active spoil 
piles with native grass hydro-seed, erosion control fabric, straw, or other 
biodegradable material by October 15 of each year of the Project. Plastic and other 
synthetic materials shall not be used. Fiber rolls and a Covered Species temporary 
barrier shall be placed around the perimeter of non-active spoil piles, and slope 
breaks shall be utilized on the slopes of non-active spoil piles. Active spoil piles shall 
be covered/stabilized adequately when rainy conditions are evident (see Condition of 
Approval 7.2) or at any time when spoil material could enter Covered Species 
terrestrial or aquatic habitat. 

7.16. Pesticides Prohibited. Permittee shall ensure that rodenticides or other poisons used 
in the control of fossorial (burrow-dwelling) mammals, and herbicides, are not used 
within the Project Area during the term of this ITP unless otherwise approved in 
writing by CDFW. 

8. Covered Species Credits or Habitat Management Land Acquisition: CDFW has 
determined that permanent protection and perpetual management of compensatory 
habitat is necessary and required pursuant to CESA to fully mitigate Project-related 
impacts of the taking on the Covered Species that will result from implementation of the 
Covered Activities. This determination is based on factors including an assessment of the 
importance of the habitat in the Project Area, the extent to which the Covered Activities 
will impact the habitat, and CDFW’s estimate of the protected acreage required to provide 
for adequate compensation. 

To meet this requirement, the Permittee shall either purchase 9.82 acres of Covered 
Species credits from a CDFW-approved mitigation or conservation bank pursuant to 
Condition of Approval 8.2 below OR shall provide for both the permanent protection and 
management of 9.82 acres of Habitat Management (HM) lands pursuant to Condition of 
Approval 8.3 below and the calculation and deposit of the management funds pursuant to 
Condition of Approval 8.4 below. Purchase of Covered Species credits OR permanent 
protection and funding for perpetual management of HM lands must be complete before 
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starting Covered Activities, or within 18 months of the effective date of this ITP if Security 
is provided pursuant to Condition of Approval 9 below for all uncompleted obligations. 

8.1. Cost Estimates. For the purposes of determining the Security amount, CDFW has 
estimated the cost sufficient for CDFW or its contractors to complete purchase of 
Covered Species credits or acquisition, protection, and perpetual management of the 
HM lands as follows: 

8.1.1. Purchase of Covered Species credits at a conservation or mitigation bank as 
described in Condition of Approval 8.2 OR acquisition, protection, and 
perpetual management of HM lands as described in Condition of Approval 8.3 
estimated at $304,500 per acre; therefore, for 9.82 acres the estimated cost is 
$2,990,190. 

8.1.2. Restoration of on-site temporary impacts to Covered Species habitat as 
described in Condition of Approval 8.6, estimated at $6,311/acre for 0.30 acre: 
$1,893. 

8.1.3. All costs associated with CDFW engaging an outside contractor to complete 
the mitigation tasks, including but not limited to purchase of Covered Species 
credits or acquisition, protection, and perpetual funding and management of 
the HM lands. These costs include but are not limited to the cost of issuing a 
request for proposals, transaction costs, contract administration costs, and 
costs associated with monitoring the contractor’s work, estimated at $40,000. 

8.2. Covered Species Credits. If the Permittee elects to purchase Covered Species 
credits to complete compensatory mitigation obligations, then Permittee shall 
purchase 9.82 acres of Covered Species credits from a CDFW-approved mitigation 
or conservation bank prior to initiating Covered Activities, or no later than 18 months 
from the issuance of this ITP if Security is provided pursuant to Condition of Approval 
9 below, unless otherwise approved in writing by CDFW. Prior to purchase of 
Covered Species credits, Permittee shall obtain CDFW approval to ensure the 
mitigation or conservation bank is appropriate to compensate for the impacts of the 
Project, unless otherwise approved in writing by CDFW. Permittee shall: 1) submit to 
CDFW a copy of the Bill of Sale(s), 2) submit to CDFW a copy of the Payment 
Receipt(s), unless otherwise approved in writing by CDFW,  and 3) obtain CDFW’s 
written approval of the purchased credits as appropriate compensation for the 
impacts of the Project prior to initiating Covered Activities or within 18 months from 
issuance of this ITP if Security is provided.  

8.3. Habitat Management Lands Acquisition and Protection. If the Permittee elects to 
provide for the acquisition, permanent protection, and perpetual management of HM 
lands to complete compensatory mitigation obligations, then the Permittee shall: 

8.3.1. Fee Title. Transfer fee title of the HM lands to CDFW pursuant to terms 
approved in writing by CDFW. Alternatively, CDFW, in its sole discretion, may 
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authorize a governmental entity, special district, non-profit organization, for-
profit entity, person, or another entity to hold title to and manage the property 
provided that the district, organization, entity, or person meets the 
requirements of Government Code sections 65965-65968, as amended.  

8.3.2. Conservation Easement. If CDFW does not hold fee title to the HM lands, 
CDFW shall act as grantee for a conservation easement over the HM lands or 
shall, in its sole discretion, approve a non-profit entity, public agency, or Native 
American tribe to act as grantee for a conservation easement over the HM 
lands provided that the entity, agency, or tribe meets the requirements of Civil 
Code section 815.3. If CDFW elects not to be named as the grantee for the 
conservation easement, CDFW shall be expressly named in the conservation 
easement as a third-party beneficiary. The Permittee shall obtain CDFW 
written approval of any conservation easement before its execution or 
recordation. No conservation easement shall be approved by CDFW unless it 
complies with Civil Code sections 815-816, as amended, and Government 
Code sections 65965-65968, as amended and includes provisions expressly 
addressing Government Code sections 65966(j) and 65967(e). Because the 
“doctrine of merger” could invalidate the conservation interest, under no 
circumstances can the fee title owner of the HM lands serve as grantee for the 
conservation easement. 

8.3.3. HM Lands Approval. Obtain CDFW written approval of the HM lands before 
acquisition and/or transfer of the land by submitting, at least three months 
before acquisition and/or transfer of the HM lands, documentation identifying 
the land to be purchased or property interest conveyed to an approved entity 
as mitigation for the Project’s impacts on Covered Species; 

8.3.4. HM Lands Documentation. Provide a recent preliminary title report, Phase I 
Environmental Site Assessment, and other necessary documents (please 
contact CDFW for document list). All documents conveying the HM lands and 
all conditions of title are subject to the approval of CDFW, and if applicable, the 
Wildlife Conservation Board and the Department of General Services; 

8.3.5. Land Manager. Designate both an interim and long-term land manager 
approved by CDFW. The interim and long-term land managers may, but need 
not, be the same. The interim and/or long-term land managers may be the 
landowner or another party. Documents related to land management shall 
identify both the interim and long-term land managers. Permittee shall notify 
CDFW of any subsequent changes in the land manager within 30 days of the 
change. If CDFW will hold fee title to the mitigation land, CDFW will also act as 
both the interim and long-term land manager unless otherwise specified. The 
grantee for the conservation easement cannot serve as the interim or long-
term manager without the express written authorization of CDFW in its sole 
discretion. 
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8.3.6. Start-up Activities. Provide for the implementation of start-up activities, 
including the initial site protection and enhancement of HM lands, once the HM 
lands have been approved by CDFW. Start-up activities include, at a minimum: 
(1) preparing and implementing a Development and Restoration Plan approved 
by CDFW in writing; (2) preparing an Interim Management Plan, including the 
costs of interim management activities, approved by CDFW in writing; (3) 
preparing a Long-Term Management Plan, including the endowment 
assessment (see Condition of Approval 8.4.2), approved by CDFW in writing: 
(see https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=227736); (4) 
conducting a baseline biological assessment and land survey report within four 
months of recording or transfer; (5) developing and transferring Geographic 
Information Systems (GIS) data if applicable; (6) establishing initial fencing; (7) 
conducting litter removal; (8) conducting initial habitat restoration or 
enhancement, if applicable; and (9) installing signage. 

8.3.7. Contingency. Provide for any necessary remedial action and guarantee that 
the performance measures as described in the development and restoration 
plan and interim management plan described in Conditions of Approval 8.3.6 
and 8.3.8 have been achieved. 

8.3.8. Interim Management (Initial and Capital). Provide for the interim management 
of the HM lands. The Permittee shall ensure that the interim land manager 
implements the interim management of the HM lands as described in the 
Interim Management Plan and conservation easement approved by CDFW. 
The interim management period shall be a minimum of three years from the 
date of HM land acquisition and protection and full funding of the Endowment 
and includes expected management following start-up activities. Interim 
management period activities described in the Interim Management Plan shall 
include but not be limited to fence repair, continuing trash removal, site 
monitoring, and vegetation and invasive species management. 

Permittee shall either (1) provide Security to CDFW for the minimum of three 
years of interim management that the land owner, Permittee, or land manager 
agrees to manage and pay for at their own expense, (2) establish an escrow 
account with written instructions approved in advance in writing by CDFW to 
pay the land manager annually in advance, or (3) establish a short-term 
enhancement account with CDFW or a CDFW-approved entity for payment to 
the land manager. 

8.4. Endowment Fund. If the Permittee elects to provide for the acquisition, permanent 
protection, and perpetual management of HM lands to complete compensatory 
mitigation obligations, then the Permittee shall ensure that the HM lands are 
perpetually managed, maintained, and monitored by the long-term land manager as 
described in this ITP, the conservation easement, and the Long-Term Management 
Plan approved by CDFW. After obtaining CDFW approval of the HM lands, Permittee 
shall provide long-term management funding for the perpetual management of the 

https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=227736
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HM lands by establishing a long-term management fund (Endowment). The 
Endowment is a sum of money, held in a CDFW-approved fund that is permanently 
restricted to paying the costs of long-term management and stewardship of the 
mitigation property for which the funds were set aside, which costs include the 
perpetual management, maintenance, monitoring, and other activities on the HM 
lands consistent with this ITP, the conservation easement, and the Long-Term 
Management Plan required by Condition of Approval 8.3.6. Endowment as used in 
this ITP shall refer to the endowment deposit and all interest, dividends, other 
earnings, additions and appreciation thereon. The Endowment shall be governed by 
this ITP, Government Code sections 65965-65968, as amended, and Probate Code 
sections 18501-18510, as amended. 

After the interim management period, Permittee shall ensure that the designated 
long-term land manager implements the management and monitoring of the HM 
lands according to the Long-Term Management Plan. The long-term land manager 
shall be obligated to manage and monitor the HM lands in perpetuity to preserve 
their conservation values in accordance with this ITP, the conservation easement, 
and the Long-Term Management Plan. Such activities shall be funded through the 
Endowment. 

8.4.1. Identify an Endowment Manager. The Endowment shall be held by the 
Endowment Manager, which shall be either CDFW or another entity qualified 
pursuant to Government Code sections 65965-65968, as amended. 

Permittee shall submit to CDFW a written proposal that includes: (i) the name 
of the proposed Endowment Manager; (ii) whether the proposed Endowment 
Manager is a governmental entity, special district, nonprofit organization, 
community foundation, or congressionally chartered foundation; (iii) whether 
the proposed Endowment Manager holds the property or an interest in the 
property for conservation purposes as required by Government Code section 
65968(b)(1) or, in the alternative, the basis for finding that the Project qualifies 
for an exception pursuant to Government Code section 65968(b)(2); and (iv) a 
copy of the proposed Endowment Manager’s certification pursuant to 
Government Code section 65968(e). 

Within thirty days of CDFW’s receipt of Permittee’s written proposal, CDFW 
shall inform Permittee in writing if it determines the proposal does not satisfy 
the requirements of Fish and Game Code section 2081(b)(3) and, if so, shall 
provide Permittee with a written explanation of the reasons for its 
determination. If CDFW does not provide Permittee with a written 
determination within the thirty-day period, the proposal shall be deemed 
consistent with Section 2081(b)(3). 

8.4.2. Calculate the Endowment Funds Deposit. After obtaining CDFW written 
approval of the HM lands and Endowment Manager, Permittee shall prepare 
an endowment assessment (equivalent to a Property Analysis Record (PAR)) 
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to calculate the amount of funding necessary to ensure the long-term 
management of the HM lands (Endowment Deposit Amount) and include the 
endowment assessment in the Long-Term Management Plan. Note that the 
endowment for the easement holder is a separate cost from the Endowment 
Deposit Amount and should not be included in this calculation. The Permittee 
shall submit to CDFW for review and approval the results of the endowment 
assessment before transferring funds to the Endowment Manager. 

8.4.2.1. Capitalization Rate and Fees. Permittee shall obtain the capitalization rate 
from the selected Endowment Manager for use in calculating the 
endowment assessment and adjust for any additional administrative, 
periodic, or annual fees. 

8.4.2.2. Endowment Buffers/Assumptions. Permittee shall include in the 
endowment assessment assumptions the following buffers for endowment 
establishment and use that will substantially ensure long-term viability and 
security of the Endowment: 

8.4.2.2.1. 10 Percent Contingency. A 10 percent contingency shall be added to 
each endowment calculation to hedge against underestimation of the 
fund, unanticipated expenditures, inflation, or catastrophic events. 

8.4.2.2.2. Three Years Delayed Spending. The endowment shall be established 
assuming spending will not occur for the first three years after full 
funding. 

8.4.2.2.3. Non-Annualized Expenses. For all large capital expenses to occur 
periodically but not annually such as fence replacement or well 
replacement, payments shall be withheld from the annual 
disbursement until the year of anticipated need or upon request to 
Endowment Manager and CDFW. 

8.4.3. Transfer Long-Term Endowment Funds. Permittee shall transfer the long-term 
endowment funds to the Endowment Manager upon CDFW approval of the 
Endowment Deposit Amount identified above.  

8.4.4. Management of the Endowment. The approved Endowment Manager may pool 
the Endowment with other endowments for the operation, management, and 
protection of HM lands for local populations of the Covered Species but shall 
maintain separate accounting for each Endowment. The Endowment Manager 
shall, at all times, hold and manage the Endowment in compliance with this 
ITP, Government Code sections 65965-65968, as amended, and Probate 
Code sections 18501-18510, as amended. 

Notwithstanding Probate Code sections 18501-18510, the Endowment 
Manager shall not make any disbursement from the Endowment that will result 
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in expenditure of any portion of the principal of the endowment without the prior 
written approval of CDFW in its sole discretion. Permittee shall ensure that this 
requirement is included in any agreement of any kind governing the holding, 
investment, management, and/or disbursement of the Endowment funds. 

Notwithstanding Probate Code sections 18501-18510, if CDFW determines in 
its sole discretion that an expenditure needs to be made from the Endowment 
to preserve the conservation values of the HM lands, the Endowment Manager 
shall process that expenditure in accordance with directions from CDFW. The 
Endowment Manager shall not be liable for any shortfall in the Endowment 
resulting from CDFW’s decision to make such an expenditure. 

8.5. Reimburse CDFW. Permittee shall reimburse CDFW for all reasonable costs 
incurred by CDFW related to issuance and monitoring of this ITP, including, but not 
limited to transaction fees, account set-up fees, administrative fees, title and 
documentation review and related title transactions, costs incurred from other state 
agency reviews, and overhead related to transfer of HM lands to CDFW. 

8.6. Habitat Restoration. Permittee shall restore on-site the 0.30 acre of Covered Species 
habitat that will be temporarily impacted during construction to pre-Project or better 
conditions. At least seven (7) days prior to the initiation of Project construction, the 
Permittee shall submit a Vegetation Restoration Plan (Plan) to CDFW for approval to 
facilitate revegetation of the 0.30 acre of temporary construction impacts on-site. The 
Permittee shall obtain CDFW’s written approval of the Plan and ensure that the Plan 
is successfully implemented. The Plan shall identify plant species that will be 
damaged or removed during Project activities and include detailed specifications for 
restoring all temporarily impacted areas, such as seed mixes and application 
methods. For seeding and mulching exposed slopes, the seed blend shall include 
locally native grass species at a ratio appropriate to the site. The Plan shall also 
indicate the best time of year for seeding to occur; three (3) years of monitoring, 
maintenance, and reporting; and success criteria. Permittee is responsible for 
monitoring and maintaining the restored areas until the Plan success criteria have 
been met. The Plan may include initial watering of plantings to facilitate adequate 
growth if necessary, however no additional watering shall occur unless otherwise 
approved in writing by CDFW. Permittee shall complete seeding/planting as soon as 
possible, but no later than October 15 of the year of impact. At the discretion of 
CDFW, all exposed areas where seeding/planting is unsuccessful after 90 days shall 
receive appropriate soil preparation and a second application of seeding/planting, 
straw, or mulch as soon as is practical on a date mutually agreed upon. 

9. Security: The Permittee may proceed with Covered Activities only after the Permittee has 
ensured funding (Security) to complete any activity required by Condition of Approval 8 
that has not been completed before Covered Activities begin. Permittee shall provide 
Security as follows: 
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9.1. Security Amount. The Security shall be in the amount of $3,032,083 or in the amount 
identified in Condition of Approval 8.1 specific to the obligation that has not been 
completed. This amount is determined by CDFW based on the cost estimates 
identified in Condition of Approval 8.1 above, sufficient for CDFW or its contractors to 
complete purchase of Covered Species credits or land acquisition, property 
enhancement, startup costs, initial management, long-term management, and 
monitoring. 

9.2. Security Form. The Security shall be in the form of an irrevocable letter of credit (see 
Attachment 3) or another form of Security approved in advance in writing by CDFW’s 
Office of the General Counsel. 

9.3. Security Timeline. The Security shall be provided to CDFW before Covered Activities 
begin or within 30 days after the effective date of this ITP, whichever occurs first. 

9.4. Security Holder. The Security shall be held by CDFW or in a manner approved in 
advance in writing by CDFW. 

9.5. Security Transmittal. Permittee shall transmit security to CDFW by way of an 
approved instrument such as an escrow agreement, irrevocable letter of credit, or 
other. 

9.6. Security Drawing. The Security shall allow CDFW to draw on the principal sum if 
CDFW, in its sole discretion, determines that the Permittee has failed to comply with 
the Conditions of Approval of this ITP. 

9.7. Security Release. The Security (or any portion of the Security then remaining) shall 
be released to the Permittee after CDFW has received confirmation that all secured 
requirements have been satisfied, as evidenced by: 

 For Covered Species credits 

• Copy of: 1) Bill of Sale(s) and 2) Payment Receipt(s), unless otherwise 
approved in writing by CDFW, or 3) Credit Transfer Agreement, for the 
purchase of Covered Species credits; and  

• Timely submission of all required reports. 

 OR for the permanent protection and management of HM Lands 

• An on-site inspection conducted by CDFW; 

• Written documentation of the acquisition of the HM lands; 

• Copies of all executed and recorded conservation easements; 

• Written confirmation from the approved Endowment Manager of its receipt of 
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the full Endowment; and 

• Timely submission of all required reports. 

AND for habitat restoration 

• Successful restoration of temporary impacts. 

Even if Security is provided, the Permittee must complete the required purchase of 
Covered Species credits or acquisition, protection and transfer of all HM lands and record 
any required conservation easements no later than 18 months from the effective date of 
this ITP. CDFW may require the Permittee to provide additional HM lands and/or 
additional funding to ensure the impacts of the taking are minimized and fully mitigated, as 
required by law, if the Permittee does not complete these requirements within the 
specified timeframe. 

IX. Amendment: 

This ITP may be amended as provided by California Code of Regulations, title 14, section 
783.6, subdivision (c), and other applicable law. This ITP may be amended without the 
concurrence of the Permittee as required by law, including if CDFW determines that 
continued implementation of the Project as authorized under this ITP would jeopardize the 
continued existence of the Covered Species or where Project changes or changed biological 
conditions necessitate an ITP amendment to ensure that all Project-related impacts of the 
taking to the Covered Species are minimized and fully mitigated. 

X. Stop-Work Order: 

If CDFW determines the Permittee has violated any term or condition of this ITP or has 
engaged in unlawful take, CDFW may issue Permittee a written stop-work order instructing 
the Permittee to suspend any Covered Activity for an initial period of up to 30 days or risk 
suspension or revocation of this ITP. CDFW can issue a stop-work order to prevent or 
remedy a violation of this ITP, including but not limited to the failure to comply with reporting 
or monitoring obligations, or to prevent the unauthorized take of any CESA endangered, 
threatened, or candidate species, regardless of whether that species is a Covered Species 
under this ITP. Permittee shall stop work immediately as directed by CDFW upon receipt of 
any such stop-work order. Upon written notice to Permittee, CDFW may extend any stop-
work order issued to Permittee for a period not to exceed 30 additional days. 

If Permittee fails to remedy the violation or to comply with a stop-work order, CDFW may 
proceed with suspension and revocation of this ITP. Suspension and revocation of this ITP 
shall be governed by California Code of Regulations, title 14, section 783.7, and any other 
applicable law. Neither the Designated Biologist nor CDFW shall be liable for any costs 
incurred in complying with stop-work orders. 
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XI. Liability: 

All terms and conditions of this ITP shall be binding upon each Permittee. Notwithstanding 
California Civil Code section 1431 or any other provision of law, each Permittee shall be 
jointly and severally liable for performance of all terms, conditions, and obligations of this ITP 
and shall be jointly and severally liable for any unauthorized take or other violations of this 
ITP, whether committed by Permittees or any person acting on behalf of one or more 
Permittees, including their officers, employees, representatives, agents or contractors and 
subcontractors. Any failure by one or more Permittees to comply with any term, condition, or 
obligation herein shall be deemed a failure to comply by all Permittees. 

XII. Compliance with Other Laws: 

This ITP sets forth CDFW’s requirements for the Permittee to implement the Project pursuant 
to CESA. This ITP does not necessarily create an entitlement to proceed with the Project. 
Permittee is responsible for complying with all other applicable federal, state, and local law. 

XIII. Notices: 

Written notices, reports and other communications relating to this ITP shall be delivered to 
CDFW by email or registered first class mail at the following address, or at addresses CDFW 
may subsequently provide the Permittee. Notices, reports, and other communications shall 
reference the Project name, Permittee, and ITP Number (2081-2024-066-03) in a cover letter 
and on any other associated documents. 

Original cover with attachment(s) to: 

Erin Chappell, Regional Manager 
California Department of Fish and Wildlife – Bay Delta Region 
2825 Cordelia Road, Suite 100 
Fairfield, CA 94534 
R3CESA@wildlife.ca.gov   

and a copy to: 

Habitat Conservation Planning Branch 
California Department of Fish and Wildlife 
Attention: CESA Permitting Program 
Post Office Box 944209 
Sacramento, CA  94244-2090 
CESA@wildlife.ca.gov  

Unless Permittee is notified otherwise, CDFW’s Regional Representative for purposes of 
addressing issues that arise during implementation of this ITP is: 

mailto:R3CESA@wildlife.ca.gov
mailto:CESA@wildlife.ca.gov
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Nick Wagner, Senior Environmental Scientist (Specialist) 
California Department of Fish and Wildlife – Bay Delta Region 
2825 Cordelia Road, Suite 100 
Fairfield, CA 94534 
(707) 428-2075 
Nicholas.Wagner@wildlife.ca.gov  

XIV. Applicability of the California Environmental Quality Act: 

CDFW’s issuance of this ITP is subject to CEQA. CDFW is a responsible agency pursuant to 
CEQA with respect to this ITP because of prior environmental review of the Project by the 
lead agency, the City of Santa Rosa. (See generally Pub. Resources Code, §§ 21067, 
21069.) The lead agency’s prior environmental review of the Project is set forth in the 
Roseland Area/Sebastopol Road Specific Plan and Roseland Area Annexation Projects 
Environmental Impact Report (EIR) (SCH No.: 2016012030), dated August 2016, a program 
EIR, that the City of Santa Rosa certified for the Roseland Area/Sebastopol Road Specific 
Plan and Roseland Area Annexation Projects on October 18, 2016. Pursuant to CEQA 
Guidelines section 15168, subdivision (c)(4), the City of Santa Rosa prepared a written 
checklist titled City of Santa Rosa Hearn Avenue Community Hub Project CEQA Checklist 
tiering from Specific Plan Environmental Impact Report, dated May 2024, documenting that 
the environmental effects of the Project are within the scope of the EIR. The lead agency 
approved the Project on October 22, 2024. At the time the lead agency certified the EIR and 
approved the Project, it also adopted various mitigation measures for the Covered Species as 
conditions of Project approval.   

This ITP, along with CDFW’s related CEQA findings, which are available as a separate 
document, provide evidence of CDFW’s consideration of the lead agency’s EIR for the 
Project and the environmental effects related to issuance of this ITP (CEQA Guidelines, § 
15096, subd. (f)). CDFW finds that issuance of this ITP will not result in any previously 
undisclosed potentially significant effects on the environment or a substantial increase in the 
severity of any potentially significant environmental effects previously disclosed by the lead 
agency. Furthermore, to the extent the potential for such effects exists, CDFW finds 
adherence to and implementation of the Conditions of Project Approval adopted by the lead 
agency, and that adherence to and implementation of the Conditions of Approval imposed by 
CDFW through the issuance of this ITP, will avoid or reduce to below a level of significance 
any such potential effects. CDFW consequently finds that issuance of this ITP will not result 
in any significant, adverse impacts on the environment. 

XV. Findings Pursuant to CESA: 

These findings are intended to document CDFW’s compliance with the specific findings 
requirements set forth in CESA and related regulations. (Fish & G. Code § 2081, subs. (b)-
(c); Cal. Code Regs., tit. 14, §§ 783.4, subds, (a)-(b), 783.5, subd. (c)(2).) 

CDFW finds based on substantial evidence in the ITP application, City of Santa Rosa 
Roseland Area/Sebastopol Road Specific Plan and Roseland Area Annexation Projects EIR, 

mailto:Nicholas.Wagner@wildlife.ca.gov
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the results of site visits and consultations, and the administrative record of proceedings, that 
issuance of this ITP complies and is consistent with the criteria governing the issuance of 
ITPs pursuant to CESA: 

(1) Take of Covered Species as defined in this ITP will be incidental to the otherwise 
lawful activities covered under this ITP; 

(2) Impacts of the taking on Covered Species will be minimized and fully mitigated through 
the implementation of measures required by this ITP and as described in the MMRP. 
Measures include: (1) permanent habitat protection; (2) establishment of avoidance 
zones; (3) worker education; and (4) Monthly Compliance Reports. CDFW evaluated 
factors including an assessment of the importance of the habitat in the Project Area, 
the extent to which the Covered Activities will impact the habitat, and CDFW’s 
estimate of the acreage required to provide for adequate compensation. Based on this 
evaluation, CDFW determined that the protection and management in perpetuity of 
9.82 acres of compensatory habitat that is contiguous with other protected Covered 
Species habitat and/or is of higher quality than the habitat being destroyed by the 
Project, along with the minimization, monitoring, reporting, and funding requirements 
of this ITP minimizes and fully mitigates the impacts of the taking caused by the 
Project; 

(3) The take avoidance and mitigation measures required pursuant to the conditions of 
this ITP and its attachments are roughly proportional in extent to the impacts of the 
taking authorized by this ITP; 

(4) The measures required by this ITP maintain Permittee’s objectives to the greatest 
extent possible;  

(5) All required measures are capable of successful implementation; 

(6) This ITP is consistent with any regulations adopted pursuant to Fish and Game Code 
sections 2112 and 2114; 

(7) Permittee has ensured adequate funding to implement the measures required by this 
ITP as well as for monitoring compliance with, and the effectiveness of, those 
measures for the Project; and 

(8) Issuance of this ITP will not jeopardize the continued existence of the Covered 
Species based on the best scientific and other information reasonably available, and 
this finding includes consideration of the species’ capability to survive and reproduce, 
and any adverse impacts of the taking on those abilities in light of (1) known 
population trends; (2) known threats to the species; and (3) reasonably foreseeable 
impacts on the species from other related projects and activities. Moreover, CDFW’s 
finding is based, in part, on CDFW’s express authority to amend the terms and 
conditions of this ITP without concurrence of the Permittee as necessary to avoid 
jeopardy and as required by law. 
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XVI. Attachments: 

FIGURE 1 Vicinity Map 

FIGURE 2 CTS Habitat Impacts 

ATTACHMENT 1 Mitigation Monitoring and Reporting Program  

ATTACHMENT 2 Restraint and Handling of Live Amphibians 

ATTACHMENT 3 Letter of Credit Form 

ISSUED BY THE CALIFORNIA DEPARTMENT OF FISH AND WILDLIFE 

on  . 

  

  _______________________________  

Erin Chappell, Regional Manager 
Bay Delta Region 

9/18/2025
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Attachment 1 

CALIFORNIA DEPARTMENT OF FISH AND WILDLIFE 
MITIGATION MONITORING AND REPORTING PROGRAM (MMRP) 

CALIFORNIA ENDANGERED SPECIES ACT 
INCIDENTAL TAKE PERMIT NO. 2081-2024-066-03 

PERMITTEE: City of Santa Rosa Transportation and Public Works 

PROJECT: Hearn Avenue Community Hub 

PURPOSE OF THE MMRP 

The purpose of the MMRP is to ensure that the impact minimization and mitigation 
measures required by the California Department of Fish and Wildlife (CDFW) for the 
above-referenced Project are properly implemented, and thereby to ensure compliance 
with section 2081(b) of the Fish and Game Code and section 21081.6 of the Public 
Resources Code. A table summarizing the mitigation measures required by CDFW is 
attached. This table is a tool for use in monitoring and reporting on implementation of 
mitigation measures, but the descriptions in the table do not supersede the mitigation 
measures set forth in the California Incidental Take Permit (ITP) and in attachments to 
the ITP, and the omission of a permit requirement from the attached table does not 
relieve the Permittee of the obligation to ensure the requirement is performed. 

OBLIGATIONS OF PERMITTEE 

Mitigation measures must be implemented within the time periods indicated in the table 
that appears below. Permittee has the primary responsibility for monitoring compliance 
with all mitigation measures and for reporting to CDFW on the progress in implementing 
those measures. These monitoring and reporting requirements are set forth in the ITP 
itself and are summarized at the front of the attached table. 

VERIFICATION OF COMPLIANCE, EFFECTIVENESS 

CDFW may, at its sole discretion, verify compliance with any mitigation measure or 
independently assess the effectiveness of any mitigation measure.  

TABLE OF MITIGATION MEASURES 

The following items are identified for each mitigation measure: Mitigation Measure, 
Source, Implementation Schedule, Responsible Party, and Status/Date/Initials. The 
Mitigation Measure column summarizes the mitigation requirements of the ITP. The 
Source column identifies the ITP condition that sets forth the mitigation measure. The 
Implementation Schedule column shows the date or phase when each mitigation 
measure will be implemented. The Responsible Party column identifies the person or 
agency that is primarily responsible for implementing the mitigation measure. The 
Status/Date/Initials column shall be completed by the Permittee during preparation of 
each Status Report and the Final Mitigation Report, and must identify the 
implementation status of each mitigation measure, the date that status was determined, 
and the initials of the person determining the status. 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

 BEFORE DISTURBING SOIL OR VEGETATION     

1 Designated Representative. Before starting Covered Activities, Permittee shall designate a 
representative (Designated Representative) responsible for communications with CDFW and 
overseeing compliance with this ITP. Permittee shall notify CDFW in writing before starting 
Covered Activities of the Designated Representative’s name, business address, and contact 
information, and shall notify CDFW in writing if a substitute Designated Representative is 
selected or identified at any time during the term of this ITP. 

ITP 
Condition 
# 5.1 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

2 Designated Biologist(s). Permittee shall submit to CDFW in writing the name, qualifications, 
business address, and contact information of the Designated Biologist(s) using the Biologist 
Resume Form (https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=202869) or another 
format containing the same information at least 30 days before starting Covered Activities. 
Permittee shall ensure that the Designated Biologist(s) are knowledgeable and experienced in 
the biology, natural history, collecting and handling of the Covered Species. The Designated 
Biologist(s) shall be responsible for monitoring Covered Activities to help minimize and fully 
mitigate or avoid the incidental take of individual Covered Species and to minimize disturbance 
of Covered Species’ habitat. Permittee shall obtain CDFW approval of the Designated 
Biologist(s) in writing before starting Covered Activities and shall also obtain approval in 
advance, in writing, if the Designated Biologist(s) must be changed. 

ITP 
Condition 
# 5.2 

Before commencing 
ground- or vegetation-
disturbing activities 

Permittee 

 

3 Education Program. Permittee shall conduct an education program for all persons employed or 
otherwise working in the Project Area before performing any work. The program shall consist of 
a presentation from the Designated Biologist that includes a discussion of the biology and 
general behavior of the Covered Species, information about the distribution and habitat needs 
of the Covered Species, sensitivity of the Covered Species to human activities, its status 
pursuant to CESA including legal protection, recovery efforts, penalties for violations and 
Project-specific protective measures described in this ITP. Permittee shall prepare and 
distribute wallet-sized cards or a fact sheet handout containing this information for workers to 
carry in the Project Area. Permittee shall provide interpretation for non-English speaking 
workers, and the same instruction shall be provided to any new workers before they are 
authorized to perform work in the Project Area. Upon completion of the program, employees 
shall sign a form stating they attended the program and understand all protection measures. 
This training shall be repeated at least once annually for long-term and/or permanent 
employees that will be conducting work in the Project Area. 

ITP 
Condition 
# 5.4 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

4 Trash Abatement. Permittee shall initiate a trash abatement program before starting Covered 
Activities and shall continue the program for the duration of the Project. Permittee shall ensure 
that trash and food items are contained in animal-proof containers and removed, ideally at daily 
intervals but at least once a week, to avoid attracting opportunistic predators such as ravens, 
coyotes, and feral dogs. 

ITP 
Condition 
# 5.6 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

5 Delineation of Property Boundaries. Before starting Covered Activities, Permittee shall clearly 
delineate the boundaries of the Project Area with fencing, stakes, or flags. Permittee shall 
restrict all Covered Activities to within the fenced, staked, or flagged areas. Permittee shall 
maintain all fencing, stakes, and flags until the completion of Covered Activities. 

ITP 
Condition 
# 5.9 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

6 Delineation of Habitat. Permittee shall clearly delineate habitat of the Covered Species within 
the Project Area with posted signs, posting stakes, flags, and/or rope or cord, and place fencing 
as necessary to minimize the disturbance of Covered Species’ habitat. 

ITP 
Condition 
# 5.10 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

7 CDFW Access. Permittee shall provide CDFW staff with reasonable access to the Project, and 
shall otherwise fully cooperate with CDFW efforts to verify compliance with or effectiveness of 
mitigation measures set forth in this ITP. 

ITP 
Condition 
# 5.14 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

8 Geographic Information Systems Data Files. Before starting Covered Activities, the Permittee 
shall provide CDFW with Geographic Information Systems (GIS) data files for permanent and 
temporary habitat impact areas authorized under this ITP for the Covered Species. The 
Permittee shall provide any additional GIS data files for the Project or related Covered Species 
features within 30 days of CDFW’s request. All GIS data files shall be provided in a format 
acceptable to CDFW. 

ITP 
Condition 
# 6.1 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

9 Notification Before Commencement. The Designated Representative shall notify CDFW 14 
calendar days before starting Covered Activities and shall document compliance with all pre-
Project Conditions of Approval before starting Covered Activities. 

ITP 
Condition 
# 6.2 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

10 Seasonal Work Period. Permittee shall limit ground disturbing activities involving construction 
and heavy equipment use (such as excavation, grading, contouring, trenching, road 
construction and repair, or disking) to the work period from April 15 to October 15, except as 
otherwise described below for limited ground disturbing activities.  

For limited ground disturbing activities outside of the above work period (such as minor 
excavation or contouring), Permittee shall submit requests for the activities to CDFW at least 14 
days prior to the desired October 16 to April 14 activity start date and obtain separate written 
approval from CDFW prior to the activities.  

Construction activity that is limited to non-ground disturbing activities (such as above-ground 
electrical or building construction work) is not limited to April 15 to October 15. 

ITP 
Condition 
# 7.1 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

11 Work Restriction and Preparation for All Rain Events. Permittee or the Designated Biologist 
shall consult the 72-hour weather forecast from the National Weather Service (NWS) prior to the 
start of all ground disturbing activities involving construction and heavy equipment use. For a 
weekly forecast see https://forecast.weather.gov/MapClick.php?lat=38.4381&lon=-122.7125 
and for a 48-hour percent precipitation forecast see 
https://graphical.weather.gov/sectors/northcalifornia.php and click on QPF in Amount of 
Precipitation row then toggle +/- 12 hours. Ground disturbing activities shall not begin unless a 
72-hour no precipitation forecast is obtained covering the entire Project Area and necessary 
erosion control measures are implemented. The Designated Biologist shall keep precipitation 
records on-site, and these records shall be subject to CDFW inspection. 

• If a 40 percent or greater chance of rain is forecasted, then ground disturbing activities shall 
cease at least 24 hours prior to the forecasted rain and the Designated Biologist shall 
confirm with the Permittee that all necessary erosion control measures have been 
implemented prior to the onset of precipitation, unless otherwise approved in writing by 
CDFW. 

• If ground-disturbing activities are approved by CDFW as described above, the Designated 
Biologist shall survey the work area before construction begins each day rain is forecast. If 
rain exceeds 0.25 inches during a 24-hour period, ground-disturbing activities shall cease. 

• Twenty-four hours after the rain ceases and once there is less than a 40 percent chance of 
precipitation in the 24-hour forecast, ground disturbing activities may continue. 

ITP 
Condition 
# 7.2 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

12 Covered Species Temporary Barrier. Permittee shall provide a Covered Species Temporary 
Barrier Plan (Plan) a minimum of 30 days prior to commencing Covered Activities to CDFW for 
review and obtain CDFW’s written approval of the Plan. Prior to any ground disturbing Covered 
Activities and under the direct supervision of the Designated Biologist, Permittee shall install a 
temporary barrier to prevent the Covered Species from dispersing into the Project Area 
pursuant to the CDFW-approved Plan. The barrier shall be designed to allow Covered Species 
to leave the Project Area using a one-way funnel at 100-foot intervals along the barrier where 
suitable habitat for the Covered Species occurs on the other side of the temporary barrier, 
unless otherwise approved by CDFW in writing. Permittee shall provide refuge opportunities, 
such as coverboards (2-foot x 2-foot plywood), along both sides of the temporary barrier at 100-
foot intervals on each side, and a climbing barrier at the top of the temporary barrier, unless 
otherwise approved by CDFW in writing. The temporary barrier shall remain in place until 
Covered Activities are completed, including during periods of inactivity. The Permittee shall 
maintain and repair the temporary barrier immediately to ensure that it is functional and without 
defects. The Designated Biologist shall check Covered Species temporary barriers and refuge 
areas daily during Covered Activities and before, during, and following storm events, and weekly 
once habitat is completely removed from the Project Area and during periods of inactivity. 
Animals found within the interior of the barrier shall be relocated outside of the barrier as 
described in the Covered Species Relocation Plan (see Condition of Approval 7.7). 

ITP 
Condition 
# 7.5 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

https://forecast.weather.gov/MapClick.php?lat=38.4381&lon=-122.7125
https://graphical.weather.gov/sectors/northcalifornia.php
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

13 Covered Species Permanent Barrier. Permittee shall provide a Covered Species Permanent 
Barrier Plan (Plan) a minimum of 30 days prior to commencing Covered Activities to CDFW for 
review and obtain CDFW’s written approval of the Plan, unless otherwise approved in writing by 
CDFW. The Permittee shall install a permanent 12-inch-high impenetrable barrier between the 
impacted area and adjacent Covered Species habitat pursuant to the CDFW-approved Plan. 
The permanent barrier shall be installed after grading and stabilizing activities have been 
completed and prior to construction of building or other development, unless otherwise 
approved in writing by CDFW. Permittee shall design the barrier to prevent Covered Species 
from climbing over it or under it through burrows or cracks. The Permittee shall ensure the 
permanent barrier is monitored and maintained. The barrier shall be inspected annually prior to 
October 1 and all damages to the barrier shall be repaired immediately. Permittee shall ensure 
that permanent barriers installed between fully developed areas and Covered Species habitat 
are maintained in perpetuity. 

ITP 
Condition 
# 7.6 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

14 Covered Species Relocation Plan. Permittee shall provide a Covered Species Relocation Plan 
(Relocation Plan) a minimum of 30 days prior to the commencement of Covered Activities to 
CDFW for review and obtain CDFW’s written approval of the Relocation Plan. The Designated 
Biologist shall implement the CDFW-approved Relocation Plan to install the Covered Species 
temporary barrier (see Condition of Approval 7.5); install any pitfall traps, cover boards, and drift 
fence arrays; check any pitfall traps and cover boards according to the rainfall-dependent 
schedule; and relocate captured Covered Species adults, juveniles, and larva to a suitable site. 

ITP 
Condition 
# 7.7 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

15 Pre-Construction Surveys. The Designated Biologist shall complete walking surveys of the 
Project Area prior to any initial ground disturbing activity and shall follow earthmoving equipment 
to look for Covered Species during initial site grading and other ground disturbing activities. 
Areas to be surveyed shall include suitable habitat features for the Covered Species such as 
aquatic and upland areas as well as under woody or other debris. Pre-construction surveys shall 
be conducted in conjunction with Covered Species temporary barrier installation. If a Covered 
Species is discovered, the Designated Biologist shall move the animal to a safe nearby location 
(e.g., mouth of small mammal burrow outside of the construction area) and monitor it until it is 
determined that the animal is not imperiled by predators or other dangers (see Condition of 
Approval 7.7). 

ITP 
Condition 
# 7.10 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 

 

16 Burrow Protection. The Designated Biologist shall mark for avoidance all small mammal 
burrows with flagging at the limits of access areas, including vehicle routes, and staging areas. 

ITP 
Condition 
# 7.12 

Before commencing 
ground- or vegetation-
disturbing activities/ 
Entire Project 

Permittee 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

17 Covered Species Credits or Habitat Management Land Acquisition: CDFW has determined that 
permanent protection and perpetual management of compensatory habitat is necessary and 
required pursuant to CESA to fully mitigate Project-related impacts of the taking on the Covered 
Species that will result from implementation of the Covered Activities. This determination is 
based on factors including an assessment of the importance of the habitat in the Project Area, 
the extent to which the Covered Activities will impact the habitat, and CDFW’s estimate of the 
protected acreage required to provide for adequate compensation. 

To meet this requirement, the Permittee shall either purchase 9.82 acres of Covered Species 
credits from a CDFW-approved mitigation or conservation bank pursuant to Condition of 
Approval 8.2 below OR shall provide for both the permanent protection and management of 
9.82 acres of Habitat Management (HM) lands pursuant to Condition of Approval 8.3 below and 
the calculation and deposit of the management funds pursuant to Condition of Approval 8.4 
below. Purchase of Covered Species credits OR permanent protection and funding for perpetual 
management of HM lands must be complete before starting Covered Activities, or within 18 
months of the effective date of this ITP if Security is provided pursuant to Condition of Approval 
9 below for all uncompleted obligations. 

ITP 
Condition 
# 8 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

18 Cost Estimates. For the purposes of determining the Security amount, CDFW has estimated the 
cost sufficient for CDFW or its contractors to complete purchase of Covered Species credits or 
acquisition, protection, and perpetual management of the HM lands as follows: 

Purchase of Covered Species credits at a conservation or mitigation bank as described in 
Condition of Approval 8.2 OR acquisition, protection, and perpetual management of HM lands 
as described in Condition of Approval 8.3 estimated at $304,500 per acre; therefore, for 9.82 
acres the estimated cost is $2,990,190. 

Restoration of on-site temporary impacts to Covered Species habitat as described in Condition 
of Approval 8.6, estimated at $6,311/acre for 0.30 acre: $1,893. 

All costs associated with CDFW engaging an outside contractor to complete the mitigation 
tasks, including but not limited to purchase of Covered Species credits or acquisition, protection, 
and perpetual funding and management of the HM lands. These costs include but are not 
limited to the cost of issuing a request for proposals, transaction costs, contract administration 
costs, and costs associated with monitoring the contractor’s work, estimated at $40,000. 

ITP 
Condition 
# 8.1 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

19 Covered Species Credits. If the Permittee elects to purchase Covered Species credits to 
complete compensatory mitigation obligations, then Permittee shall purchase 9.82 acres of 
Covered Species credits from a CDFW-approved mitigation or conservation bank prior to 
initiating Covered Activities, or no later than 18 months from the issuance of this ITP if Security 
is provided pursuant to Condition of Approval 9 below, unless otherwise approved in writing by 
CDFW. Prior to purchase of Covered Species credits, Permittee shall obtain CDFW approval to 
ensure the mitigation or conservation bank is appropriate to compensate for the impacts of the 
Project, unless otherwise approved in writing by CDFW. Permittee shall: 1) submit to CDFW a 
copy of the Bill of Sale(s), 2) submit to CDFW a copy of the Payment Receipt(s), unless 
otherwise approved in writing by CDFW,  and 3) obtain CDFW’s written approval of the 
purchased credits as appropriate compensation for the impacts of the Project prior to initiating 
Covered Activities or within 18 months from issuance of this ITP if Security is provided. 

ITP 
Condition 
# 8.2 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

20 Habitat Management Lands Acquisition and Protection. If the Permittee elects to provide for the 
acquisition, permanent protection, and perpetual management of HM lands to complete 
compensatory mitigation obligations, then the Permittee shall: 

Fee Title. Transfer fee title of the HM lands to CDFW pursuant to terms approved in writing by 
CDFW. Alternatively, CDFW, in its sole discretion, may authorize a governmental entity, special 
district, non-profit organization, for-profit entity, person, or another entity to hold title to and 
manage the property provided that the district, organization, entity, or person meets the 
requirements of Government Code sections 65965-65968, as amended.  

Conservation Easement. If CDFW does not hold fee title to the HM lands, CDFW shall act as 
grantee for a conservation easement over the HM lands or shall, in its sole discretion, approve a 
non-profit entity, public agency, or Native American tribe to act as grantee for a conservation 
easement over the HM lands provided that the entity, agency, or tribe meets the requirements of 
Civil Code section 815.3. If CDFW elects not to be named as the grantee for the conservation 
easement, CDFW shall be expressly named in the conservation easement as a third-party 
beneficiary. The Permittee shall obtain CDFW written approval of any conservation easement 
before its execution or recordation. No conservation easement shall be approved by CDFW 
unless it complies with Civil Code sections 815-816, as amended, and Government Code 
sections 65965-65968, as amended and includes provisions expressly addressing Government 
Code sections 65966(j) and 65967(e). Because the “doctrine of merger” could invalidate the 
conservation interest, under no circumstances can the fee title owner of the HM lands serve as 
grantee for the conservation easement. 

ITP 
Conditions 
# 8.3, 
8.3.1, 
8.3.2 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

21 HM Lands Approval. Obtain CDFW written approval of the HM lands before acquisition and/or 
transfer of the land by submitting, at least three months before acquisition and/or transfer of the 
HM lands, documentation identifying the land to be purchased or property interest conveyed to 
an approved entity as mitigation for the Project’s impacts on Covered Species; 

ITP 
Conditions 
# 8.3.3 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

22 HM Lands Documentation. Provide a recent preliminary title report, Phase I Environmental Site 
Assessment, and other necessary documents (please contact CDFW for document list). All 
documents conveying the HM lands and all conditions of title are subject to the approval of 
CDFW, and if applicable, the Wildlife Conservation Board and the Department of General 
Services; 

ITP 
Conditions 
# 8.3.4 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

23 Land Manager. Designate both an interim and long-term land manager approved by CDFW. 
The interim and long-term land managers may, but need not, be the same. The interim and/or 
long-term land managers may be the landowner or another party. Documents related to land 
management shall identify both the interim and long-term land managers. Permittee shall notify 
CDFW of any subsequent changes in the land manager within 30 days of the change. If CDFW 
will hold fee title to the mitigation land, CDFW will also act as both the interim and long-term 
land manager unless otherwise specified. The grantee for the conservation easement cannot 
serve as the interim or long-term manager without the express written authorization of CDFW in 
its sole discretion. 

ITP 
Conditions 
# 8.3.5 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 



7 

 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

24 Start-up Activities. Provide for the implementation of start-up activities, including the initial site 
protection and enhancement of HM lands, once the HM lands have been approved by CDFW. 
Start-up activities include, at a minimum: (1) preparing and implementing a Development and 
Restoration Plan approved by CDFW in writing; (2) preparing an Interim Management Plan, 
including the costs of interim management activities, approved by CDFW in writing; (3) 
preparing a Long-Term Management Plan, including the endowment assessment (see 
Condition of Approval 8.4.2), approved by CDFW in writing: (see 
https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=227736); (4) conducting a baseline 
biological assessment and land survey report within four months of recording or transfer; (5) 
developing and transferring Geographic Information Systems (GIS) data if applicable; (6) 
establishing initial fencing; (7) conducting litter removal; (8) conducting initial habitat restoration 
or enhancement, if applicable; and (9) installing signage. 

ITP 
Conditions 
# 8.3.6 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

25 Contingency. Provide for any necessary remedial action and guarantee that the performance 
measures as described in the development and restoration plan and interim management plan 
described in Conditions of Approval 8.3.6 and 8.3.8 have been achieved. 

ITP 
Conditions 
# 8.3.7 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

26 Interim Management (Initial and Capital). Provide for the interim management of the HM lands. 
The Permittee shall ensure that the interim land manager implements the interim management 
of the HM lands as described in the Interim Management Plan and conservation easement 
approved by CDFW. The interim management period shall be a minimum of three years from 
the date of HM land acquisition and protection and full funding of the Endowment and includes 
expected management following start-up activities. Interim management period activities 
described in the Interim Management Plan shall include but not be limited to fence repair, 
continuing trash removal, site monitoring, and vegetation and invasive species management. 

Permittee shall either (1) provide Security to CDFW for the minimum of three years of interim 
management that the land owner, Permittee, or land manager agrees to manage and pay for at 
their own expense, (2) establish an escrow account with written instructions approved in 
advance in writing by CDFW to pay the land manager annually in advance, or (3) establish a 
short-term enhancement account with CDFW or a CDFW-approved entity for payment to the 
land manager. 

ITP 
Conditions 
# 8.3.8 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

27 Endowment Fund. If the Permittee elects to provide for the acquisition, permanent protection, 
and perpetual management of HM lands to complete compensatory mitigation obligations, then 
the Permittee shall ensure that the HM lands are perpetually managed, maintained, and 
monitored by the long-term land manager as described in this ITP, the conservation easement, 
and the Long-Term Management Plan approved by CDFW. After obtaining CDFW approval of 
the HM lands, Permittee shall provide long-term management funding for the perpetual 
management of the HM lands by establishing a long-term management fund (Endowment). The 
Endowment is a sum of money, held in a CDFW-approved fund that is permanently restricted to 
paying the costs of long-term management and stewardship of the mitigation property for which 
the funds were set aside, which costs include the perpetual management, maintenance, 
monitoring, and other activities on the HM lands consistent with this ITP, the conservation 
easement, and the Long-Term Management Plan required by Condition of Approval 8.3.6. 
Endowment as used in this ITP shall refer to the endowment deposit and all interest, dividends, 
other earnings, additions and appreciation thereon. The Endowment shall be governed by this 
ITP, Government Code sections 65965-65968, as amended, and Probate Code sections 18501-
18510, as amended. 

After the interim management period, Permittee shall ensure that the designated long-term land 
manager implements the management and monitoring of the HM lands according to the Long-
Term Management Plan. The long-term land manager shall be obligated to manage and monitor 
the HM lands in perpetuity to preserve their conservation values in accordance with this ITP, the 
conservation easement, and the Long-Term Management Plan. Such activities shall be funded 
through the Endowment. 

ITP 
Condition 
# 8.4 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

28 Identify an Endowment Manager. The Endowment shall be held by the Endowment Manager, 
which shall be either CDFW or another entity qualified pursuant to Government Code sections 
65965-65968, as amended. 

Permittee shall submit to CDFW a written proposal that includes: (i) the name of the proposed 
Endowment Manager; (ii) whether the proposed Endowment Manager is a governmental entity, 
special district, nonprofit organization, community foundation, or congressionally chartered 
foundation; (iii) whether the proposed Endowment Manager holds the property or an interest in 
the property for conservation purposes as required by Government Code section 65968(b)(1) 
or, in the alternative, the basis for finding that the Project qualifies for an exception pursuant to 
Government Code section 65968(b)(2); and (iv) a copy of the proposed Endowment Manager’s 
certification pursuant to Government Code section 65968(e). 

Within thirty days of CDFW’s receipt of Permittee’s written proposal, CDFW shall inform 
Permittee in writing if it determines the proposal does not satisfy the requirements of Fish and 
Game Code section 2081(b)(3) and, if so, shall provide Permittee with a written explanation of 
the reasons for its determination. If CDFW does not provide Permittee with a written 
determination within the thirty-day period, the proposal shall be deemed consistent with Section 
2081(b)(3). 

ITP 
Condition 
# 8.4.1 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

29 Calculate the Endowment Funds Deposit. After obtaining CDFW written approval of the HM 
lands and Endowment Manager, Permittee shall prepare an endowment assessment 
(equivalent to a Property Analysis Record (PAR)) to calculate the amount of funding necessary 
to ensure the long-term management of the HM lands (Endowment Deposit Amount) and 
include the endowment assessment in the Long-Term Management Plan. Note that the 
endowment for the easement holder is a separate cost from the Endowment Deposit Amount 
and should not be included in this calculation. The Permittee shall submit to CDFW for review 
and approval the results of the endowment assessment before transferring funds to the 
Endowment Manager. 

Capitalization Rate and Fees. Permittee shall obtain the capitalization rate from the selected 
Endowment Manager for use in calculating the endowment assessment and adjust for any 
additional administrative, periodic, or annual fees. 

Endowment Buffers/Assumptions. Permittee shall include in the endowment assessment 
assumptions the following buffers for endowment establishment and use that will substantially 
ensure long-term viability and security of the Endowment: 

10 Percent Contingency. A 10 percent contingency shall be added to each endowment 
calculation to hedge against underestimation of the fund, unanticipated expenditures, inflation, 
or catastrophic events. 

Three Years Delayed Spending. The endowment shall be established assuming spending will 
not occur for the first three years after full funding. 

Non-Annualized Expenses. For all large capital expenses to occur periodically but not annually 
such as fence replacement or well replacement, payments shall be withheld from the annual 
disbursement until the year of anticipated need or upon request to Endowment Manager and 
CDFW. 

ITP 
Condition 
# 8.4.2 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

30 Transfer Long-Term Endowment Funds. Permittee shall transfer the long-term endowment 
funds to the Endowment Manager upon CDFW approval of the Endowment Deposit Amount 
identified above. 

ITP 
Condition 
# 8.4.3 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

31 Management of the Endowment. The approved Endowment Manager may pool the Endowment 
with other endowments for the operation, management, and protection of HM lands for local 
populations of the Covered Species but shall maintain separate accounting for each 
Endowment. The Endowment Manager shall, at all times, hold and manage the Endowment in 
compliance with this ITP, Government Code sections 65965-65968, as amended, and Probate 
Code sections 18501-18510, as amended. 

Notwithstanding Probate Code sections 18501-18510, the Endowment Manager shall not make 
any disbursement from the Endowment that will result in expenditure of any portion of the 
principal of the endowment without the prior written approval of CDFW in its sole discretion. 
Permittee shall ensure that this requirement is included in any agreement of any kind governing 
the holding, investment, management, and/or disbursement of the Endowment funds. 

Notwithstanding Probate Code sections 18501-18510, if CDFW determines in its sole discretion 
that an expenditure needs to be made from the Endowment to preserve the conservation values 
of the HM lands, the Endowment Manager shall process that expenditure in accordance with 
directions from CDFW. The Endowment Manager shall not be liable for any shortfall in the 
Endowment resulting from CDFW’s decision to make such an expenditure. 

ITP 
Condition 
# 8.4.4 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

32 Reimburse CDFW. Permittee shall reimburse CDFW for all reasonable costs incurred by CDFW 
related to issuance and monitoring of this ITP, including, but not limited to transaction fees, 
account set-up fees, administrative fees, title and documentation review and related title 
transactions, costs incurred from other state agency reviews, and overhead related to transfer of 
HM lands to CDFW. 

ITP 
Condition 
# 8.5 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

33 Habitat Restoration. Permittee shall restore on-site the 0.30 acre of Covered Species habitat 
that will be temporarily impacted during construction to pre-Project or better conditions. At least 
seven (7) days prior to the initiation of Project construction, the Permittee shall submit a 
Vegetation Restoration Plan (Plan) to CDFW for approval to facilitate revegetation of the 0.30 
acre of temporary construction impacts on-site. The Permittee shall obtain CDFW’s written 
approval of the Plan and ensure that the Plan is successfully implemented. The Plan shall 
identify plant species that will be damaged or removed during Project activities and include 
detailed specifications for restoring all temporarily impacted areas, such as seed mixes and 
application methods. For seeding and mulching exposed slopes, the seed blend shall include 
locally native grass species at a ratio appropriate to the site. The Plan shall also indicate the 
best time of year for seeding to occur; three (3) years of monitoring, maintenance, and 
reporting; and success criteria. Permittee is responsible for monitoring and maintaining the 
restored areas until the Plan success criteria have been met. The Plan may include initial 
watering of plantings to facilitate adequate growth if necessary, however no additional watering 
shall occur unless otherwise approved in writing by CDFW. Permittee shall complete 
seeding/planting as soon as possible, but no later than October 15 of the year of impact. At the 
discretion of CDFW, all exposed areas where seeding/planting is unsuccessful after 90 days 
shall receive appropriate soil preparation and a second application of seeding/planting, straw, or 
mulch as soon as is practical on a date mutually agreed upon. 

ITP 
Condition 
# 8.6 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

34 Security: The Permittee may proceed with Covered Activities only after the Permittee has 
ensured funding (Security) to complete any activity required by Condition of Approval 8 that has 
not been completed before Covered Activities begin. Permittee shall provide Security as follows: 

Security Amount. The Security shall be in the amount of $3,032,083 or in the amount identified 
in Condition of Approval 8.1 specific to the obligation that has not been completed. This amount 
is determined by CDFW based on the cost estimates identified in Condition of Approval 8.1 
above, sufficient for CDFW or its contractors to complete purchase of Covered Species credits 
or land acquisition, property enhancement, startup costs, initial management, long-term 
management, and monitoring. 

ITP 
Condition 
# 9, 9.1 

Before commencing 
ground- or vegetation-
disturbing activities (or 
within 18 months of 
issuance of the ITP if 
Security is provided) 

Permittee 

 

 DURING CONSTRUCTION     

35 Designated Biologist Authority. To ensure compliance with the Conditions of Approval of this 
ITP, the Designated Biologist shall immediately stop any activity that does not comply with this 
ITP and/or order any reasonable measure to avoid the unauthorized take of an individual of the 
Covered Species. Permittee shall provide unfettered access to the Project Site and otherwise 
facilitate the Designated Biologist in the performance of his/her duties. If the Designated 
Biologist is unable to comply with the ITP, then the Designated Biologist shall notify the CDFW 
Representative immediately. Permittee shall not enter into any agreement or contract of any 
kind, including but not limited to non-disclosure agreements and confidentiality agreements, with 
its contractors and/or the Designated Biologist that prohibit or impede open communication with 
CDFW, including but not limited to providing CDFW staff with the results of any surveys, reports, 
or studies or notifying CDFW of any non-compliance or take. Failure to notify CDFW of any non-
compliance or take or injury of a Covered Species as a result of such agreement or contract 
may result in CDFW taking actions to prevent or remedy a violation of this ITP. 

ITP 
Condition 
# 5.3 

Entire Project Permittee, 
Designated 
Biologist 

 

36 Construction Monitoring Documentation. The Designated Biologist(s) shall maintain 
construction-monitoring documentation on-site in either hard copy or digital format throughout 
the construction period, which shall include a copy of this ITP with attachments and a list of 
signatures of all personnel who have successfully completed the education program. Permittee 
shall ensure a copy of the construction-monitoring documentation is available for review at the 
Project site upon request by CDFW. 

ITP 
Condition 
# 5.5 

Entire Project Designated 
Biologist 

 

37 Dust Control. Permittee shall implement dust control measures during Covered Activities to 
facilitate visibility for monitoring of the Covered Species by the Designated Biologist. Permittee 
shall keep the amount of water used to the minimum amount needed and shall not allow water 
to form puddles. 

ITP 
Condition 
# 5.7 

Entire Project Permittee 

 

38 Erosion Control Materials. Permittee shall prohibit use of erosion control materials potentially 
harmful to Covered Species and other species, such as monofilament netting (erosion control 
matting) or similar material, in potential Covered Species' habitat. 

ITP 
Condition 
# 5.8 

Entire Project Permittee 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

39 Project Access. Project-related personnel shall access the Project Area using existing routes, 
and shall not cross Covered Species’ habitat outside of or en route to the Project Area. 
Permittee shall restrict Project-related vehicle traffic to established roads, staging, and parking 
areas. Permittee shall ensure that vehicle speeds do not exceed 20 miles per hour to avoid 
Covered Species on or traversing the roads. If Permittee determines construction of routes for 
travel are necessary outside of the Project Area, the Designated Representative shall contact 
CDFW for written approval before carrying out such an activity. CDFW may require an 
amendment to this ITP, among other reasons, if additional take of Covered Species will occur 
as a result of the Project modification. 

ITP 
Condition 
# 5.11 

Entire Project Permittee 

 

40 Staging Areas. Permittee shall confine all Project-related parking, storage areas, laydown sites, 
equipment storage, and any other surface-disturbing activities to the Project Area using, to the 
extent possible, previously disturbed areas. Additionally, Permittee shall not use or cross 
Covered Species' habitat outside of the marked Project Area unless provided for as described in 
Condition of Approval 5.11 of this ITP. 

ITP 
Condition 
# 5.12 

Entire Project Permittee 

 

41 Hazardous Waste. Permittee shall immediately stop and, pursuant to pertinent state and federal 
statutes and regulations, arrange for repair and clean up by qualified individuals of any fuel or 
hazardous waste leaks or spills at the time of occurrence, or as soon as it is safe to do so. 
Permittee shall exclude the storage and handling of hazardous materials from the Project Area 
and shall properly contain and dispose of any unused or leftover hazardous products off-site. 

ITP 
Condition 
# 5.13 

Entire Project Permittee 

 

42 Prevention of Spread of Invasive Species. Permittee shall conduct Project activities in a manner 
that prevents the introduction, transfer, and spread of invasive species, including plants, 
animals, and microbes (e.g., algae, fungi, parasites, bacteria, etc.), from one project site and/or 
waterbody to another. Prevention Best Management Practices (BMPs) and guidelines for 
invasive plants can be found on the California Invasive Plant Council’s (Cal-IPC) website at: 
https://www.cal-ipc.org/solutions/prevention/ and for invasive mussels and aquatic species can 
be found at the Stop Aquatic Hitchhikers website: https://stopaquatichitchhikers.org/. 

ITP 
Condition 
# 5.16 

Entire Project Permittee 

 

43 Notification of Non-Compliance. The Designated Representative shall immediately notify CDFW 
if the Permittee is not in compliance with any Condition of Approval of this ITP, including but not 
limited to any actual or anticipated failure to implement measures within the time periods 
indicated in this ITP and/or the MMRP. The Designated Representative shall follow up within 24 
hours with a written report to CDFW describing, in detail, any non-compliance with this ITP and 
suggested measures to remedy the situation. 

ITP 
Condition 
# 6.3 

Entire Project Designated 
Representative 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

44 Compliance Monitoring. The Designated Biologist shall be on-site daily when Covered Activities 
occur. The Designated Biologist shall also conduct compliance inspections and check Covered 
Species temporary barriers and refuge areas a minimum of once per week during periods of 
inactivity, and shall check Covered Species temporary barriers and refuge areas before, during, 
and following storm events pursuant to Condition of Approval 7.5, unless otherwise approved in 
writing by CDFW. The Designated Biologist shall conduct compliance inspections to: 

(1) minimize incidental take of the Covered Species;  

(2) prevent unlawful take of species;  

(3) check for compliance with all measures of this ITP;  

(4) check all exclusion zones; and  

(5) ensure that signs, stakes, and fencing are intact, and that Covered Activities are only 
occurring in the Project Area.  

The Designated Representative or Designated Biologist shall prepare daily written observation 
and inspection records summarizing oversight activities and compliance inspections, 
observations of Covered Species and their sign, survey results, and monitoring activities 
required by this ITP.  

ITP 
Condition 
# 6.4 

Entire Project Designated 
Biologist 

 

45 Reporting of Habitat Impacts. Permittee shall monitor, calculate, and record in an electronic 
ledger the total amount of permanent and temporary impacts to Covered Species habitat and 
shall at a minimum account for these impacts based upon habitat type. 

ITP 
Condition 
# 6.5 

Entire Project Permittee 

 

46 Notification of Take or Injury. Permittee shall immediately notify the Designated Biologist if a 
Covered Species is taken or injured by a Project-related activity, or if a Covered Species is 
otherwise found dead or injured within the vicinity of the Project. The Designated Biologist or 
Designated Representative shall provide initial notification to CDFW by calling the Regional 
Office at (707) 428-2002. The initial notification to CDFW shall include information regarding the 
location, species, and number of animals taken or injured and the ITP Number. Following initial 
notification, Permittee shall send CDFW a written report within two calendar days. The report 
shall include the date and time of the finding or incident, location of the animal or carcass, and if 
possible, provide a photograph, explanation as to cause of take or injury, and any other 
pertinent information. 

ITP 
Condition 
# 6.6 

Entire Project Permittee, 
Designated 
Biologist 

 

47 Notification of Non-Native Salamanders or Hybrids. The Designated Biologist shall immediately 
notify CDFW if a suspected barred tiger salamander (Ambystoma tigrinum mavortium) or 
California tiger salamander and non-native salamander hybrid is found within the Project Area 
within 24 hours by calling the Regional Office at (707) 428-2002. Permittee shall consult with 
CDFW to determine measures to address non-native or hybrid populations. 

ITP 
Condition 
# 6.7 

Entire Project Designated 
Biologist 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

48 Monthly Compliance Report. The Designated Representative or Designated Biologist shall 
compile the observation and inspection records identified in Conditions of Approval 6.3, 6.4, 6.5, 
and 6.6 into a Monthly Compliance Report and submit it to CDFW along with a copy of the 
MMRP table with notes showing the current implementation status of each mitigation measure. 
Monthly Compliance Reports shall be submitted to the CDFW offices listed in the Notices 
section of this ITP and via e-mail to CDFW’s Regional Representative and Headquarters CESA 
Program. At the time of this ITP’s approval, the CDFW Regional Representative is Nick Wagner 
(Nicholas.Wagner@wildlife.ca.gov) and Headquarters CESA Program email is 
CESA@wildlife.ca.gov. CDFW may at any time increase the timing and number of compliance 
inspections and reports required under this provision depending upon the results of previous 
compliance inspections. If CDFW determines the reporting schedule must be changed, CDFW 
will notify Permittee in writing of the new reporting schedule. 

ITP 
Condition 
# 6.8 

Entire Project Designated 
Representative 
or Designated 
Biologist 

 

49 Annual Status Report. Permittee shall provide CDFW with an Annual Status Report (ASR) no 
later than January 31 of every year beginning with issuance of this ITP and continuing until 
CDFW accepts the Final Mitigation Report identified below. Each ASR shall include, at a 
minimum: (1) a summary of all Monthly Compliance Reports for that year identified in Condition 
of Approval 6.8; (2) a general description of the status of the Project Area and Covered 
Activities, including actual or projected completion dates, if known; (3) a copy of the table in the 
MMRP with notes showing the current implementation status of each mitigation measure; (4) an 
assessment of the effectiveness of each completed or partially completed mitigation measure in 
avoiding, minimizing and mitigating Project impacts; (5) all available information about Project-
related incidental take of the Covered Species; (6) an accounting of the number of acres subject 
to permanent disturbance, both for the prior calendar year, and a total since ITP issuance; and 
(7) information about other Project impacts on the Covered Species. 

ITP 
Condition 
# 6.9 

Entire Project Permittee 

 

50 CNDDB Observations. The Designated Biologist shall submit all observations of Covered 
Species to CDFW’s California Natural Diversity Database (CNDDB) within 60 calendar days of 
the observation and the Designated Biologist shall include copies of the submitted forms with 
the next Monthly Compliance Report or ASR, whichever is submitted first relative to the 
observation. 

ITP 
Condition 
# 6.10 

Entire Project Designated 
Biologist 

 

51 Time of Day Work Restriction. Permittee shall terminate all Covered Activities 30 minutes before 
sunset and shall not resume Covered Activities until 30 minutes after sunrise, unless otherwise 
approved in writing by CDFW. The Permittee shall use sunrise and sunset times established by 
the U.S. Naval Observatory Astronomical Applications Department for determining when 
Covered Activities shall terminate and resume. 

ITP 
Condition 
# 7.3 

Entire Project Permittee 

 

52 Personnel Restriction. Permittee shall ensure that all construction activities and personnel, 
including subcontractors, are restricted to the active construction area surrounded by the CTS 
temporary barrier and public roads. 

ITP 
Condition 
# 7.4 

Entire Project Permittee 

 



15 

 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

53 Covered Species Handling and Injury. Covered Species shall be handled and assessed 
according to the Restraint and Handling of Live Amphibians USGS, National Wildlife Health 
Center (D. Earl Greene, ARMI SOP NO. 100; 16 February 2001) (Attachment 2). If an injured 
Covered Species is found during the Project term, the individual shall be evaluated by the 
Designated Biologist who shall then immediately contact the CDFW Regional Representative, 
via email and telephone, to discuss the next steps pursuant to Condition of Approval 6.6. If the 
CDFW Regional Representative cannot be contacted immediately, the injured Covered Species 
shall be placed in a shaded container and kept moist. If the CDFW Regional Representative is 
not available or has not responded within 2 hours of initial attempts, then the following steps 
shall be taken by the Designated Biologist: 

If the injury is minor or healing and the Covered Species is likely to survive, the Covered 
Species shall be released immediately in accordance with the Condition of Approval 7.7. 

If it is determined that the Covered Species has major or serious injuries as a result of Project-
related activities the Designated Biologist shall immediately take it to a CDFW approved wildlife 
rehabilitation or veterinary facility. If taken into captivity the individual shall remain in captivity 
and not be released into the wild unless it has been kept in quarantine and the release is 
authorized by the CDFW and U.S. Fish and Wildlife Service. Permittee shall bear any costs 
associated with the care or treatment of such injured Covered Species. The circumstances of 
the injury, the procedure followed, and the final disposition of the injured animal shall be 
documented in a written incident report as described in Condition of Approval 6.6. 

ITP 
Condition 
# 7.8, 
7.8.1, 
7.8.2 

Entire Project Designated 
Biologist 

 

54 Atypical Dens and Burrows. Permittee shall ensure that all construction pipes, culverts, or 
similar structures that are stored in the Project Area for one or more overnight periods are either 
securely capped prior to storage or thoroughly inspected by the Designated Biologist before the 
pipe is subsequently buried, capped, or otherwise used or moved in any way. If a Covered 
Species is discovered inside a pipe by the Designated Biologist or anyone else, the Designated 
Biologist shall move the animal to a safe nearby location per the Relocation Plan described in 
Condition of Approval 7.7. 

ITP 
Condition 
# 7.9 

Entire Project Permittee 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

55 Trench Escape and Inspection. The Designated Biologist shall inspect all open holes, sumps, 
and trenches within the Project Area at the beginning of each working day for trapped animals. 
To prevent inadvertent entrapment of Covered Species, the Designated Biologist shall oversee 
the covering of all trenches, holes, sumps, or other excavations with a greater than 1:1 (45 
degree) slope of any depth with barrier material at the close of each working day such that 
Covered Species are unable to dig or squeeze under the barrier and become entrapped. The 
outer two feet of excavation cover shall conform to solid ground so that gaps do not occur 
between the cover and the ground and secured with soil staples or similar means to prevent 
gaps. 

Each morning prior to beginning Covered Activities and immediately before trenches, holes, 
sumps, or other excavations are back-filled, the Designated Biologist shall thoroughly inspect 
them for Covered Species. Trenches, holes, sumps, or other excavations that are covered long-
term shall be inspected at the beginning of each working day to ensure inadvertent entrapment 
has not occurred. Permittee shall cease all Covered Activities in the vicinity and notify the 
Designated Biologist immediately if any worker discovers that Covered Species have become 
trapped. If at any time a trapped Covered Species is discovered by the Designated Biologist or 
anyone else, the Designated Biologist shall capture and relocate the animal to a safe nearby 
location per the Relocation Plan described in Condition of Approval 7.7. 

If the open holes, sumps, trenches, or excavations cannot be covered, then a Covered Species 
temporary barrier shall be installed around any trenches, holes, sumps, or other excavations to 
prevent Covered Species from becoming trapped. Refuge opportunities, such as coverboards 
shall be provided on the outside perimeter of the barrier. 

ITP 
Condition 
# 7.11, 
7.11.1 

Entire Project Designated 
Biologist 

 

56 Temporary Impacts. To be considered a temporary impact, Permittee shall recontour and seed 
all temporary impact areas by October 15 of the year of the impact and the impacted area soils 
must be suitable to support small mammal burrows. Heavily compacted soil is not considered 
suitable. Additionally, these areas shall be made available to fossorial mammals and shall not 
be surrounded by fencing that limits access. Impacted areas that do not meet these 
requirements will be considered permanent impacts, an Amendment will be required, and 
additional Habitat Management Lands pursuant to Condition of Approval 8 may be required. 

ITP 
Condition 
# 7.13 

Entire Project Permittee 

 

57 Erosion Control. All erosion and sediment control measures shall be installed prior to earth-
moving Covered Activities. Permittee shall utilize erosion control measures throughout the 
Project where sediment runoff from exposed soils could leave the Project Area. The Designated 
Biologist(s) shall monitor erosion control measures before, during, and after each storm event 
and Permittee shall repair and/or replace ineffective measures immediately. 

ITP 
Condition 
# 7.14 

Entire Project Permittee 

 

58 Spoil Pile Stabilization. Soil stockpiles shall be placed where soil cannot erode or wash outside 
of the Project Area. Permittee shall stabilize active and non-active spoil piles with native grass 
hydro-seed, erosion control fabric, straw, or other biodegradable material by October 15 of each 
year of the Project. Plastic and other synthetic materials shall not be used. Fiber rolls and a 
Covered Species temporary barrier shall be placed around the perimeter of non-active spoil 
piles, and slope breaks shall be utilized on the slopes of non-active spoil piles. Active spoil piles 
shall be covered/stabilized adequately when rainy conditions are evident (see Condition of 
Approval 7.2) or at any time when spoil material could enter Covered Species terrestrial or 
aquatic habitat. 

ITP 
Condition 
# 7.15 

Entire Project Permittee 
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 Mitigation Measure Source 
Implementation 
Schedule 

Responsible 
Party Status / Date / Initials 

59 Pesticides Prohibited. Permittee shall ensure that rodenticides or other poisons used in the 
control of fossorial (burrow-dwelling) mammals, and herbicides, are not used within the Project 
Area during the term of this ITP unless otherwise approved in writing by CDFW. 

ITP 
Condition 
# 7.16 

Entire Project Permittee 

 

 POST-CONSTRUCTION     

60 Refuse Removal. Upon completion of Covered Activities, Permittee shall remove from the 
Project Area and properly dispose of all construction refuse, including, but not limited to, broken 
equipment parts, wrapping material, cords, cables, wire, rope, strapping, twine, buckets, metal 
or plastic containers, and boxes. 

ITP 
Condition 
# 5.15 

Post-construction Permittee 

 

61 Final Mitigation Report. No later than 45 days after completion of all mitigation measures, 
Permittee shall provide CDFW with a Final Mitigation Report. The Designated Biologist shall 
prepare the Final Mitigation Report which shall include, at a minimum: (1) a summary of all 
Monthly Compliance Reports and all ASRs; (2) a copy of the table in the MMRP with notes 
showing when each of the mitigation measures was implemented; (3) all available information 
about Project-related incidental take of the Covered Species; (4) information about other Project 
impacts on the Covered Species; (5) beginning and ending dates of Covered Activities; (6) an 
assessment of the effectiveness of this ITP’s Conditions of Approval in minimizing and fully 
mitigating Project impacts of the taking on Covered Species; (7) recommendations on how 
mitigation measures might be changed to more effectively minimize take and mitigate the 
impacts of future projects on the Covered Species; and (8) any other pertinent information. 

ITP 
Condition 
# 6.11 

Post-construction and 
after completion of 
mitigation 

Permittee 

 

 



Attachment 2 

http://www.nwhc.usgs.gov/publications/amphibian_research_procedures/handling_a
nd_restraint.jsp 

 

Restraint and Handling of Live Amphibians 

STANDARD OPERATING PROCEDURE 
ARMI SOP No. 100 
Revised, 16 February 2001 

 

I. PURPOSE: Provide guidelines for humane handling of amphibians so that injury and 
distress to the amphibian are minimized. 

 

II. SCOPE: These guidelines apply to larvae and tadpoles, as well as adult frogs, 
toads, salamanders and neotenes. Because of their anatomically different and very 
delicate skin, tadpoles and larvae must be handled differently than post-
metamorphic amphibians. 

 

III. EQUIPMENT and SUPPLIES.  

A. Standard capture equipment (seine nets, dip nets, minnow traps) 

B. Clear plastic bags (half liter or full liter size) 

 

IV. BACKGROUND: There are three main hazards associated with handling live 
amphibians: two to the amphibian and one to the handler. To amphibians, the main 
dangers of being handled are skin damage that could result in secondary skin 
infections, and bone and muscle injuries caused by struggling when being held. For 
the handler, the main danger comes from toxic skin secretions produced by some 
amphibians (in the USA, this is mostly newts and the introduced giant/marine toad).  
Tadpoles and larvae have thin delicate skin that is very easily damaged by the 
slightest handling. The skin of larvae lacks keratin and has fewer cell layers than 
adult amphibian skin. Therefore, direct contact handling of tadpoles and larvae is to 
be avoided; instead, these amphibian stages are examined through clear flexible 
plastic bags containing water. Although the skin of adult (post-metamorphic) 
amphibians has keratin and is less delicate than larval skin, their skin is still much 
more delicate than the skin of reptiles, birds and mammals. Rough handling of adult 
amphibians can easily result in skin abrasions, small tears, punctures, erosions and 
ulcers; normally, minor skin wounds heal quickly, but if contaminants, sewage or 
high levels of microorganisms are present in the pond or other environment, then 
wound infections are possible. 
Frogs and Toads. All amphibians can be expected to struggle following capture. For 
anurans, there is a danger that vigorous kicking with the hindlimbs can cause joint 
dislocations or a broken (fractured) back; broken backs are a well-documented and 
major problem in another species that moves by hopping---rabbits. Therefore, proper 

http://www.nwhc.usgs.gov/publications/amphibian_research_procedures/handling_and_restraint.jsp
http://www.nwhc.usgs.gov/publications/amphibian_research_procedures/handling_and_restraint.jsp


restraint of anurans, first and foremost involves inhibiting their ability to kick. 
Salamanders. For salamanders, there are three major dangers associated with 
handling: 1) loss (automizing) of the tail, 2) damage to the very delicate external gills 
(in neotenes), and 3) back injury during whip-like thrashing movements.  

 

V. METHODS OF PHYSICAL RESTRAINT:  

A. Anurans. Medium and large size frogs and toads (those about 5 grams and 
larger) should be grasped around the waist with the hindlimbs fully extended. 
The animal should not be allowed to bend (flex) its hip and knee joints, since 
this would allow it to kick. 

 

B. Caudates. Medium and large size salamanders (those about 5 grams and 
larger) should be grasped in the middle of the body between the forelimbs 
and hindlimbs. Larval and neotenic salamanders should never be grasped 
around the head or neck, because the gills can be easily damaged. Under no 
circumstances should salamanders be grasped by the tail or picked up by the 
tail. 

 

C. Larvae. All larvae (including tadpoles) should be handled with nets or scoops. 
For examinations, the larvae should be placed in a clear plastic bag with a 
mild amount of water. Alternatively, larvae may be sedated with an anesthetic 
and examined in a dish or bowl of water. As much as possible, larvae should 
be examined only while they are in water. Larvae should not be grasped with 
bare hands. 

 

VI. MISHAPS.  

A. Skin wounds: If an amphibian suffers a skin wound during handling, it is 
recommended that the wound be sprayed with the over-the-counter product, 
Bactine® (See the SOP on Toe Clipping of Frogs and Toads, NWHC ACUC 
Protocol 2001-004). All other topical antiseptics and disinfectants (sprays and 
ointments) are CONTRAINDICATED in amphibians. If possible, the animal 
should then be released on land rather than into water, since the antiseptic 
spray would be quickly washed off in water.  

 

B. Broken back: If a frog or toads suffers a broken back during capture or 
handling, it should be promptly euthanized. It would be inhumane to release 
such a crippled animal. An animal with a broken back will have serious 
damage to the spinal cord and should show almost immediate paralysis of the 
hindlimbs and tail. Recommended methods of humane euthanasia include 
(see NWHC ACUC Protocol 1999-009, Methods of Euthanasia):  

1. Pithing 

2. Overdosing in anesthetic solutions of MS222 or benzocaine 



3. Application of a benzocaine-based topical ointment (as used by 
humans to relieve tooth-aches) to the top or the head and dorsum of 
the body.  

 

C. Broken leg: If a major bone of a limb is broken during capture or handling, the 
animal should be euthanized or taken to a wildlife rehabilitation center or 
veterinarian for treatment. A broken leg bone typically is recognized as an 
abnormal bend in the leg where there is no joint; other signs of a broken leg 
bone are protrusion of a bone fragment through the skin, inability of the 
animal to move a limb or position a leg in its normal resting posture. After 
treatment, amphibians with broken bones might be given to a zoo or placed in 
a captive breeding program. Only if the injured amphibian is kept isolated 
from all other fish, amphibians and reptiles (eg, in a separate cage) during 
treatment, can it later be considered for release at the point of capture. 
Injuries to digits (toes and fingers) generally are not life-threatening; if the skin 
of the injured toe also is wounded, then treatment with Bactine® prior to 
immediate release is acceptable. If a toe bone is broken and protruding 
through the skin, the affected toe may be amputated just proximal to the site 
of the fracture, the stump should be sprayed with Bactine®, and the animal 
may be released. 

 

D. Automized tail: If a salamander automizes (detaches) its tail during capture or 
handling, the stump should be treated (sprayed) with Bactine®; the 
salamander can then be promptly released. 

 

E. Crushing injuries to head and body. Amphibians that have serious injuries to 
skin, muscles and bones should be promptly euthanized. Crushing injuries 
that are limited to a limb or tail will require treatment at a wildlife rehabilitation 
center or a veterinary clinic; alternatively, the animal may be euthanized, but 
it would be inhumane to release a seriously injured amphibian. 

 

F. Snout abrasions. Amphibians that are held in glass or clear plastic containers 
may jump head-first into the glass, or may rub their snout against the 
container in attempts to burrow out. If amphibians are held for more than an 
hour in a clear container (bottle, aquarium, etc), they should be examined for 
evidence of skin injury at the tip of the snout and elsewhere around the head 
prior to release. If abrasions are detected, they should be sprayed with 
Bactine® prior to release. 

 

G. Toxic skin secretions. All amphibians have glands in their skin that secrete a 
vast number of chemicals; some of which are merely noxious and repellant-
like, while others may cause skin or eye irritation, and some may actually kill. 
The poison-dart frogs of Central America are an example of a frog with toxic 
secretions that can kill a human. Among the native amphibians of the United 



States, the two amphibians of greatest concern are giant toads (also called 
cane toads, marine toads, aga toads; Bufo marinus) and western newts of the 
genus, Taricha. 
Giant toads secrete a potent white mucoid substance from their parotid 
glands (large warts just behind the eyes) that affects the heart, but it is not 
absorbed through the intact human skin; however, the toxin is readily 
absorbed through the eyes and mouth. Hence, the best way to prevent 
poisoning is to carefully avoid rubbing the eyes or putting fingers in the mouth 
after handling a giant toad. If skin secretions of giant toads contact the eye or 
mouth, then flush promptly with generous amounts of clean fresh water or 
contact lens wetting solution, and then seek emergency care at a clinic or 
hospital if stinging or numbness of the eye or mouth develops.  
Newts of the genus, Taricha, also secrete toxins from their skin; it is 
presumed that the entire body of these newts secretes toxins (newts and 
other salamanders do not have parotid glands). Their skin secretions are very 
irritating to the eyes and mouth. Temporary blindness (lasting about 24 hrs) 
has been reported by field biologists that handled newts and then rubbed 
their eyes. If sensations of blurred vision,or burning or stinging of the eyes 
occur after handling any genus or species of newt, wash the eyes with 
copious amounts of fresh clean water (or contact lens wetting solutions) and 
promptly seek medical care. Persons with newt skin secretions in their eyes 
are advised not to drive a vehicle or operate other dangerous or heavy 
equipment. 
Finally, it is possible that other amphibian species in the USA besides giant 
toads and newts, could produce skin secretions that are irritants to the eyes. 
Furthermore, amphibians may carry some bacteria in their intestines and 
feces that are human pathogens, such as the bacteria, Salmonella and 
Leptospira. Hence, it is always best to practice good personal hygiene after 
handling any amphibian (namely, thoroughly wash your hands with soap and 
water). 

 

VII. CITED LITERATURE: 
1. MARTIN, D., and H. HONG. 1991. The use of Bactine® in the treatment of open 
wounds and other lesions in captive anurans. Herpetol Rev 22: 21.  
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[Financial institution letterhead] 

 

IRREVOCABLE STANDBY LETTER OF CREDIT 

  NO. [number issued by financial institution] 
 

 
Issue Date: [date] 
 
Beneficiary: 
 
California Department of Fish and Wildlife 
Habitat Conservation Planning Branch  
960 Riverside Parkway, Suite 90 
West Sacramento, CA  95605 
Attn: HCPB Mitigation Funds 
 
Amount:  U.S. $[dollar number] [(dollar amount)] 
 
Expiry:  [Date] at our counters 
 
Dear Sirs: 
 

1. At the request and on the instruction of our customer, [name of applicant] 
(“Applicant”), we, [name of financial institution] (“Issuer”), hereby establish in 
favor of the beneficiary, the California Department of Fish and Wildlife (“CDFW”), 
this irrevocable standby letter of credit (“Credit”) in the principal sum of U.S. 
$[dollar number] [(dollar amount)] (“Principal Sum”).   

2. We are informed this Credit is and has been established for the benefit of CDFW 
pursuant to the terms of the [insert: “lake” or “streambed”] alteration agreement 
(No. [permit number]) for the [name of project] issued by CDFW to the 
Applicant on [date] (No. [number]) (“Permit”). 

3. We are further informed that pursuant to the Permit, the Applicant has agreed to 
complete certain mitigation requirements in the Permit (“Mitigation 
Requirements”).  

4. We are finally informed that this Credit is intended by CDFW and the Applicant to 
serve as a security device for the performance by the Applicant of the Mitigation 
Requirements.  

5. CDFW shall be entitled to draw upon this Credit only by presentation of a duly 
executed Certificate for Drawing (“Certificate”) in the same form as Attachment A, 
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which is attached hereto, at our office located at [name and address of 
financial institution].   

6. The Certificate shall be completed and signed by an Authorized Representative 
of CDFW as defined in paragraph 12 below. Presentation by CDFW of a 
completed Certificate may be made in person or by registered mail, return receipt 
requested, or by overnight courier.  

7. Upon presentation of a duly executed Certificate as above provided, payment 
shall be made to CDFW, or to the account of CDFW, in immediately available 
funds, as CDFW shall specify. 

8. If a demand for payment does not conform to the terms and conditions of this 
Credit, we shall give CDFW prompt notice that the demand for payment was not 
effected in accordance with the terms and conditions of this Credit, state the 
reasons therefore, and await further instruction. 

9. Upon being notified that the demand for payment was not effected in conformity 
with the Credit, CDFW may correct any such non-conforming demand for 
payment under the terms and conditions stated herein. 

10. All drawings under this Credit shall be paid with our funds. Each drawing honored 
by us hereunder shall reduce, pro tanto, the Principal Sum. By paying to CDFW 
an amount demanded in accordance herewith, we make no representations as to 
the correctness of the amount demanded.  

11. This Credit will be cancelled upon receipt by us of Certificate of Cancellation, 
which: (i) shall be in the form of Attachment B, which is attached hereto, and (ii) 
shall be completed and signed by an Authorized Representative of CDFW, as 
defined in paragraph 12 below. 

12. An Authorized Representative shall mean the Director of CDFW; the General 
Counsel of CDFW; a Regional Manager of CDFW; or the Branch Manager of 
CDFW’s Habitat Conservation Planning Branch.   

13. This Credit shall be automatically extended without amendment for additional 
periods of one year from the present or any future expiration date hereof, unless 
at least sixty (60) days prior to any such date, we notify CDFW in writing by 
registered mail, return receipt requested, or by overnight courier that we elect not 
to consider this Credit extended for any such period.   

14. Communications with respect to this Credit shall be in writing and addressed to 
us at [name and address of financial institution], specifically referring upon 
such writing to this credit by number. The address for notices with respect to this 
Credit shall be: (i) for CDFW: Department of Fish and Wildlife, Habitat 
Conservation Planning Branch, 960 Riverside Parkway, Suite 90, West 
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Sacramento, CA  95605, Attn: HCPB Mitigation Funds; and (ii) for the Applicant: 
[name and address of applicant].  

 
15. This Credit may not be transferred. 

16. This Credit is subject to the International Standby Practices 1998 (“ISP 98”).  As 
to matters not covered by the ISP 98 and to the extent not inconsistent with the 
ISP 98, this credit shall be governed by and construed in accordance with the 
laws of the State of California.   

17. This Credit shall, if not canceled, expire on [expiration date], or any extended 
expiration date. 

18. We hereby agree with CDFW that documents presented in compliance with the 
terms of this Credit will be duly honored upon presentation, as specified herein.  

19. This Credit sets forth in full the terms of our undertaking. Such undertaking shall 
not in any way be modified, amended or amplified by reference to any document 
or instrument referred to herein or in which this Credit is referred to or to which 
this Credit relates and any such reference shall not be deemed to incorporate 
herein by reference any document or instrument. 

[Name of financial institution] 
 
By: _____________________________ 
Name: ___________________________ 
Title: ____________________________ 
Telephone: __________________________ 
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ATTACHMENT A 
 

CERTIFICATE FOR DRAWING 

 
[CDFW Letterhead] 

[Date] 

[Name and address of financial institution] 
 
Re: Irrevocable Standby Letter of Credit No. [number issued by financial institution] 
 
The undersigned, a duly Authorized Representative of the California Department of Fish 
and Wildlife (“CDFW”), as defined in paragraph 12 of the above-referenced standby 
letter of credit (“Credit”), hereby certifies to the Issuer that: 
 

1. [Insert one of the following statements: “In the opinion of CDFW, the Applicant 
has failed to complete the Mitigation Requirements referenced in paragraph 3 of 
the Credit.” or “As set forth in paragraph 13, the Issuer has informed CDFW that 
the Credit will not be extended and the Applicant has not provided CDFW with an 
equivalent security approved by CDFW to replace the Credit.”]  

2. The undersigned is authorized under the terms of the Credit to present this 
Certificate as the sole means of demanding payment on the Credit. 

3. CDFW is therefore making a drawing under the Credit in amount of U.S. 
$_____________. 

4. The amount demanded does not exceed the Principal Sum of the Credit. 

Therefore, CDFW has executed and delivered this Certificate as of this ___day of 
[month], [year].  
 
CALIFORNIA DEPARTMENT OF FISH AND WILDLIFE 
 
 
___________________________________________ 
[Insert one of the following: “Director” or “General Counsel” or “Regional Manager, 
[Name of Regional Office]” or “Branch Manager, Habitat Conservation Planning 
Branch”] 
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ATTACHMENT B 
 

CERTIFICATE FOR CANCELLATION 

 

[CDFW Letterhead] 

[Date] 

[Name and address of financial institution] 
 
Re: Irrevocable Standby Letter of Credit No. [number issued by financial institution] 
 
The undersigned, a duly Authorized Representative of the California Department of Fish 
and Wildlife (“CDFW”), as defined in the paragraph 12 in the above-referenced 
Irrevocable Standby Letter of Credit (“Credit”), hereby certifies to the Issuer that: 
 

1. [Insert one of the following statements: “The Applicant has presented 
documentary evidence of full compliance with the Mitigation Requirements 
referenced in paragraph 3 of the Credit.” or “The Applicant has provided CDFW 
with an equivalent security approved by CDFW to replace the Credit.”]  

2. CDFW therefore requests the cancellation of the Credit.  

Therefore, CDFW has executed and delivered this Certificate for Cancellation as of this 
____ day of [month], [year]. 
 
CALIFORNIA DEPARTMENT OF FISH AND WILDLIFE 
 
 
___________________________________________ 
[Insert one of the following: “Director” or “General Counsel” or “Regional Manager, 
[Name of Regional Office]” or “Branch Manager, Habitat Conservation Planning 
Branch”] 
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