

LMAC Project Status Update Elk and Antelope. FY 11/12

Species	Project Title	Project Status
Elk	La Panza Elk Herd Composition Fixed wing flights.	Completed Nov 2-3, 2011.
Elk	San Luis Reservoir Comp Counts.	Completed Nov 15, 2011.
Elk	Statewide Monitoring Methodology for Assessing Elk Population Status.	Project moved to 12/13. Trying to Implement – method to pay contractor.
Pronghorn	Fixed Wing survey flights	Completed for Northeastern CA and San Luis Obispo County.
Pronghorn	Understanding Demography and Behavior of the Bodie Hills Pronghorn	Project moved to 12/13. Project postponed until 2014 due to scheduling conflicts with Nevada.

LMAC Project Status Update Elk and Antelope. FY 12/13

Species	Project Title	Project Status
Elk	Investigating the Habitat Ecology and Distribution of Roosevelt elk in the Klamath Mountains	In progress, elk are being trapped and collared as opportunity presents itself.
Elk	Expansion in Plumas and Sierra Counties	In progress, experiencing purchasing issues for collars and air time.
Elk	San Luis NWR elk - Relocation	In progress. Expect capture in Feb-March 2013.
Pronghorn	Pronghorn Distribution, Movement, and Habitat use in NE California.	Project is moving forward with helicopter capture request for March 2014.